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EXECUTIVE SUMMARY 
 
 
PROJECT DESCRIPTION 
 
This updated version is essentially the revised account of  the draft RP submitted by the 
Road Development Authority to ADB in May 2011 on the Matara-Godagama section of A  
024, commencing from Nupe junction at 00+100 and ending at Godagama at 04+360 with a 
distance of 4.2 km. This is one of the six road projects which will be rehabilitated and 
upgraded under the National Highways Sector Project (NHSP) Southern Link Roads, by the 
Road Development Authority (RDA).  Rehabilitating and upgrading works will be funded by 
the Asian Development Bank (ADB) as an Additional Financing for National Highways 
Sector Project (Loan 2217 SRI SF). The proposed development will widen the ROW from 
10.3m-11m to 21.0-25.8m including drains, shoulders and other road furniture. As per the 
preliminary plans prepared, there are 473 lots that are identified for the acquisition and the 
road section traverses through seven Grama Niladari divisions.  
 
Resettlement planning process of the Matara – Godagama road section development project 
commenced in 2007 by a team of officers of NHSP, conducting LARS and SES for 
information gathering.  In this updating exercise, a fresh survey was conducted by the 
consultant based on the preliminary plans available with the PMU. Further, few consultation 
activities also were carried out during the updating exercise. 
 
LEGISLATIVE AND POLICY FRAMEWORK 
 
The Land Acquisition Act (LAA) of 1950 is the most important legal provision which ‘Makes 
provisions for acquisition of the Lands and Servitudes for public purposes and provides for 
matters connected with or incidental to such provision’.  It provides the payment of 
compensation at market rates for lands, structures and crops. It has several amendments 
and the latest being the version of 1986 and the Revised Regulations, 2008 gazetted as No. 
1585/ 7 on Tuesday, 20th of January 2009. Further, National Environment Act (NEA), 
National Involuntary Resettlement Policy (2001) and ADB’s Safeguard Policy Statement 
(2009) are key policy instruments supporting resettlement planning and implementation in 
the country.  
 
SCOPE OF LAND ACQUISITION AND RESETTLEMENT 
 
As per the primary plans prepared by the Dept. of Survey, 473 lots in the extent of 2324.8 
perches need to be acquired of which 458 lots in the extent of 2162.7 perches are under 
private ownership. Private individuals are the right holders to have compensation and 
resettlement support from government parties, being the suffered party of the government 
action. A great majority of the private land, 77% of lots and 73% in the area of extent is 
belonged to residential and commercial properties. Of the residential and commercial 
category of land use, 94% of the private owned land (1488.5 perches) undergoes more than 
10% impact level and among them 10% of the private land (164.7 perches) undergoes more 
than 100% impact level.  In the category of primary structures, 57.7 % of them are fully 
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affected. Out of this, 103 such structures (42.5%) can be rebuilt within the same plots while 
42 (16.7%) of them need relocation elsewhere.  

SOCIOECONOMIC PROFILE  
 
The area falling within the road project is urban and semi-urban in composition. The literacy 
level of the people is considerably high and they are exposed to urban type of living with the 
easy access to delivery systems. Majority of the residents of the area is gainfully employed 
and has reasonable standard of living. The DP population in project area is 1600, of which 
835 are males and 765 are females. The total number of Displaced Households (DH) is 407 
and entire population of DPs belongs to Sinhalese, the major ethnic community in the 
country.  A great majority of DHHs are male being 382 of the total 407 DHHs. Each male 
and female population shares almost a half of the total population of 1600.  

In the project area economically dependent population is low as 30%. The level of education 
attainments between male and female is similar in all levels, being around 50%.. A total of 
202 persons have identified as economically displaced, and most losses are seen in 
commercial activities, amounting to 188 persons out of 202 economically displaced persons. 
Income of most DPs is fallen between Rs.7,500 and Rs. 50,000/-. Mainly, vulnerable group 
consists of women headed families (25) and families headed by old age persons (22 
families). In addition, there are 15 disabled DHHs, but there are no very poor families among 
vulnerable group. There are no indigenous people located in the vicinity of the road.   

 
INFORMATION DISSEMINATION, CONSULTATION AND PARTICIPATORY PROCESS 
 
Information dissemination, consultation and participatory process involved with DPs and 
other stakeholders maintained transparency throughout the RP process. This openness 
reduces potential conflicts; minimize risk of project delays and help PMU to formulate 
resettlement and rehabilitation to suit the needs of DPs.  After the initial familiarization 
discussions held with the officials of the relevant state departments,  prior to the 
commencement  of  land acquisition process, series of public information disclosure events 
were launched  to create awareness among  DPs on land acquisition process and mitigation 
efforts to counteract negative impacts. Divisional Secretary/Matara and his staff played an 
important role in organizing and participating at awareness creation sessions with DPs.  
 
During the RP updating exercise, consultations were carried out with DPs. The consultations 
were also planned for the future. The provision of the final RP to affected DSD and 
distribution of the Sinhala version of the entitlement matrix to DPs are important activities 
under the planned consultation activities.   
 
 
ENTITLEMENTS 
 
Under the existing land laws those who own land or servitudes are the primary beneficiaries 
eligible for statutory compensation. However, most of the non-title holders of above 
categories don’t have testimonial evidence to suit statutory requirements of the land 
acquisition process and therefore they are often left out from statutory compensation 
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processes.  NIRP is an attempt to expand the coverage of beneficiaries displaced from 
acquisition described as non-titleholders who don’t have strong testimonial evidence for their 
relationship to land. Ex-gratia package introduced by the Ministry of Ports and Highways is a 
complementary instrument goes with the LAA to accelerate acquisition process. Mainly, it 
provides DPs the difference between statutory compensation and replacement cost and 
concessions for a range of DPs affected economically and socially. The Entitle Matrix is a 
crucial part of the Resettlement Plan with necessary information to decide compensation for 
different categories of claim holders. GOSL will provide necessary funds to pay 
compensation as shown in the Entitle Matrix.   
 
GRIEVANCE REDRESSES MECHANISM 
 
Grievance Redress Mechanism is necessary to support genuine claimants to resolve their 
problems through mutual understanding and consensus reaching process with relevant 
parties. This is in addition to the available legal institutions for resolving unsatisfied DP’s 
appeals against the disagreeable decisions. GRC approach gives an opportunity for DPs 
bring their unsolved grievances to the committee established for the said purpose by way of 
requests and appeals against any disagreeable decisions or practices arising out of project 
activities. GRC is not the only body that DPs can approach for grievances solving. There are 
series of formal bodies; some are with special focus on certain matters, available for DPs to 
take their unsolved grievances, problems and issues. PMU’s responsibility is to make DPs 
knowledgeable and familiar with these institutional arrangements and play the role of a 
facilitator if DPs wish to process their grievances and claims through those institutions for 
better judgments.  
 
RELOCATION OF HOUSING AND SETTLEMENTS 
 
The PMU with the assistance of Divisional Secretary will take adequate measures to help 
DPs to relocate in the best possible manner as wished by DPs. The decision on relocation is 
in the hands of DPs and PMU will see that DPs have sufficient information for their 
decisions. There are mainly two options for DPs to relocate after handing over their 
properties to the project; 1) DPs could obtain the replacement cost of the properties and 
other entitlements and relocate in a location selected by himself or 2) resettle in a site 
develop by the PMU subject to availability of lands in the area in consultation with DPs. PMU 
will assist wherever possible to find alternate locations to re-establish business of the 
displaced. A large majority of DPs, nearly 85.7%, need relocation elsewhere prefer cash 
compensation and most of them are shops/commercial units. 

 
 
 
INCOME RESTORATION AND REHABILITATION 
 
Fifty four business premises are partially affected, and 102 are fully affected.  Out of 102 
fully affected business premises, 68 units could be re-established on same premises, and 
only 34 units need relocation elsewhere. The impact on agriculture pursuits is very 
insignificant due to urban and semi urban nature of the project area. The loss of income due 
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to temporary disruption to business during readjustment period will be compensated as per 
the provisions made in the entitlement matrix.  Those who lost income from their business, 
industries and services are eligible to receive substantial income depending on their 
previous income received from their respective engagements. PMU will support for skill 
development and entrepreneur development for members of fully displaced families and they 
are eligible for priority considerations for project related recruitments, especially during the 
construction phase.  

 
RESETTLEMENT BUDGET 
 
Total resettlement budget is financed by funds provided by the GOSL. The total budget is Rs 
1,008,154,584 which is equivalent to US$ 9,165,042.  This includes cost of statutory 
compensation, replacement cost and administrative cost involved in the RP implementation. 

 
IMPLEMENTATION SCHEDULE 
 
The implementation schedule carries the time frame of accomplishment of each and every 
activity of the plan. Resettlement activities will commence from 1st March 2011 with the 
recruitment of team leader/consultants, resettlement assistants and supporting staff. The 
resettlement plan will be implemented during a period of one and half years from March 
2011. 
 
INSTITUTIONAL FRAMEWORK FOR RESETTLEMENT 
 
The overall implementing responsibility of the project lies with the GOSL and the Ministry of 
Ports and Highways (MP&H) is the execution line ministry for the matters pertaining to the 
highway sector.  RDA being the executing agency for road development has administrative 
responsibility for implementation of the project under general supervision of the Ministry of 
Ports and Highways.  MP&H has established Project Management Units (PMU) for 
execution of specific projects come under RDA under the supervision of RDA with direct 
linkages and access to MP&H.  Thus PMU is the focal agency for implementation of the RP. 
 
MONITORING AND REPORTING 
 
Resettlement Monitoring Means the collection, analysis, reporting and use of information on 
the progress of resettlement, based on the RP. Monitoring focuses on physical and financial 
targets and the delivery of entitlements to persons Displaced. Monitoring is usually 
conducted internally by the executing agency. For this project, external agency will be hired 
by PMU for external monitoring to ensure quality of monitoring and safeguard compliance.  
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Chapter 1 - PROJECT DESCRIPTION  

1.1. Description of the Road Project 
 
1. The proposed road, Matara-Godagama, commencing from Nupe junction at chainage 
00+100 and ending at Godagama at chainage 04+360 with a distance of 4.2 km, is one of 
the six road projects which will be rehabilitated and upgraded under the National Highways 
Sector Project (NHSP) Southern Link Roads, by the Road Development Authority (RDA).  
Rehabilitating and upgrading works will be funded by the Asian Development Bank (ADB) as 
an Additional Financing (Loan 38357-43 Sri) for National Highways Sector Project (Loan 
2217 SRI SF). Matara-Godagama section is the beginning part of Matara-Akuressa, (A 024) 
road which is 19.2km in length, starting from Colombo-Galle-Wellawaya (A 002) Highway at 
Nupe junction. 
 
2. The section between Matara and Godagama of A 024 road connects areas of 
northern parts of Matara district and beyond to Matara town, and it is the most end part 
before reaching Matara town for incoming traffic to Matara and also to other cities located 
along A002, like Tangalle and Hambantota. Adding to this situation, narrow width, poor 
alignment, and the high population density along the road area has made this section a 
bottle neck for traffic during most part of the day.  Many public offices, religious places and 
leading schools are located at the Nupe end of this road due to its location near to the city 
center: only 1km away from the district city of Matara. The location map of the road is given 
in figure 1.1. Refer Annexure 1.1 for detailed location map based on Google earth imagery.  
 
3. Essentially, present situation of the road is a constraint for national development, 
economic growth, and poverty reduction. Moreover, as this road section is the main access 
to Southern Expressway (SEW) through interchange at Godagama, it has to be improved to 
suit the future traffic flow between Matara and SEW. Present day traffic levels vary from 
12,000 veh/day at the starting point (Nupe junction) to 8,500 veh/day at the end section at 
Godagama.  With the opening of SEW (in 2011) the projected traffic levels  is estimated to 
increase to  around 12,500 veh/day at the starting point and 9250 veh/day at the end section 
of Godagama1The proposed rehabilitation and improvements are necessary to enhance 
transport facility to reduce time of travelling and cost of transportation. Reducing travelling 
time and cost are positively linked with the economic efficiency of all production units of the 
project area. This is contributing for increased production and employment in the area with 
direct positive impact on income levels of the people. Most DPs have the capacity to use 
improved situations for their advantageous, yet resettlement planning will assist them to 
restore their lives in an organized manner within an agreeable timeframe, without leaving 
behind any one of them. 
 
4.  This updated version of Resettlement Plan (RP) has fundamental insights from    the 
National Policy on Involuntary Resettlement adopted by GOSL in 2001 (NIRP) and ADB 
Safeguard Policy Statement, 2009 (SPS). According to these guidelines, the preparation of a 
                                                
1 Feasibility and Detailed Engineering Design Study, egis bceom international in association with 
CEA, 2010. 



2 
 

RP acceptable to the Ministry of Land and Land Development (MOL) and ADB is a principal 
requirement prior to commence construction work of the project. In addition,  the Land 
Acquisition Act 9 of 1950, with the latest amendment in 1986, the Road Development 
Authority Act of 1981, the National Environment Act of 1980 (amended in 1988) are some of 
the basic legislations and policy documents often referred to in this exercise.   Asian 
Development Bank has played a leading role in promoting safeguard compliance in road 
development in Sri Lanka and support extended for preparation of Resettlement Framework 
(RF) for National Highway Sector Project (NHSP) in 2006. This is an example for combining 
conceptual insights with operational realities. Therefore, Resettlement Framework adopted 
by RDA with ADB inputs (SPS) has become a central piece of guidelines for preparation of 
Resettlement Plans by RDA.  

1.2. Project Profile 
 
5. A total length of 4.2 km starting from Nupe Junction  will be widened to a carriageway 
with 4 lanes (two lanes per direction). Road way improvements will also include hard 
shoulders of 2m on either side, earth or line drains with 0.9m where required. The existing 
average carriage way of 5m width will be  increased to 14m, while exiting ROW of 10.3-11m 
will be increased to 21.0 -25.8m. The road section has four box culverts of which three are 
replaced and one will be improved/ rehabilitated. Among the three bridges located at 0.27 
km, 1.98 km, 0.27km and 2.87 km respectively, two will be reconstructed and one is planned 
for widening.  
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Figure 1.1. Location map of candidate section of A024 road 

4+360 
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1.3. Administrative Boundaries of the Road Project 
 
6. This project road is located in Matara Four Gravets Divison (Matara  DSD) of Matara 
district. The road traverses through seven Grama Niladari Divisions, namely Nupe, Weligoda 
East, Issadeen Town, Weliveriya East, Hittatiya West, Hittatiya Meda, and Godagama. The 
road project falls within two local council boundaries; 1) Matara Municipality and 2) Matara 
Pradesiyasaba.  There are 473 land lots to be acquired in the affected area. 
 

Table 1.1. Affected Grama Niladari Divisions of the DS Division  

DS Division Number of 
GNDs 

Names of GNDs 

 

Matara 

 

7 

Nupe, Welegoda East, Issadeen Town, Weliweriya 
East, Hittatiya West, Hittatiya Meda, Godagama 

Source: Preliminary Plans prepared by the Dept. of Surveys for A024 Road  and consultation with DS 
staff/Matara. 
 
 

1.4. Objectives of the Resettlement Plan 
 
7. The main objective of this RP is to overcome adverse effects caused by the land 
acquisition associated with the road improvement project. It aims at improving Displaced 
Persons’ (DPs’) own capacity to restore, if not improve their living conditions and livelihoods 
by paying their due entitlements appropriately and in a timely manner and by assisting them 
in identifying options and opportunities for livelihood restoration. This updated version of the 
RP is made with the availability of Preliminary Plans (PPs) prepared by the Dept. of Survey 
giving exact locations, boundaries of individual lots and names of the persons who have 
legitimate claims for such land lots. These PPs are made under Section 6 of the Land 
Acquisition Act (LAA) and are expected to be published through gazette notifications under 
section 7 of LAA. PPs have been prepared based on the detailed designs and acquisition 
drawings. Therefore, PPs prepared for statutory requirements are considered as very 
reliable, lawful documents with high level of accuracy. This RP provides a frame work with 
official commitment from RDA to mitigate adverse effects, and rehabilitate/improve lives of 
DPs by the land acquisition.    
 
8. DPs are aware of the common benefits of the project, including improvements to 
transport system, opportunities for increased income and employment, increased benefits 
and enhanced access to delivery systems of health, education, water & sanitation, 
communication and so on and increased value of properties etc. These are general benefits 
of the project that are common to all; and affecting directly and indirectly. The degree of 
benefits to individuals vary according to his/her role in the socioeconomic environment. RP is 
not an exercise that looking for DPs to accrue those common benefits which are neither 
quantifiable nor time bound at individual level. If DPs have these benefits, it is well and good.  
RP has a broader vision on this with a proactive role; it examines the damages, losses and 
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likely risks caused by land acquisition for each and every DP and propose specific actions to 
mitigate all these negative impact in order to make DPs status in par with pre-project era or 
make them better off than their pre project status at each and every DP level.   
 
9. In line of above considerations, a RP was prepared for this road section during the 
Feasibility Study (FS) with the aim of ensuring that the land acquisition and resettlement 
impacts caused by the proposed road construction are identified, mitigated and 
compensated in accordance with the applicable legal enactments, policies and principles of 
the Government of Sri Lanka (GOSL). Special attention was paid to adhere to the policies 
and principles of the Asian Development Bank with the focus on its Safeguard SPS. NIRP 
(2001) is the key policy document of the GOSL on resettlement planning. The Project 
Management Unit (PMU) of RDA will hold prime responsibility for execution of this 
Resettlement Plan. 
 
10. The RP prepared during the FS needs to be up dated to include exact/ accurate 
information on Displaced Persons (DPs), land acquisition, resettlement and compensation 
package.  
 
11. Hence this RP (updated version) was prepared based on the legitimately prepared 
PPs, which provide accurate information on lands and structures that need to be acquired. 
Therefore the numbers and amounts (costs) presented in this updated RP version 
supersede the rough estimates made in the previous RPs which were based on the existing 
centre line of the road stretch.  
 

1.5. Methodology 
 
12. Resettlement planning process for the development of this road section commenced 
in year 2007 under NHSP resettlement staff. The process included both Land Acquisition 
and Resettlement Survey (LARS) and Socio Economic Survey (SES). Refer Annexure 1.2 
for the LARS questionnaire. PMU resettlement staff received a training from the 
Environmental & Social Division (ESD), which is the focal safeguard compliance division of 
the RDA. Prior to the surveys, with the initiation of PMU, an awareness meeting was held 
under the chairmanship of the Divisional Secretary, Matara with the participation of senior 
officers from the relevant agencies such as Grama Niladharies, Samurdi Officers, and 
Agricultural Assistants etc. In addition, the clergy, office bearers of community organization, 
and a considerable number of DPs have participated in this meeting. A concise note on the 
project profile and detail description on compensation package had been distributed among 
the displaced persons during the survey. This initial LARS had coved 391 DP households 
excluding 73 wastelands and common accesses. SES has done on 20% sample survey 
basis of the DPs. This process ended with the preparation of draft RP submitted to ADB in 
May 2011 (with revisions). 
 
13. In this updating exercise in July 2011, present resettlement consultant studied 
information available in the previous RPs and the filled questionnaires of SES and LARS 
during the initial survey. A fresh survey based on the PPs was conducted to update the 
information available in RP prepared during detailed design stage and to include any new 
developments in the project area which have not been considered in the previous RPs. This 
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survey made special focus on private lands as the impact of acquisition of such lands have a 
significant impact on resettlement compared to the impacts of acquiring public/ common 
lands. 
 
14. Although an initial awareness programme/ public consultations were conducted by 
the PMU and latter during the detailed designs, few consultations with the public were 
carried out during this assignment. The main purpose of such consultation was to ascertain 
information about the effectiveness of the previous two attempts on information 
dissemination to the public about the development project, especially about the 
compensation package to the DPs. Knowledgeable persons such as Notary Public, lawyers, 
real estate agents and long standing residents were interviewed wherever possible to obtain 
latest land values of the project area. 
 
15. As stated above this RP (updated version) is based on the PPs for this road section 
which provide legitimate information on the acquisition boundaries, lands and structures 
(including common properties and utility service lines) that are to be acquired for road 
development. Thus the information in the RP (updated version) supersedes the information 
in the previous RPs for this road section.  
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Chapter 2 - LEGISLATIVE AND POLICY 
FRAMEWORK 
 
16. This chapter discusses the legislative and regulatory framework for land acquisition 
and resettlement and policies pertaining to resettlement. 
 

2.1. Legislative Framework 
 
The Land Acquisition Act of 1950 (LAA) and Subsequent Amendments and 
Regulations 
 
17. The Land Acquisition Act (LAA) of 1950 is the most important legal provision which 
‘Makes provisions for acquisition of the Lands and Servitudes for public purposes and 
provides for matters connected with or incidental to such provision’.  It provides the payment 
of compensation at market rates for lands, structures and crops. The Land Acquisition Act of 
1950 was modeled mainly on the English Land Clauses Acts, The Acquisition of Land Act 
1919 and the Acquisition of Land Authorization Procedure Act 1946 and the Land Acquisition 
Act amended by Act 28 of 1964 is the premiere and oldest Land Acquisition Act in force 
today. It has several amendments and the latest being the version of 1986 and the Revised 
Regulations, 2008 gazetted as No. 1585/ 7 on Tuesday, 20th of January 2009.  
 
18. The operational procedures of the LAA (1950) are as follows; 
 

• Preparation of acquisition proposal by the requesting agency and submission 
to the Ministry of Land and Land Development (MLD) through the Secretary 
of the Ministry under which the requesting agency is functioning. In case of 
road projects, this is the Ministry of Ports and Highways. 

• Approval of the proposal by MLD, posting of notices by the relevant divisional 
secretary/secretaries (as designated Acquiring Officer/s) and preparation of 
advanced tracing by the Dept. of Survey on the requisitions issued by 
relevant divisional secretaries (Section 2 of LAA). 

• If sec 38 (a) is not invoked, divisional secretary to proceed with Section 4 of 
the LAA to call objections from the interested parties in the land. Even after 
inquiring of the objections called under section 4, if the relevant land is 
required to be acquired ,the requirement will be conveyed by the line ministry 
(in case of roads, Ministry of Ports and Highways) to the Ministry of Land and 
Land Development. 

• Minister of Land then issues and order under Section 5 confirming the 
acquisition of the relevant land which will be followed up through a gazette 
notification in all three languages. In the same order Ministry of Land and 
Land Development directs the divisional secretary to take action to prepare 
the preliminary plans (PPs). 

• Based on the Minister’s order under Section 5, DS issue a requisition to the 
Superintendent of Surveys of the district to prepare and submit the plan. 

• On receipt of PP the DS will published in Government gazette notification in 
all three national languages (Sinhala, Tamil and English) that he/she intends 
to  conduct inquiries under section 9 of LAA and request people to submit 
their claims for ownership of land before the date mentioned by him in the 
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gazette notification. In addition to the gazette notification a paper notice will 
be published by the DS in all three languages for information of the stake 
holders. 

• Then inquiries will be conducted to determine the ownership and DS will issue 
an order declaring ownership under Section 10 (i) of LAA.  

• Acquiring officer either makes the decision on the claims or refers the claims 
to the district courts or primary courts if he is unable to determine the 
ownership. 

• Acquiring officer (Divisional Secretary of the area) holds an inquiry into the 
market value of the land, the claims for compensation and the legality of 
claimants (advised by valuation officers) and award of compensation under 
section 17 of LAA.  

• Then the possession will be taken over under Section 38 or in an urgent 
situation in made section 38 (a) even though the LAA permits to takeover 
possession before paying compensation any land acquired by the state. At 
present, possession of land is taken over ONLY by paying compensation in 
full. This is a very positive outcome of the NIRP and SPS, 2009 of ADB. After 
taking over the possession DS will take action to vest the properties acquired 
under the name of relevant beneficiary/ies (RDA for road development) under 
section 44 (¡) of LAA and register the title with the registrar of the land of 
relevant district. 

• Following the decision (either by the acquiring officer or the courts) the 
acquiring officer makes an award after determining the persons who are 
entitled to compensation, the total amount of compensation deemed to be 
allowed for the acquisition and the apportionment of the compensation among 
the persons with interest and; 

• In the event of disputes over the determination of compensation, it may be 
appealed to either the compensation review Board or Court of appeal within 
21 days of the receipt of the notification of the award. If there are no appeals, 
the compensation will be paid. 

 
Land Acquisition Resettlement Committee (LARC) Process 
 
19. Under LAA, claimants were paid only the depreciated values for structures.  
Therefore a wide spread general opinion was developed indicating  that  compensation paid 
for land through LAA process is very much less than the prevailing market values. This was 
a main reason for property owners to object any land acquisition irrespective of the benefits 
going to be accrued by proposed development projects. This had very destructive elements 
as public objections, distrust, and misgiving related to LAA paved ways and means for 
destructions to development processes; questioning the intended development projects 
which were to come after land acquisition. This situation was fertilizing numerous forums of 
pressure groups of different interests; mostly in the direction of local political arena. 
 
20. Under LAA any aggrieved party on the valuation determined by the Department of 
Valuation is expected to appeal to the Land Acquisition Review Board within 21 days of 
receipt of the Section 17 order from the Divisional Secretary. If party is dissatisfied with the 
decision of the Review Board, the party can made a petition of appeal to the Supreme Court.  
No stamp duty is charged for this appeal. However, experience showed that the process 
involved here was time consuming; moreover, in most occasions, variation between the 
assessment of the Dept. of Valuation and the review board’s decision was very marginal.  
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21. Responding to this situation with the commencement of the Southern Transport 
Development Project (STDP) land acquisition which involved with taking over 1500 buildings 
and a large extend of land along a 126km stretch, the government decided to introduce a 
new scheme to compensate the displaced people in 2001, outside the LAA by creating a 
body called Land Acquisition and Resettlement Committee (LARC). This body set up to 
determine the replacement cost (not the depreciated value) of the buildings and the market 
value of the land of the displaced people, composed of the following members; 
 
Composition of the committee 

Relevant DS (Chairman) 
Representative of the valuation Dept 
Representative of the survey Dept 
Representative of the RDA 
Displaced person 

 
22. The notable feature of this committee is that the displaced person himself is a vote 
carrying member of the board. 
 
Super LARC (Ministerial Compensation Appeal Board) 
 
23. Any displaced person who is not satisfied with the quantum of compensation decided 
by the LARC will have option of appealing to the super LARC committee which is 
established by the decision of the cabinet of ministers. 
 
Composition of the super LARC 
 

• Secretary Ministry of Ports and Highways or a person delegated by him/ her. 
• Chief Valuer or his representative. 
• Secretary Land or his representative 
• Survey General or his representative  
• Director General of RDA or his representative. 

 
24. The displaced person will also be called for the inquiry and the decision of the super 
LARC is final.  
 
Land Development Ordinance (1935) 
 
25. By virtue of this ordinance and its subsequent amendments, households that are 
occupying crown land may request permission from the Divisional Secretary to be 
regularized on the Land in question. The Acquiring officer (Divisional Secretary) makes an 
investigation and may recommend giving a one–year permit initially, if the land is not 
reserved land or not required for any other government purpose. Subsequently, the person 
may be given a long lease which constitutes a legal title without right to disposal. The term 
for such titles is ‘Swarna Boomi’ (golden land) or ‘Jaya Boomi’ (victorious land). 
 
26. There are two categories of encroachments into crown land. (1) Middle income 
category, the households that have other agricultural land and (2) Lower income category, 
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the landless households will be given special consideration for allocation of crown land that 
is not reserved land. 
 
Road Development Authority Act No. 73 of 1981 
  
27. The Road Development Authority Act (1981) provides for the establishment of the 
RDA and specifies the powers, functions, duties and responsibilities of the RDA. Part II of 
the Act deals with declaring areas for 'road development', which under the meaning of the 
Act includes the construction of new roads or the maintenance or improvement of existing 
roads (Improvements are deemed to include any widening, leveling, provision of footpaths, 
treatment for mitigation of dust or any other works beyond ordinary repairs). 
 
28. The functions and duties of the RDA include, inter alia, carrying out integrated road 
planning and development, submitting such plans for government approval, and following 
approval, implementing the road development plans, works and activities. 
 
29. Under Section 8 of the Act, the Minister, after taking into consideration the 
requirements of local and national planning and what is expedient for the regulation and 
control of road development, may declare a 'road development area' following an order or 
notice (which sets out the requirement and physical boundaries) published in the gazette. 
 
30. Section 22 deals with land acquisition for road development as a "public purpose" 
and provides for the acquisition by, and transfer to, the RDA of immovable or moveable 
property within any declared road development area, for which the RDA will pay any sum 
payable under the LAA [Section 22 (2)]. Therefore, after the Section 2 notice has been 
published, if land or other property is to be acquired, the procedures to do so are as set out 
in the LAA. 
 
State Land Ordinance No 8 of 1947 
 
31. This ordinance is known as the State Land Ordinance No 8 of 1947. Section (b) of 
the ordinance explains the land grants which can be made and the rents to be obtained for 
the grants. As it is mentioned in section 22, the period of the grant be up to 50 years only 
and the prescribed form given in the ordinance be filled and signed by the officer 
authenticated to sign for the grant. A person seeking a crown land has to appeal to the 
Government Agent of the area. Such person has to pay the rent decided by the Land 
Commissioner or the Government Agent of the area. Provisions also have provided to 
officers such as General Manager Railways and chairman of the Colombo Port to rent out 
the lands under their purview, under special circumstances. 
 
Prescriptive Ordinance No 22 (1871) 
 
32. Under sections 3 and 13 of this ordinance, households who have encroached into 
private land and have been occupying the land for at least 10 years may apply through the 
courts for prescriptive rights to the land.  
 
33. Following are the other subsequent statute laws, which enable the compulsory 
purchase of property for special purposes or have interfered with the compensation in the 
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term of ‘Market Value’ and has imposed certain restrictions, conditions and circumstances in 
which value has to be determined, when properties are compulsorily acquired by the State or 
become vested in the state, by the force of legislations on payment of compensation. 
 
- Urban Development Authority Law No 41 of 1978 
- National Housing Development Authority Act No.17 of 1979 
- Greater Colombo Economic commission Law No.4 of 1978 
- Town and Country Planning Ordinance Of 1946 
- Land Reform Law No.1 of 1972 - Land Reform Commission Act. No.26 of 1972 
- Colombo District (Low Lying Areas) Reclamation and Development Board 
   Act No.15 of 1968 
- Rent Act No.7 of 1972 and amendments thereto, No.55 of 1980 and No.26 of 2002 
- Co-operative Societies Law No.5 of 1972 
- Ceiling on Housing Property Laws No1 of 1973 
- Apartment Ownership Law No.11 of 1973 
- Tourist Development Act No.14 of 1968 
- Coast Conservation Act 
- Agrarian services Act no.58 of 1979 
- Roads and Thoroughfares Act no.45 of 1956 and Law no.37 of 1973 
- Mahaweli Authority of Sri Lanka Act No.23 of 1979 
- Walawe Lands Act No.11 of 1958 
 
National Environmental Act No 47 of 1980 (NEA) 
 
34. These are some provisions in the NEA Act No.47 of 1980, with the amended Act No 
56 of 1988 which refers to Involuntary Resettlement. The Hon. Minister in charge of the 
subject of environment has prescribed projects and undertakings which approval shall be 
necessary under the provisions of the NEA. 
 
35. The Minister by gazette notification No 858/14 of 23rd February 1995 has determined 
the types of projects and undertakings which need the approval under the terms of the NEA. 
The schedule includes item 12 which refers to “involuntary resettlement exceeding 100 
families, other than resettlement resulting from emergency situations”. 
 

2.2. Policy Framework 
 
36. Land Acquisition Act provides compensation only for land, structures, and crops and 
provisions are not available to address key resettlement issues to mitigate or avoid impacts 
on people resulting from land acquisition. In addition, non titled people and other dependents 
on land cannot be assisted under the LAA. 
 
37. To address the current gaps in the LAA in addressing the key resettlement issues 
such as exploring alternative project options that avoid or minimize impacts on people, the 
government of Sri Lanka (through the cabinet of Ministers) adopted the National Policy on 
Involuntary Resettlement (NIRP) on the 24th May 2001. The NIRP also highlights the need 
for consultation of DPs and their participation in the resettlement process actively. The CEA 
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was tasked to review and approve Resettlement Plans (RPs) prepared by project executing 
agencies. The plans also required to be publicly available. 
 
38. In addition to NIRP, ADBs Safeguard Policy Statement, 2009 have similar 
requirements and guidelines reinforcing each other.  
 
National Involuntary Resettlement Policy (NIRP) 2001 
 
39. The Government has adopted National Involuntary Resettlement Policy (NIRP) in 
order to address the adverse social and economic impacts on people who are displaced by 
the acquisition of land by the state for development purposes. The hardships encountered by 
displaced persons due to compulsory land acquisition often caused for social unrests and 
miseries adding turmoil to various disruptions.  Among these miseries, impoverishment of 
displaced families due to loss of land and livelihood opportunities, food insecurity, lack of 
access to common property and public services and disruption to existing social 
organizations were very noticeable. The development taking place without due consideration 
to resettlement issues of the displaced persons caused for loosing public interest and 
confidence on development. This led to grow public resistance for development which has 
very negative implications in the process of development. 
 
40. The legislative enactments like LAA and other such provisions and regulations with 
their amendments are directed towards paying for compensation for land, structures and 
crops to lawful owners of such assets. These enactments don’t have remedial measures for 
non-titled holders although they are using the land in question over many years. The 
consequences of land acquisition occurring to them are completely outside matters that have 
to be solved differently. In addition, apart from provision of funds for compensation 
payments, project execution agencies didn’t have any responsibility for looking after the fate 
of displaced persons. Even, in the case of title holders, just receipt of compensation doesn’t 
necessarily make them better off.  At least majority of them need numerous assistances to 
restore their lives to pre project levels or to improve better.  The non title holders need much 
more assistance to reinvigorate their new life with shelter, employment and social and 
economic infrastructure etc.  
 
41. NIRP took these ill-effects of land acquisition in to consideration with the aim of 
ensuring ‘that all efforts are made to minimize involuntary resettlement in projects and where 
it is unavoidable, displaced people are assisted to re-establish their livelihoods’ (NIRP 
Forward). NIRP  assign responsibility of implementing a Resettlement Plan addressing  key 
resettlement issues such as (i) exploring alternative project options which avoid or minimize 
impacts on people; (ii) compensate those who do not have title to land; (iii) consulting 
displaced persons and host community on resettlement options, (iv) providing for successful 
social and economic integration of the displaced persons and their hosts; and; and (v) full 
social and economic rehabilitation of the displaced persons. 
 
42. NIRP was developed   thorough a consensus reaching process with the participation 
of all concerned government agencies and authorities; NGOs and foreign development 
agencies and other stakeholders. The steering committee appointed by the government 
reviewed the existing laws and policies and approved the National Involuntary Resettlement 
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Policy on 5th March 2001 and the government of Sri Lanka adopted it (by cabinet approval) 
as a National Policy on 24th May 2001. 
 
Objectives of the NIRP 
 

• Avoid, minimize and mitigate negative impacts of involuntary resettlement by 
facilitating the reestablishment of the DPs on a productive and self-sustaining basis. 
The policy also facilitates the development of the DPs and the project by 

• Ensuring that DPs are fully and promptly compensated and satisfactorily resettled. 
The livelihoods of all displaced persons should be re-established and their standard 
of living improved; 

• Ensuring that no impoverishment of people shall result as a consequence of 
compulsory land acquisition for development purposes by the state; 

• Assisting DPs in dealing with the psychological, cultural, social and other stresses 
caused by land acquisition; 

• Making all DPs aware of process available for redress of grievances, which are easily 
accessible and immediately responsive; and 

• Having in place a consultative, transparent and accountable involuntary resettlement 
process with a time frame agreed to by the project executing agency and DPs. 

 
43. NIRP applies ‘to all development induced land acquisition and Resettlement Action 
Plan must be prepared where 20 or more families’ (NIRP Forward). NIRP requires that a 
comprehensive RP be prepared where 20 or more families are displaced. In case where less 
than 20 families are displaced, the NIRP still requires a RP with lesser level of detail. NIRP 
applies to all projects irrespective of source of funding. 
 
44. A detailed NIRP which include rationale, objectives, scope, policy principles, 
institutional responsibilities, monitoring and evaluation etc. are given in the Annexure 2.1 
 
Safeguard Policy Statement, 2009 of ADB 
 
45. The ADB’s Safeguard Policy Statement 2009, recognizes and addresses the 
resettlement and rehabilitation impacts of all the Displaced persons, irrespective of their 
titles, and requires the preparation of RP in every instance where involuntary resettlement 
occurs. The ADB policy requirements are: 
 

• avoid or minimize impacts where possible;  
• consultation with the displaced people in project planning and implementation;  
• payments of compensation for acquired assets at the replacement cost;  
• ensure that no one is worse off as a result of resettlement and would maintain at 

least their original standard of living; 
• resettlement assistance to Displaced persons, including non-titled persons; and;  
• special attention to vulnerable people/groups. 

 
46. The main policy principles of the SPS are:  
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• Screen the project early on to identify past, present, and future involuntary 
resettlement impacts and risks. Determine the scope of resettlement planning 
through a survey and/or census of displaced persons, including a gender analysis, 
specifically related to resettlement impacts and risks. 

• Carry out meaningful consultations with displaced persons, host communities, and 
concerned non-government organizations. Inform all displaced persons of their 
entitlements and resettlement options. Ensure their participation in planning, 
implementation, and monitoring and reporting of resettlement programs. Pay 
particular attention to the needs of vulnerable groups, especially those below the 
poverty line, the landless, the elderly, women and children, and Indigenous Peoples, 
and those without legal title to land, and ensure their participation in consultations. 
Establish a grievance redress mechanism to receive and facilitate resolution of the 
displaced persons’ concerns. Support the social and cultural institutions of displaced 
persons and their host population. Where involuntary resettlement impacts and risks 
are highly complex and sensitive, compensation and resettlement decisions should 
be preceded by a social preparation phase. 

• Improve, or at least restore, the livelihoods of all displaced persons through (i) land-
based resettlement strategies when displaced livelihoods are land based where 
possible or cash compensation at replacement value for land when the loss of land 
does not undermine livelihoods, (ii) prompt replacement of assets with access to 
assets of equal or higher value, (iii) prompt compensation at full replacement cost for 
assets that cannot be restored, and (iv) additional revenues and services through 
benefit sharing schemes where possible. 

• Provide physically and economically displaced persons with needed assistance, 
including the following: (i) if there is relocation, secured tenure to relocation land, 
better housing at resettlement sites with comparable access to employment and 
production opportunities, integration of resettled persons economically and socially 
into their host communities, and extension of project benefits to host communities; (ii) 
transitional support and development assistance, such as land development, credit 
facilities, training, or employment opportunities; and (iii) civic infrastructure and 
community services, as required.  

• Improve the standards of living of the displaced poor and other vulnerable groups, 
including women, to at least national minimum standards. In rural areas provide them 
with legal and affordable access to land and resources, and in urban areas provide 
them with appropriate income sources and legal and affordable access to adequate 
housing. 

• Develop procedures in a transparent, consistent, and equitable manner if land 
acquisition is through negotiated settlement to ensure that those people who enter 
into negotiated settlements will maintain the same or better income and livelihood 
status. 

• Ensure that displaced persons without titles to land or any recognizable legal rights to 
land are eligible for resettlement assistance and compensation for loss of non-land 
assets. 

• Prepare a resettlement plan elaborating on displaced persons’ entitlements, the 
income and livelihood restoration strategy, institutional arrangements, monitoring and 
reporting framework, budget, and time-bound implementation schedule. 
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• Disclose a draft resettlement plan, including documentation of the consultation 
process in a timely manner, before project appraisal, in an accessible place and a 
form and language(s) understandable to displaced persons and other stakeholders. 
Disclose the final resettlement plan and its updates to displaced persons and other 
stakeholders. 

• Conceive and execute involuntary resettlement as part of a development project or 
program. Include the full costs of resettlement in the presentation of project’s costs 
and benefits. For a project with significant involuntary resettlement impacts, consider 
implementing the involuntary resettlement component of the project as a stand-alone 
operation. 

• Pay compensation and provide other resettlement entitlements before physical or 
economic displacement. Implement the resettlement plan under close supervision 
throughout project implementation.  

• Monitor and assess resettlement outcomes, their impacts on the standards of living 
of displaced persons, and whether the objectives of the resettlement plan have been 
achieved by taking into account the baseline conditions and the results of 
resettlement monitoring. Disclose monitoring reports. 

 

2.3. Existing Gaps in LAA and NIRP vis-à-vis SPS 
 
47. There  are  differences between  LAA  and  the NIRP  and  SPS  in  relation  to 
approach to land acquisition and payment of compensation. Although the SPS and NIRP are 
more or less congruent, there are differences when compared with the LAA and SPS. Even 
though the LAA is not subordinate to the NIRP, for the payment of compensation the NIRP 
and SPS are being followed. The gaps in the LAA vis a the NIRP and the SPS are analyzed 
in the table 2.1. 
 
Table 2.1. Legislative GAP analysis 
Aspect GOSL Laws/Policies ADB’s SPS Measures to 

Bridge the GAP 
Requirement of 
an RP 

Does  not  require under 
the   LAA   as   amended, 
NIRP requires  that a 
comprehensive RP for 
projects exceeding 
displacement  of more 
than  20  f amilies  and  a 
RP of lesser detail if the 
number of families 
displaced is less than 20. A 
project affecting 100 
families is considered as a 
prescribed project under 
the NEA; such project 
requires the approval of the 
CEA before 
implementation but does 
not address the 

RP is required For 
category A and 
category B projects. 

PMU   follow   the 
NIRP which spell out 
the type of RP to  be  
prepared and 
implemented. 
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Aspect GOSL Laws/Policies ADB’s SPS Measures to 
Bridge the GAP 

resettlement issues. 
Compensation 
for non-title 
holders 

Provided   in   the   NIRP, 
Not in the Act (LAA) 

The       borrower       
will compensate them 
for the loss of assets 
other than land  such  
as  dwellings and 
also for any other 
improvements to the 
land at the full 
replacement cost. 
The entitlements will 
be provided to those 
who have occupied 
the land or structures 
in the project area 
prior to the cut-off 
date for eligibility or 
resettlement 
assistance. 

Provision is 
available in
 the 
entitlement package 
approved  by  the 
Cabinet of Ministers 
to make fair and 
just treatment. 
Entitlement matrix is 
a part of RP 

Consultation with 
stake holders 

Does  not  require  under 
LAA as amended. It is a 
requirement under NIRP 

Consultation  is  
required with   
displaced   persons 
(Same as NIRP) 

PMU   follow   the 
NIRP and Safeguard 
Policy Statement,   
2009 as indicated in 
the RP 

Public disclosure Provided   in   the   NIRP, 
Not  required  under  the 
LAA as amended. If the 
project  is  subject  to  an 
IEE or EIA, the report 
should  be  available  for 
the information of the 
public  or  public comments 
respectively. 

Public disclosure is 
required  

RP will be 
disclosed   to   the 
public and  will be 
available in the 
website of ESD and 
ADB. The entitlement 
matrix will be 
translated into   local 
language and 
circulated to DPs. 

Income 
Restoration 

LAA does not have 
provisions. But  NIRP 
stipulates the necessity of 
income restoration and 
improving the standard of 
living. 

Income should be 
restored 

PMU follow NIRP 
and Safeguard 
Policy  Statement, 
2009,  details  are 
given in the RP 

Taking over 
possession before 
Payment of 
compensation 

Act  provide,  NIRP  does 
not allow 

Does not allow PMU   will   follow 
the NIRP and 
Safeguard Policy 
Statement, 2009 as 
indicated in the RP 

Grievance 
Redress 
Mechanism 

No provision in the LAA 
as amended a requirement 
under the NIRP 

Requirement   under   
the Safeguard
 Policy 
Statement, 2009 

Provided in
 the 
RP 

Acquisition within 48 Under  38(a)  of  LAA, after The borrower /client PMU follow   the 
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Aspect GOSL Laws/Policies ADB’s SPS Measures to 
Bridge the GAP 

hrs on  an  urgency 
basis 

48 hrs, even without 
paying  compensation. But  
according  to  NIRP, not 
without paying replacement 
cost and reasonable  
notice  NIRP does  not  
supersede  the LAA since it 
is a statutory act.  But  in  
order  to provide relief to 
the displaced  people,  
NIRP is being 
implemented on a directive 
by the Cabinet of Ministers 
of the GOSL. 

will ensure that no 
physical or economic 
displacement will 
occur until 1) 
compensation at full 
replacement cost has 
been     paid     to     
each displaced 
person 2) other 
entitlements listed in 
the RP  have  been  
provided to the DPs 
3) A comprehensive 
income and livelihood 
rehabilitation program 
supported by 
adequate budget is in 
place for the DPs 

NIRP and SPS 

Replacement 
Cost 

Provided   in   the   NIRP, 
replacement cost 
according to regulation 

gazetted on 20th  January 
2009. 

At full Replacement 
Cost 

Project will follow 
the NIRP and Cabinet 
approved entitlement 
matrix 

Assistance   for 
vulnerable people 

LAA is silent on this 
aspect. NIRP require 
special treatment for the 
vulnerable groups. 

Safeguard Policy 
Statement, 2009 
requires a special 
assistance for the 
vulnerable people. 

Provision is 
available in
 the 
RP 

Compensation by 
installments 

LAA provides statutory 
compensation to be paid 
in installments, but NIRP 
does not agree 

As per SPS full 
compensation at the 
replacement cost has 
to be paid to the 
displaced person 
before any physical or 
economic 
displacement will 
occur. 

RP provides statutory 
compensation to be 
paid in one lump sum. 

Source: Consultations, NIRP, Safeguard Policy Statement 2009 and LAA. 
 
48. It is proposed to bring amendments to the Land Acquisition Act, during this process 
the gaps that exist between Act and the NIRP might be considered in order to give legislative 
muscle to the policy on involuntary resettlement. The SPS and NIRP are almost similar in 
context. 
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Chapter 3 - SCOPE OF LAND ACQUISITION 
AND RESETTLEMENT 
 
49. The project road, Nupe-Godagama section of A 024 road runs through a highly 
populated area, and hence the influence area of the project is rich in housing stock and 
commercial establishments. As per the information available with the preliminary plans 
prepared by the Dept. of Survey for this road section, 473 lots2 have to be acquired. The 
total extent of 473 lots is 2324.8 perches of which 2162.7 perches are of private lands, 157.6 
perches of common lands and 3.8 perches are government lands.  
 
50. This entire land extent is located within Matara Four Gravets DS division of Matara 
district. Table 3.1 below shows administrative distribution of the land area under acquisition. 
 
Table 3.1: Distribution of affected land lots among DSDs 
District DSD No. of 

Affected Lots 
 Affected   Area 
 ( perches) 

Matara Matara Four Gravets 473 2324.8 

Source: Preliminary Plans of Survey Dept. 2011 
 

3.1. Impact to Private land and Structures  
 
51. The impacts of acquiring private lands have far more effect on DPs compared to 
acquiring public/ common property land. Thus the RP made special focus on private lands 
affected by the acquisition in view of taking appropriate measures to mitigate negative 
impacts falling on private individuals. Refer Annexure 3.1 and 3.2 for list of displaced 
persons of affected land and structures. These land lots were identified with the type of their 
use to make remedial resettlement interventions. Thus table 3.2 below gives the distribution 
of private lands on different uses.  
 
Table 3.2: Number of households and lots acquired disaggregated by type of use - Private 
lands 
Type of use No. of 

Lots 
% No. of 

DHs 
% Affected 

Area 
(perches) 

% 

Residential 161 35.1 150 36.8 744.8 34.4 
Commercial 194 42.3 160 39.3 837.6 38.7 

Agricultural 18 3.9 17 4.1 108.0 4.9 
Non Agricultural 43 9.3 42 10.3 297.1 13.7 
Marshy lands, Access 
Roads and Storm 
Water Drains 

42 9.1 38 9.3 175.2 8.1 

Total 458 100 407 100 2162.7 100 
Source: Field Survey June, 2011 (RP updation)  
                                                
2 Land lot is a parcel of land with identified boundaries recorded at the Land Registry. A lot can be owned by one 
or more persons and similarly they can own more than one lot. 
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52. A great majority of land lots to be acquired are commercial and residential properties 
amounting to 77 percent of the land lots under private ownership. These lots represent 73 
per cent of the area in extent earmarked for acquisition from private individuals. The 
resettlement implication with these land lots are that their values are high and mostly owned 
by economically and socially better off group of people whose expectations and aspirations 
are also high with increased demand for restoration of their lives. The land use for 
agricultural purpose accounts for 3.9 per cent of the lots required to be acquired with 4.9 per 
cent area representation, accounting for 108 perches. This shows relative insignificance of 
agricultural land use in the area along the road side, and the predominance land use in 
commercial and residential activities. Similarly, land use for non-agriculture purposes looks 
meager in the project area showing only 9.3 per cent of land lots for the said purpose.  The 
non-agriculture lot covers an area without a house or any other structure, but may have trees 
or bare land portions without generating any income. 
 
53. Table 3.3 below summarizes various forms of impact caused by different losses in 
quantitative terms.  
 
Table 3.3:   Summary of Land Acquisition/Resettlement Impacts 
Impact Extent 

Affected 
Unit No of DHs 

Permanent loss of private Residential/Commercial land   

10% or less of land affected 93.9  63 

11-50% of land affected 602.3 Perch 94 

 50% -100%of land affected 721.5  116 

100% of land affected 164.7  39 
Permanent loss of Agricultural/Non Agricultural land   

10% or less of land affected 42.0 

 Perch 

33 

11-50% of land affected 82.9 16 

 50% -100%of land affected 174.6 27 

100% of land affected 105.6 9 
Loss of Structures  

Shops 118 

No of 
Structures 

96 

Houses 95 90 

Shop Houses 38 38 
Other secondary structures 
(Parapet walls, toilets, wells, 
huts…etc.) 243 158 
Relocation  

Shops 26 No of 23 



20 
 

Impact Extent 
Affected 

Unit No of DHs 

Houses 8 Structures 8 

Shop Houses 8 8 
Permanent loss of  Livelihood  

Owners of displaced shops 34 
Persons 

34 

Workers from displaced shops 27 27 

Loss of crops/trees 737 
Trees/crop 

plants 102 

Loss of rental accommodation 42 Persons 42 
Source: Field Survey June, 2011 (RP updation) 
 
54. The above table shows that there are 39 DHs, owing 164.7 perches have 100 % 
impact while 116 DHs, owing 721.5 perches have more than 50% impact with regard to loss 
of residential or commercial land. In altogether, 249 DHs, owing 1488.5 perches are facing 
with more than 10% impact level and only 63 DHs, owing 93.9 perches have impact less 
than   10%.  The land area related to more than 10% impact level accounts for 69% of the 
total extent of private land acquired for the project; requiring adequate interventions to 
mitigate adverse effects falling on DHs. 
 
55. In the category of permanent losses occurring to agricultural/non agricultural lands, 
363.1 perches owing to 52 DHs will have more than 10% impact level while only 42 perches 
owing to 33 DHs will have impact less than 10%. The land area under agricultural/non 
agricultural use having more than 10% impact level accounts for 16.7 % of the total private 
land to be acquired.   
 
56. Displaced Households amounting to 224 have lost 251 primary structures in the 
categories of shops, houses and shop cum houses while 158 DHs have lost secondary 
structures like parapet walls, toilets and wells etc.  Twenty six (26) shops and eight (8) shop-
houses belonged to thirty one (31) DHs and seven (8) houses belonged to seven (8) DHs 
need relocation.  61 DHs (27 paid workers and 34 shop owners) have lost their livelihood 
permanently due to displacing of their shops. 42 DHs loose rental accommodation. 
 
57. The table 3.4 below attempts to make a cross-examination on the type of structures 
affected by the land acquisition and the degree of impact occurring on them. 
 
Table 3.4: Number of Private Structures by Type of Structures and Degree of Impact 
Type of Structure Partially 

Affected 
Fully Affected 
but can be 
rebuilt within 
the same plot 

Fully Affected 
and needs to be 
relocated 
elsewhere 

House only 52 35 8 

Shops/commercial 40 2 26 
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Type of Structure Partially 
Affected 

Fully Affected 
but can be 
rebuilt within 
the same plot 

Fully Affected 
and needs to be 
relocated 
elsewhere 

Combined shop and house 14 16 8 

Sheds and Temporary structures 3 21 0 
Other Secondary Structures 
(parapet walls, tombs, wells etc.) 52 147 20 

Total 161 271 62 
Source: Field Survey June, 2011 (RP updation)  
 
58. As shown by table 3.4 above, the significant matter is that in the category of primary 
structures (houses, shops/commercial and combined shop houses), 57.7 % of them, 
amounting to 145 out of 251 such structures are fully affected. Out of this, 103 such 
structures (41.0%) can be rebuilt within the same lots while 42 (16.7%) of them need 
relocation elsewhere. This shows the severity of the impact caused by land acquisition on 
Nupe - Godagama section of A 024 road section and the challenge lies in front of 
resettlement planning.  As reported in the survey, partially affected 106 primary structures 
(42.2% from total such stock) can be rehabilitated within existing premises. Field checks 
reviewed that above mentioned 251 primary structures are belonged to 224 DHs (DHs is not 
in the table) 
 
59.  In case of secondary structures, like parapet walls, wells, tombs and temporary 
sheds etc., 188 are fully affected out of 243 such structures. From fully affected 188 
secondary structures, 168 can be restored within the same premises while 20 of such units 
need relocation elsewhere. These 20 secondary structures are tombs, out of 27 such units. 
Partially affected 55 secondary structures are usually restored within respective premises.  
 
60. Table: 3.5 below shows affected area in extent of different types of structures.  
 
Table 3.5: Category of structures and the affected area 
Type of structure Affected area m² % 
House 5658.0 29.7 
Shop 7681.45 40.4 
Combined house/shop 4124.0 21.7 
Secondary structures 1524.70 8.0 
Total 18988.2 100 

Source:  Field Survey June, 2011 (RP updating) and Preliminary Plans for A024 road section 
 
61. With regard to structures, most affected are the primary structures being 91.8 % of 
the total area attributed to structures.  In resettlement aspects, this is very sensitive as these 
are the structures where people live in and do their business. Except shops, living places 
alone accounts for 51 % of the affected structures in terms of their space. 
 
62. Table 3.6 below presents the land ownership situation of DPs in the area under land 
acquisition.  
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Table 3.6: DPs’ Land Ownership Situation of the land lots to be acquired 
Land 
Tenure Residential 

Land lots 

Commercial 
Land lots 
 

Agricultural 
Land lots 

Non 
Agricultural 
lots 

Marshy lands, 
Roads and 
Drains Total 

Major  Minor  Major  Minor  Major  Minor  Major  Minor  Major  Minor  
Sole Owner 
/Title holder 

45 93 92 40 5 8 11 22 13 17 346 

Shares 
ownership 
with another 
person 

5 9 13 8 2 3 4 6 5 7 62 

Lessee 
/Renter 

2 5 23 12 0 0 0 0 0 0 42 

Squatter 1 1 4 2 0 0 0 0 0 0 8 

Total 53 108 132 62 7 11 15 28 18 24 458 

Source: Preliminary Plans prepared for A024 road and Field Survey June, 2011  
 
63. Above table prepared with information from PPs suggest that 75.5% of land lots have 
clear sole owner titles amounting to 346 out of 458 lots. This clear and simple ownership 
situation makes acquisition and compensation process simple and straightforward. In this 
case, almost three-quarters of land lots have this favorable situation. Almost a half of sole 
owner lots are with major impacts while the other half is with minor impacts. The sharing 
ownership involved in these lots is not significant in numbers; a majority of this category 
comes from commercial lots amounting to 21 in total with 13 major and 8 minor affects. 
Lessee/renter lots are seen only in residential and commercial lots represent only 9% of the 
lots, amounting to 42. There are 8 squatters found in residential and commercial land lots; 5  
of them are with major impacts. 
 

3.2. Impact to Common Properties 
 
64. Table3.7 below represents the affected areas of community properties.   
 
Table 3.7: Impact on community properties 
Name of the common property Magnitude of 

Impact 
Affected Area 
(perches) 

Rahula College - Matara Partial 37.1 
Anagarika Dharmapala College - 
Godagama 

Partial 4.7 

Hiththetiya Raja Maha Viharaya Partial 68.7 
Godagama Sri Pantharamaya Partial 9.5 
Five cemeteries Partial 37.4 
One canal bund Full  
Transformer Full  
Four Common Roads and Railway line Full 36.2 
Two road side statues Full  



23 
 

Two water distribution lines Full  
Water point/communal water system Full  
Total 193.6 

Source: Preliminary Plans prepared for A024 road and Field Survey June, 2011conducted 
for RP updating exercise 
 
65.  Two government schools, two Buddhist temples and five cemeteries are partially 
affected from land acquisition with minimum damages to primary structures. The primary 
structures of these properties are located far behind the ROW, giving no serious effects to 
residents and other users of these facilities. Land extents going to be acquired from these 
institutions look substantial, like 37.1 perches from Rahula College and 68.7 perches from 
Hithetiya Raja Maha Viharaya, due to the fact that these property boundaries go along the 
road a long distance in a belt shape. However, in Rahula College, a water tank, a well and a 
section of old boys’ association’s building are affected, and they can be restored with the 
support of PMU soon. As stated by many road users of the area during the RP updating 
discussions, these institutions would have more benefits from road widening as it ensures 
easy access to schools, temples and cemeteries through an improved road with less 
accidents risks and free from congestions. In case of cemeteries, 37.4 perches are from five 
cemeteries and, therefore one cemetery may forgo only a little extent of land: less than 8 
perches. RP will follow up payment of compensation and other applicable mitigation 
measures to restore partially affected these common properties soon, considering the public 
interest attached to these common properties.  Refer Annexure 3.3 for list of common 
properties. 
 
66. The other common properties, except two road side statues, are related to 
infrastructure facilities and utility services. Although they are fully affected, they can be 
replaced with the provision of necessary funds and replacement can be accelerated through 
effective coordination by the PMU. Already agencies responsible for these works have been 
consulted by PMU during their consultations with relevant agencies for land acquisition.  
 

3.3. Impact to Government Properties  
 
67. As in the case of community owned land, Government owned land also has no 
acquisition affects on structures except their parapet walls and boundary fences. The 
services provided by them are undisturbed and fences and parapet walls will be rehabilitated 
with the provisions made by the project. The area affected is very tiny portion amounting to 
3.8 perches in total. Refer Annexure 3.4 for list of government properties.  
 
Table 3.8: Impact on Government Land 
Name of the Government Land Affected Area 

(perches) 
% 

Industrial Development Board 1.3 34.2 
Urban Council - Matara 0.3 7.8 
Ceylon Electricity Board 
(Transformer) 

0.7 18.4 

Co-Operative Society 1.5 39.4 
Total 3.8 100 
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Source: Preliminary Plans prepared for A024 road and field Survey June,  
2011conducted for RP updating exercise 
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Chapter 4 - SOCIOECONOMIC PROFILE  
 
68. The area falling within the road project is urban and semi-urban in composition. The 
literacy level of the people is considerably high and they are exposed to urban type of living 
with the easy access to delivery systems of the state and private sector service providers. 
Majority of the residents of the area is gainfully employed and has reasonable standard of 
living.  
 

4.1. Demographic information on Displaced Households (DHs) 
 
69. The DP population within the project area (within the acquisition boundary) is 1600, 
of which 835 are males and 765 are females. The total number of Displaced Households 
(DH) is 407 and  entire population of DPs belongs to Sinhalese, the major ethnic community 
in the country. However, in elsewhere of the DS division, and in the district too, ethnic 
distribution consists of Muslims and Tamils in small numbers. As per 2001 population 
estimates of the Dept. of Census and Statistics, Matara district population was 762,370 of 
which 21,833  were Tamils and 22,133 were Muslims and 718,404 being Sinhalese.  
  
70. Table 4.1 gives the size of households with regard to their family members.  
 
Table 4.1. Household size of DHs 
Household Size Total % 
1 – 2 78 19.2 
3 – 4 187 45.9 
5 – 6 109 26.8 
7 & above 33 8.1 
Total 407 100 

Source: Preliminary Plans prepared for A 024 road and field Survey  
July, 2011 conducted for RP updating exercise 

 
71. The average family size of the household is 3.93, little below the national average of 
4.1, and 65% of families, amounting to 265, are with less than four members. Nearly, one-
third of families (35%) have members more than five. Only 33 families of 407 have members 
more than seven, having 8.1 percentage value. This family size distribution represents an 
urban-rural mix population composition, leaning more towards urban side.  
 
Spatial distribution of population  
 
72. Table 4.2 below shows spatial distribution of population within two identified 
socioeconomic clusters. 
 
Table 4.2. Spatial Distribution of Population 

Location No of DH % DP 
Population 

% 

Urban 130 31.9 520 32.5 
Semi –urban 277 68 1080 67.5 
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Total 407 100 1600 100 
Source: Preliminary Plans prepared for A 024 road and field Survey July, 2011 conducted for RP 
updating exercise 

 
73. Table 4.2 above shows that while nearly 1/3 of the households are grouped under 
urban, 2/3 of them belongs to semi-urban classification. The validity of this classification is 
that these different locations where people live have influences on their standard of living. It 
is considered that people live in urban areas have more accesses to public utilities and 
income earning opportunities while people living in semi-urban and rural areas don’t have 
those facilities at same levels. However, the differences between urban and semi-urban 
areas in the project area with regard to public utilities and income earning are minimal and 
most occasions those differences couldn’t be viewed easily. This is due to the fact that in the 
immediate vicinity of public roads running through developed areas attract sufficient public 
utilities similar to their adjoining urban areas. These services are diminishing only towards 
interior locations from the road side. Those locations are not within the affected areas of this 
project. In addition this area is very close to the district city center of Matara, with an average 
distance of 4-5 km. 
 
Role of women  
 
Table 4.3. Women freedom to decision making at household and community activities 
(Multiple responses, n=80) 

Change Frequency % 
Time allocation on household matters 53 66 
Independent purchasing power 22 28 
Budget allocation on household needs 25 31 
Decision making on household matters  35 44 
Decision making on agricultural activities 4 5 
Decision making on financial matters 14 18 
Social events & organization 11 14 
Source: Preliminary Plans prepared for A 024 road and field Survey July, 2011 conducted for RP 
updating exercise 
 
74. Table 4.3 shows the situation of women in the project area in respect of their 
participation in decision making at family and community levels. It seems that nearly 66% 
have to devote time for day to day household chores, and 28% of them have independent 
purchasing power. 31% of women have influence on family budget allocation on household 
needs. Their influence on agriculture activities and financial matters seems very low as 5 
and 16 percents respectively. Similarly their role in social events and organizational matters 
are low as 18 percent. This is an area for attention during RP implementation, including 
disbursements of compensation payments and other benefits. Project staff has to be mindful 
on this issue and has to promote women participation on above events.  
 
Table 4.4 provides marital status of Household Heads by gender classification.  
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Table 4.4.  Civil Status of Displaced Household heads (DHH) by Gender 
Civil Status Male Female Total 

Number % Number % Number % 
Married 355 92.9 13 52 368 90.4 
Unmarried 23 6.0 1 4 24 5.9 
Widow/widower 4 1.1 11 44 15 3.7 
Total 382 100 25 100 407 100 
Source: Preliminary Plans prepared for A 024 road and field Survey July, 2011 conducted for RP 
updating exercise 
 
75. A great majority of DHHs are male being 382 of the total 407 DHHs, recording 
93.8%. In Sri Lankan experience, female becomes household heads when their spouses are 
dead or separated from the family. This is evident in this case as 11 out of 25 female DHHs 
are being widows. Female DHHs are only 6.1% of the total DHHs. While 23 male DHHs are 
unmarried; only one female DHH is unmarried.  
 
76. Table 4.5 below represents civil status of displaced persons. It shows civil status of 
displaced persons.   
 
Table 4.5. Civil status of DPs 
Civil status Male Female Total 

Number % Number % Number % 
Married 458 54.9 431 56.3 889 55.6 
Unmarried 368 44.1 314 41.0 682 42.6 
Widow/widower 9 1.1 20 2.6 29 1.8 
Total 835 100 765 100      1600 100 
Source: Preliminary Plans prepared for A 024 road and field Survey July, 2011 conducted for RP 
updating exercise 
 
77. Each male and female population shares almost a half of the total population of 
1600; male 52.1% and female 47.8%. Similarly the marital status is also closely similar to 
each other group in respect of married and unmarried categories. Widows (20) are almost 
twice as widowers (9), confirming to the general phenomenon that life expectancy of male 
partners are lower than that of women in general.  
 
Population distribution by age and gender  
 
78. Table: 4.6 gives gender and age distribution of DP members adding another 
dimension to DP profiles. 
  
Table  4.6.  Population distribution of DPs by age and gender  
Age 
Category 

Male Female Total 
Number % Number % Number % 

Below 5 39 4.7 47 6.1 86 5.4 
 6-14 95 11.4 76 9.9 171 10.7 
15-30 219 26.2 221 28.9 440 27.5 
31-45 170 20.4 151 19.7 321 20.1 
46-60 192 23.0 171 22.4 363 22.7 
Over 60 120 14.4 99 12.9 219 13.7 
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Total 835 100 765 100 1600 100 
Source: Preliminary Plans prepared for A 024 road and field Survey July, 2011 conducted for RP 
updating exercise  
 
79. Both, female and male groups have almost similar shares, around 50% each, in the 
gender distribution of the total population of 1600, except in the age group of under 5 years.  
In this age group, percentage value of female population (6.1%) is mildly higher than their 
male counterparts (4.7%).  In other age groups, male to female ratio is moving around 50:50. 
 
80. This age and gender distribution shows that ratio of children under 14 years is 
around 16.1 % of the population while economically active population accounts for 70 % of 
the population. In this particular population, economically dependent population is low as 
30%, representing less than one-third of the population. This age composition represents 
mature society in terms of age of DPs. 
  
81. Table 4.7 below shows age distribution of DHHs by gender consideration. 
 
Table 4.7.  Age of DHHs disaggregated by gender 
Age 
Category 

Male Female Total 
Number % Number % Number % 

18-30 24 6.3 0 0 24 5.9 
31-40 56 14.7 3 12.0 59 14.5 
41-60 209 54.7 14 56 223 54.8 
61-70 75 19.6 4 16 79 19.4 
>70 18 4.7 4 16 22 5.4 
Total 382 100 25 100 407 100 
Source: Preliminary Plans prepared for A 024 road and field Survey July, 2011 conducted for RP 
updating exercise  

 
82. This table shows that a large percentage of DHHs, in both sexes, belong to the 41-60 
year age group; 55% male DHHs and 56% female DHHs. Approximately, 80% of the 
household heads are over 41 years of age, representing a mature age status of family 
heads. This has many advantages for resettlement planning. It is easy to work with a 
matured group of people who are closer to life realities. Representing urban characteristics, 
young age DHHs within 18-30 years are very few as 5.9% of the total number of DHHs. In 
general, low age marriages are fewer in urban sector due to various socioeconomic reasons.  
 
Education Information    
 
83. Table 4.8 below summarizes educational status of DPs. 
 
Table 4.8. Educational status of displaced persons 
Education 
level 

Male Female Total 
Number % Number % Number % 

None 38 4.6 60 7.8 98 6.1 
Primary 83 9.9 61 8.0 144 9.0 
Secondary 629 75.3 558 72.9 1187 74.2 
Tertiary 85 10.2 86 11.2 171 10.7 
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Total 835 100 765 100 1600 100 
Source: Preliminary Plans prepared for A 024 road and field Survey July, 2011 conducted for RP 
updating exercise  
 
84. As per above data, 89.3% of household members of displaced families have reached 
secondary or above ordinary level education.  74% of household members, 1187 out of 
1600, have secondary level education. The level of education attainments between male and 
female is similar in all levels having similar percentage values. In case of no education level, 
female are considerably higher (7.8%) than male members (4.6%). 
 
Table 4.9.  Educational attainment of DHHs disaggregated according to gender  
Education 
level 

Male Female Total 
Number % Number % Number % 

None 5 1.3 1 4 6 1.5 
Primary 10 2.6 2 8 12 2.9 

Secondary 332 86.9 21 84 353 86.7 
Tertiary 33 8.6 1 4. 34 8.4 
Post 
Graduate 

2 0.5 0 0 2 0.5 

Total 382 100 25 100 407 100 
Source: Preliminary Plans prepared for A 024 road and field Survey July, 2011conducted for RP 
updating exercise  

 
85. Similarly to the educational attainment of displaced family members, household 
heads also have higher educational attainments as 95.6% of DHHs have secondary and 
above education attainments. At secondary level education, male and female attainments 
are similar although at primary level female DHHs have accounted for 8% as against 2.6% 
male attainments. The level of tertiary and postgraduate attainments is higher with males, 
possibly because many male partners are involved with professions that need tertiary 
education qualifications.  
 
Economic Displacement 
 
86. Table 4.10 below carries information on lost livelihood due to the project with gender 
breakdowns. 
 
Table 4.10.  Loss of livelihood of DPs by the project  
Type of 
livelihood 

Temporarily Displaced Permanently Displaced Total 
Male Female Male Female Male Female 

Farming 
own land 

2 1 1 1 3 2 

Agriculture 
Laborer 

3 2 2 1 5 3 

Non – Agric 
Laborer 

1 0 0 0 1 0 

Commercial 
Activities 

113 18 51 6 164 24 

Total 119 21 54 8 173 29 
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Source: Preliminary Plans prepared for A 024 road and field Survey July, 2011conducted for RP 
updating exercise  
 
87. A total of 202 persons have identified as Economically Displaced as they lose their 
livelihood due to the project. Among them, 140 persons have lost their livelihood temporarily 
while 62 people have lost them permanently. Most losses are seen in commercial activities 
amounting to 188 persons out of 202 persons.  Livelihood losses incurred to farming and 
non-agriculture labor people are insignificant being less than five. The losses incurred to 
female members are less in numbers in all types of livelihood opportunities in the table. This 
is due to the fact that female involvement is fewer in these livelihoods under reference.  
 
88. As seen above table 4.10 most of lost livelihood is found in commercial activities and 
therefore, it is worthwhile to show the situation of different categories of displaced persons. 
Table 4.11 below provides this information by adding another dimension to table 4.10. It 
focuses attention on labor force.  
 
Table 4.11.  Workers /Laborers in Business /Enterprises displaced by the Project 
Type of livelihood Temporarily 

displaced 
Permanently 

displaced 
Total 

Male Female Male Female Male Female 
Manager/Supervisor 18 3 7 1 25 4 
Permanent 
Employee 

23 10 14 2 37 13 

Unskilled Labor  4 0 3 0 7 0 
Other Categories 2 0 0 0 2 0 
Total 47 13 24 3 71 17 
Source: Preliminary Plans prepared for A 024  road and Field Survey July, 2011 conducted for RP 
updating exercise  
 
89. In all categories of labor force, 60 persons are temporarily displaced and 27 persons 
are permanently displaced. Among displaced labor force, male are much more than female 
in all categories. 
 
90. Table 4.12 below shows information on monthly income derived by DPs from 
displaced livelihood in sequence to the information provided by tables 4.10 and 4.11. 
 
Table 4.12.  Monthly income derived by DPs from their displaced livelihood 
Monthly income 
derived by the DPs 
from their 
displaced 
livelihood (Rs.) 

Temporarily 
displaced 

Permanently 
displaced 

Total 

Male Female Male Female Male Female 

<5,000 1 2 1 1 2 3 
5,000-7500 3 0 2 0 6 0 
7,500-10,000 26 9 11 1 35 10 
10,001-15,000 25 4 9 2 34 5 
15,001-25,000 28 3 12 1 40 3 
25,000-50,000 17 2 11 2 27 6 
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50,000-100,000 6 0 4 0 11 0 
100,000-200,000 4 0 2 0 6 0 
>200,000 9 1 2 1 12 2 
Total 119 21 54 8 173 29 
Source: Preliminary Plans prepared for A 024 road and field Survey July, 2011 conducted for RP 
updating exercise 
 
91. This table is important for resettlement planning as it provides information on monthly 
income losses in all ranges with gender and severity dimensions.  Table shows that only two 
male DPs and three male DPs are earning less than Rs. 5000/- and only six male DPs were 
earning between Rs. 5,000- Rs.7,500 a month. Income of most DPs is fallen between 
Rs.7,500 and Rs. 50,000/- as 160 out of 202 DPs are found within this income range.  31 
DPs are recorded with income over Rs. 50,000/-. Out of the 202 DPs who lose their income, 
female accounts for 14.3%,  representing 29 women.  PMU has the responsibility of 
rehabilitation of these losses predominantly incur to middle income earners of the project 
area.  
 
Primary and Secondary Sources of Income 
 
92. Displaced persons’ income is not derived from a single source. Table 4.13 gives 
information on different sources of income earned by DPs. 
 
Table 4.13.  Primary and secondary sources of income of DP household members 
Income category Primary 

Source (No. 
of Persons) 

Secondary 
Source (No. 
of persons) 

Total 

Commercial 264 6 270 
Agriculture 19 0 19 
Government 82 12 94 
Wages 7 0 7 
Private Sector 24 8 32 
Other 30 9 39 
Source: Preliminary Plans prepared for A 024 road and field Survey July, 2011conducted for RP  
updating exercise 
 
93. The above table shows that a large number of DP household members, 264 persons, 
receive income from commercial activities as primary source. Government and private sector 
sectors are the next primary sources available for DPs to derive income in considerable 
manner, as 106 are receiving income from those sources. The secondary source of income 
is of less importance for DPs as only 35 persons are receiving income from a secondary 
source, mainly from government, private sector and undefined sources.  The information in 
this table clearly shows the predominance of commercial sector and government service in 
the project area.  
 
Income and Expenditure of DPs 
 
94. In income assessment, information on expenditure levels plays a key role. As income 
is earned   to spend for living, income alone is not sufficient to assess total picture of the 
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living.  Expenditure information plays an important role here to assess the adequacy or 
inadequacy of income received by DPs for their living. In addition, most importantly it serves 
as a proxy to know income levels of DPs when income calculations have limitations to reach 
actual situations.   
 
Table 4.14.  Monthly income & expenditure of the displaced households (N=80) 
Level of 
income or 
expenditure 
(Rs.) 

Income Expenditure 
No. of house 
holds 

% No. of house 
holds 

% 

<1000 0 0 0 0 
1001-3000 0 0 0 0 
3001-5000 1 1.2 1 1.2 
5001-7000 2 2.5 0 0 
7001-9000 1 1.2 3 3.8 
9001-11000 3 3.8 4 5.0 
11001-13000 2 2.5 3 3.8 
13001-15000 5 6.3 6 7.5 
15001-17000 4 5.0 7 8.8 
17001-19000 2 2.5 8 10 
19001-21000 5 6.3 1 1.2 
21001-23000 6 7.5 3 3.8 
>23000 49 61.3 44 55 
Total 80 100 80 100 
Source: Preliminary Plans prepared for A 024 road and field Survey July, 2011 conducted for RP 
updating exercise 
 
95. Although, families receiving income and spending them under different income levels 
in the above table are not exactly corresponding to same DHs, table suggests that for most 
earning/expenditure groups, expenditure levels are higher than that of corresponding income 
levels. After 19000/- income level only, expending families become lesser than income 
earning families. Example: five families receive income within Rs. 19,001- Rs. 21,000 and 
only one family spend between Rs. 19,001- Rs.21,000/-, but in low level of income classes 
like Rs. 7001- Rs. 9001 range, one family receive that level of income while three families 
have that expenditure range.  In low levels of income, expenditure becomes more which 
possibly be covered by various income transfers, subsidies and debts etc. 
 
Vulnerable families 
 
96. Vulnerability has various negative impacts on income earning and family welfare. 
Table 4.15 gives information on vulnerable categories.  
 
Table 4.15. Vulnerable DHHs by category of vulnerability  

Vulnerability  Number Percentage 
Household Families headed by very old people  22 35.5 
Disabled 15 24.2 
Very Poor 0 0 
Women Headed 25 40.3 
Total 62 100 
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Source: Preliminary Plans prepared for A 024 road and field Survey July, 2011 conducted for RP    
updating exercise 
  
97. As per this table, women headed families (25) and families headed by old age 
persons (22 families) form the highest number of families with vulnerability. In addition, there 
are 15 disabled members, but no very poor families among vulnerable group.  
 
Attitude of DPs towards the development of the project and socioeconomic 
expectations 
 
Table  4.16. DP’s Perceived social and economic advantages of the road project 
(Multiple responses) N=407 
Perceived social and economic 

advantages 
Frequency Percentage 

Social 
Improvement of road security 160 39.3% 
Improve the quality of 
environmental conditions  

48 11.8% 

High demand for lands 263 64.6% 
Increase the land value 231 56.8% 
Improve tourism 22 5.4% 
Other 2 0.5% 

Economic 
Generate additional income 111 27.2% 
Reduce cost of living 11 2.7% 
Develop business premises & 
work place 

79 19.4% 

Develop social infrastructure 118 29.0% 
Develop transport facilities 201 49.4% 
Other 2 0.5% 
Source: Field Survey July, 2011 conducted for RP updating exercise 
 
98. Many as 494 responses of DHHs perceive that demand for lands would increase and 
value also go up as a result of project implementation.  A large number of DHHs, 160 were 
of the view that project will improve road safety. In economic perspective, many of the DHHs 
are pessimistic by expecting additional income generation, developing business premises, 
social infrastructure and transport facilities.  

 
Table 4.17.  DP’s perceived adverse social and economic impacts of the project / road 
project (Multiple Responses N=407) 
Perceived social and economic 
impacts 

Frequency Percentage 

Social 
Loss of relatives and neighbors  54 13.3% 
Loss of friends 43 10.6% 
Loss of religious places 13 3.2% 
Effects on children’s education 82 20.1% 
No sufficient remaining lands to 
resettle 

46 11.3% 

Increase in air and sound pollution 148 36.3% 
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Temporary disturbance on family life 136 33.4% 
Other 12 3.0% 

Economic 
Loss of Income 174 42.8% 
Increasing cost of living 81 19.9% 
Parting from business premises and 
work places  

47 11.5% 

Limitation of social infrastructure 50 12.3% 
Temporary disruption on 
transportation 

74 18.2% 

Temporary disruption on tourism  8 2.0% 
Loss of goodwill 11 2.7% 
Other 14 3.4% 
     Source:  Field Survey July, 2011 conducted for RP updating exercise 

 
99. As perceived by respondents, most alarming adverse effects are related to increase 
air and sound pollution, loss of neighbors and friends and effects on children’s education.  In 
economic arena, losses of income and rising cost of living and temporary loses caused by 
disruption of facilities have priority over other losses. With regard to perceived adverse social 
and economic impacts of the project, respondents have confusions over temporary losses 
and permanent losses and inconveniences caused during construction. This is an area for 
interventions by PMU to improve awareness on temporary losses and long time effects.  
Information sharing through appropriate participatory processes will have immense benefits 
in narrowing the gap between DPs and the PMU.  
 
Indigenous people 
 
100. There are no indigenous people located in the vicinity of the road or even in the DS 
division or the district of Matara.  
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Chapter 5 - INFORMATION 
DISSEMINATION, CONSULTATION AND 
PARTICIPATORY PROCESS 
 

5.1. Consultation process with agencies responsible for land 
acquisition and resettlement 

 
101. Information dissemination, consultation and participatory process involved with DPs 
and other stakeholders maintained transparency throughout the RP process. This openness 
reduces potential conflicts; minimize risk of project delays and help PMU to formulate 
resettlement and rehabilitation to suit the needs of DPs.   
 
102. In line with this approach, prior to land acquisition and resettlement process 
commenced, PMU conducted few workshops to improve mutual understanding on the roles 
and responsibilities of key collaborating partner agencies responsible for land acquisition 
namely, Ministry of Land and Land Development, Departments of Valuation, Survey, 
Government Printer and the Divisional Secretaries. Ministry of Ports and Highways 
supported the PMU to organize these workshops and they served as important forums in 
reaching consensus on complicated legislative issues.     
 

5.2. Public Disclosure and Information Dissemination 
 
103. Public disclosure of information and maintenance of transparency by the PMU with 
all stake holders, specially the displaced persons are basic policy requirements of the NIRP 
and the Safeguard Policy Statement, 2009 of ADB. When PMU approaches become 
transparent and open, the chances for establishing mutual trust between the PMU and the 
stake holders are greater. This process will have salutary effect on all activities of the road 
project unlike to the suspicion and mistrust caused by closeness of affairs that will end up 
with serious negative effects on project implementation.   
 
104. As described above, after the initial familiarization discussions held with the officials 
of the relevant state departments,  prior to the commencement  of  land acquisition process, 
series of public information disclosure events were launched  to create awareness among  
DPs on land acquisition process and mitigation efforts to counteract negative impacts. 
Divisional Secretary/ Matara and his staff played an important role in organizing and 
participating at awareness creation sessions with DPs.  
 
Consultation during formulation of RP 
 
105. PMU with the support of MoPH deployed 12 resettlement assistants to facilitate the 
process of public consultation before the commencement of land acquisition and socio 
economic survey.  A work shop was conducted in Colombo for the representatives of main 
agencies related with the land acquisition and resettlement   to ensure their support to the 
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programme in place to disseminate information regarding land acquisition, formulation of RP 
and its implementation process. Thereafter, a preparatory meeting was held with the 
Divisional Secretary, Matara to organize an awareness meeting with all relevant stake 
holders at divisional level.  
 
106. The resulted meeting at DS level was attended by clergymen, politicians of the area 
Gramaniladaris, Samurdhi Niyamakas, agricultural assistants, and representatives of the 
community based organizations and representatives of the relevant government 
departments. This meeting was attended by over two hundred and nine people including 17 
officials, politicians and local dignitaries, making it a good forum for distribution of hand outs 
(information flyer) on the project profile and compensation package with brief introduction on 
those instruments. NHSP staff headed by the project director made elaborated presentations 
on the design of the road project, land acquisition process and introduction to the Land 
Acquisition Act as core topics.  Further, the forum was used to discuss strategies and 
proposals to address resettlement issues. After making thematic presentations, session 
turned to an open discussion to exchange views between the officers and audience on 
policies, rules and regulations, and implementation issues related to land acquisition and 
resettlement.  At this meeting, NHSP was able to make clarifications on many issues raised 
by the audience in a cordial atmosphere. The participants of the meeting pledged their 
support for the expeditious implementation of the project at the end. 
 
107. The information flyer distributed among the participants who are displaced by the 
land acquisition and resettlement contains the description of the proposed improvement to 
the highway, entitlement matrix, and the addresses and telephone numbers of persons to be 
contacted for further clarifications and information. There were few follow-up inquiries from 
DPs subsequent to the above meeting held at DS level and PMU promptly responded to 
them by way of arranging personal meetings, telephone conversations and information 
exchange in verbal and written forms.  
 
108. After the initial meetings held with principal collaborating agencies related to land 
acquisition and resettlement as referred to in the first paragraph of this chapter, several 
workshops and meetings were conducted for various audiences at divisional level who have 
direct involvements with land acquisition and resettlement matters. These audiences 
included   DS and his/her staff, DPs and their representatives, GNs, Samurdhi  Niyamakas, 
representatives of NGOs/ CBOs. Departments of Surveys and Valuation supported these 
meetings providing inputs in awareness creation on Land Acquisition Act and its 
implementation procedures, valuation procedures and payment of compensation and 
necessary participation expected from DPs. The details of the meetings held in this regard 
are listed below; 
 
Location Participants 
National Building Research Training Centre, 
Battaramulla, Colombo                

DSS, ADSS, Superintendent of Surveys, 
Regional valuers,  
Two Buddhist monks, Hon.Minister of 
Information, Provincial Council members, 
Municipal Council members, Additional 
District Secretary, Divisional Secretary, 
Representatives from the Departments of 



37 
 

Survey, Valuation, UDA, Principal of Rahula 
College, Representatives of Community 
Based Organizations and NGOs and large 
no. of would be displaced persons. 
Divisional Secretaries, Asst. Divisional 
Secretaries, Land Officers, subject Clerks. 

 
 
109. Above consultation sessions not only generated valuable insights for formulating the 
RP for the project area but also provided a forum for consensus reaching and project 
ownership process although it took some time to yield results. In general, participatory 
planning is a time consuming exercise, but it has far reaching results in the implementation 
phase for success as plan is prepared in consultation with all relevant partners, including 
DPs.   
 
Information Disclosure 
 
110. The information disclosure process initiated at the early stage of the planning 
focusing on the land acquisition process, payment of compensation, entitlements and other 
resettlement issues will continue with strong participatory elements till the end of the project.  
 
111. This RP (updated version) will be available for the general public to study. It will be 
displayed at public places such as DS Offices and Local Authorities (Municipal Council / 
Urban Council / Pradeshiya Saba) where DPs have easy access. 
 
Table 5.1. Completed and Planned Public Consultation and Disclosure Activities 
(a) Completed consultations and disclosure 
Activity and 
location  

Objective Timing Responsible 
Unit 

Feedback / 
Issues / 
Concerns / 
Raised 

Action 
Taken 

Workshop with 
concerned 
Departments 
(80 persons 
attended this 
workshop which 
was held at the 
Buildings Research 
Centre, Pelawatta, 
Battaramulla, 
Colombo ) 

To 
disseminate 
information 
regarding the 
project and 
seek DPs 
support to 
accelerate  
land 
acquisition & 
RS process  

Before 
meeting 
the public,  
26 May 
2007 

LAR Unit of 
NHSP 

Staff 
shortages 
,and 
assistance 
from RDA on 
logistics, 
sundry 
expenses 

Recruiting 
acquisition 
officers by 
PMU to assist 
the DSs, 
Provide 
logistical 
support for 
land 
surveying  by 
private 
surveyors 
under the 
supervision of 
SD 

Public Meeting with 
DPs, NGOs, CBOs 
and national and 
local level 

To explain 
the 
parameters of 
the road 

Before the 
conduct of 
the 
Census 

DS &LAR unit 
of the NHSP 

Income loss, 
relocation at 
same location 
even if the 

UDA  agreed 
to allow 
reconstruction 
of structures 
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Activity and 
location  

Objective Timing Responsible 
Unit 

Feedback / 
Issues / 
Concerns / 
Raised 

Action 
Taken 

politicians  
(A total of 219 
persons attended 
this meeting which 
was held at Rahula 
College, Matara) 

project, land 
acquisition 
process, 
ADB’s Social 
Safeguard 
Requirements 
& NIRP on  
involuntary 
resettlement 
payment of 
compensation 
and 
entitlement 
matrix 

&SES 
Survey 
4 June 
2007  

remaining 
extent does 
not conform 
to the 
minimum 
requirements 
imposed by 
local 
councils/UDA. 
Payment of 
reasonable 
compensation 
issues raised 
by would be 
DPs  

at the same 
location even 
if the 
remaining 
extent is 
smaller than 
the required 
extent and 
expedite 
matters  

Distribution of 
information 
flyer/communication 
literature 
(information flyers 
were distributed 
among the 
participants at the 
public meeting held 
at Rahula College 
on 4 June, 2007 
and during the 
survey period) 
 

Public 
disclosure, 
maintenance 
of 
transparency, 
confidence 
building, 
Keep 
uniformity  
 
 

Before the 
conduct of 
the LARS 
& SES in 
2007 

LAR unit of 
the NHSP & 
ESD of RDA  

Accelerate 
the land 
acquisition 
and 
resettlement 
process, 
request by 
DPs  

Follow-up 
actions  with  
relevant 
agencies to 
accelerate the 
land 
acquisition 
process  

Census  and Socio-
economic Survey (A 
corridor/ strip of 
land was selected 
based on the 
existing centre line 
for the census & 
SES during 2007 
Feasibility and 
lands and 
structures along the 
acquisition corridor 
with completion of 
Detailed Designs)  

Consultations 
and collection 
of data on 
loss of 
properties 
and 
socio eco 
indicators, 
and for the 
preparation of 
the RP 

Before 
publication 
of section 
2 notice 
under LAA 

LAR unit of 
the NHSP & 
ESD/RDA 

More 
information 
on 
resettlement 
t options 
and 
individual 
problems of 
ownership 
and tenurial 
issues by 
concerned 
DP‟s 

Met those 
DPs 
individually 
to explain 
the 
remedies 
available 

Instruction classes 
for DS and DS staff 
involved in land 
acquisition, held in 
the Training center, 

To explain 
the 
Processes 
relating to 
LAA and 

Before 
the 
publication 
of 
Sec2 

LAR unit of 
NHSP 

Queries 
regarding 
rates to be 
applied in 
calculating 

Guide lines 
on 
Calculation 
of rates 
circulated, 
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Activity and 
location  

Objective Timing Responsible 
Unit 

Feedback / 
Issues / 
Concerns / 
Raised 

Action 
Taken 

Wakwella, Galle  
(attended by 153 
persons)  

resettlement 
and expedite 
the work 

16-10- 
2007 

cost of 
buildings, 
staff 
shortages, 
logistics by 
DSS and 
Land 
Officers 

additional 
staff to be 
provided by 
the PMU. 

Visit to DP’s 
residences 

Distribute the 
Section 2 
Notice 

After the 
publication 
of the 
section 2 
notification  

DS,GNN,PMU Accelerate 
the land 
acquisition 
and 
resettlement 
process, 
request by 
DPs  

Follow-up 
actions  with  
relevant 
agencies to 
accelerate the 
land 
acquisition 
process  

 
(b) Planned consultations and disclosures 
Activity Objective Timing Responsible 

Unit / Agency 
Consultation with DPs  Explain the process ending 

with taking over the 
possession of lands 

Before publication 
of the Section 38 
(a) notice   

DS,ESD,PMU,  

Meeting DPs in groups at 
GN Division level 

Prepare them to face the title 
determination inquiries, 
Section 9 ( 1) and brief them 
on the documents to be 
submitted at the inquiry 

Before Sec.9 (1) 
inquiries 

GNN, RAA & 
PMU 

Meeting with DPs & host 
communities on selection 
of   relocation sites, if 
available to be developed 
by the PMU 

Discuss relocation options for 
decision making  

Before relocation DS, GNN, RAA, 
PMU & ESD  

Meeting DPs at GND 
level  (with LA process 
being initiated) 

Assure compliance of 
resettlement support 

During acquisition 
and resettlement 
process 

DS, GNN, RAA, 
PMU & ESD 

Disclosure of final RP 
(updated version) in 
affected DSD and ADB 
web 

Support stakeholders 
understanding on RP and its 
implementation 

Two weeks after 
draft version is 
distributed 

PMU,  ESD/ 
RDA and ADB 

Distribution of the Sinhala 
version of the entitlement 
matrix to DPs. Refer 
Annexure 5.1. 

Support DPs understanding of 
their entitlements.  

Simultaneous to 
the distribution of 
final RP to affected 
DSD. 

PMU and ESD 

 
Note: The consultation is an on-going process there is a continuous dialogue between the 
resettlement staff and the DPs. 
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5.3. Consultation during implementation of RP 
 
112. During the field visit made to the project area during the month of  August 2011 for 
the updating of RP, the visiting consultancy team observed that compensation process has 
begun and LARC and super LARC discussions have commenced.  DPs have shown 
reasonable understanding on land acquisition and resettlement issues as a result of 
awareness creation efforts made by the PMU since 2007. The consultancy team had the 
opportunity to visit all land and structures marked for acquisition. At the time of making the 
updating visit, exact ground markings on the acquisition line based on the PP were visible on 
ground. Therefore the DPs were aware exactly of the portions of lands and structures which 
will be affected. This team exchanged information with DPs and other stakeholders like staff 
of DS office, Matara, state sector service providers like electricity, water, health and 
education , road users, land brokers etc  along the road section. This turned to be an added 
consultative session, mostly taken place on individual DP level. Along the road side, DPs 
provided latest information on land values and their views on land values that were very 
similar to that of local level real state agencies, public notaries and land registry staff at 
Matara divisional level. Refer Annexure 5.2 for consultations carried out during survey 
activities.  
 
113. Already, a great deal of consultative efforts had been taken by the PMU commencing 
from participation of the highest level of relevant agencies down to the divisional level. Now, 
with the commencement of implementation of resettlement activities at ground level, PMU is 
of the view to strengthen its consultative and disclosure process by promoting continuous 
dialogue with smaller DP groups adopting a more client friendly approach, securing 
participation of all relevant DPs and other partners. This consultative dialogue will help to 
identify and intervene with the problems encountered by DPs timely and efficient manner. It 
has advantages to get closer to the needs of vulnerable DP groups of populations as 
approach will be able to catch specific requirements of populations with a closer look than 
focusing on general issues at a higher level.   
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Chapter 6 - ENTITLEMENTS 
 

114. Under the existing land laws (Land Acquisition Act No. 9 of 1950 and subsequent 
amendments), those who own land or servitudes are the primary beneficiaries eligible for 
statutory compensation. LAA has provisions for consideration of other categories prescribed 
as “every other person interested in that land or any part of thereof as co-owner, mortgagee, 
tenant or otherwise, and the nature of the interest in that land, and any rents and profits 
received or receivable on account of the land….”  in Section 8 of the Act. However, most of 
the non-title holders of above categories don’t have testimonial evidence to suit statutory 
requirements of the land acquisition process and therefore they are often left out from 
statuary compensation processes.  NIRP is an attempt to expand the coverage of 
beneficiaries displaced from acquisition described as non-titleholders who don’t have strong 
testimonial evidence for their relationship to land. The cabinet approved Ex-gratia package 
introduced by the Ministry of Ports and Highways is a complementary instrument that goes 
with the LAA to accelerate acquisition process. Mainly, it provides DPs the difference 
between statutory compensation and replacement cost and concessions for a range of DPs 
affected economically and socially.  
 

6.1. Eligibility Policy 
 

1.  The eligibility policy, as spelled out in the LAA, National Policy on Involuntary 
Resettlement and policy statements of international funding agencies such as ADB, 
World Bank (WB), is to provide a comprehensive coverage for lost assets and 
restoration and/or enhancement of livelihoods for all categories of displaced 
people, whether displaced directly, indirectly, permanently or temporarily, with or 
without title, and tenants/lessees. For all lost lands and assets compensation will 
be at replacement cost.  
 

2.  The losses of a temporary kind to private property are frequent during the 
construction period. The contractors need to occupy private land to store the 
material, equipment and vehicles. They also need land to erect temporary camps 
for laborers. The private property can often get damaged due to such uses. In 
accordance to the policy expectations, all such losses will have to be fully 
compensated and concerned PMU has the responsibility for realization of such 
compensations.  
 

3. The above policy frame work has effective provisions to ensure the living conditions 
of vulnerable groups including woman-headed households, elderly headed 
households and differently able persons etc. These vulnerable segments of 
populations have serious limitations and impediments in adjusting to quick changes 
occur in their living environment. Elimination from the land where they have been 
living for ages is an unbearable occurrence for them in all aspects.  
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6.2. Operational guidance of entitlements  
 
Replacement Cost 
 
115. Replacement cost could be defined as the compensation required in replacing a 
similar land in a similar location and a building of similar floor area and construction. 
 
Loss of Buildings 
 
116. Replacement cost will be paid for all buildings irrespective of the age of the building. 
DPs are entitled to retain the salvage materials .In order to translate the concept of helping 
the displaced persons to achieve a higher level of living standard than what they 
experienced prior to the implementation of the project, a DP who was in occupation of even 
a cadjan hut (temporary) is entitled to a cash grant of Rs.300, 000/- for the loss of the house 
in addition to other compensation available for them. 
 
Loss of Agricultural Land 
 
117. Agricultural land is a land that is under perennial crops or cultivated seasonally or 
annually by the owner or lessee or tenant, in conformity with the current international 
practice, households will be classified as fully displaced persons when the loss is, 
 

Total area  Displaced area   Compensation applicable 

Less than 01 acre  10%   Cash or land (if available) 
Compensation,     for loss of crops Livelihood grant 
More than 01 acre  25%   same as above 
 
118. Title holders who lose less than 10% from a total holding of one acre or less and less 
than 25% from an extent of more than 01 acre are classified as  marginally displace persons 
and are only entitled to cash compensation and for loss of crops. 
 
Temporary Loss of Private Land 
 
119. During construction, temporary occupation of privately owned land may be required 
to excavate materials for filling and formation of embankments. If such a necessity occurs 
the contractor with the concurrence of PMU will sign a temporary occupation contract with 
the owner of the land specifying; 
 
(1) Period of occupancy (2) Terms and compensation amounts mutually agreed (3) 
Compensation for material losses for the duration of the temporary occupation period (4) 
Compensation for other disturbances and damages caused to property (5) the frequency of 
compensation payment (6) Rehabilitation and restoration measures (7) land will be returned 
to the owner at the end of the temporary occupation period restored to its original condition   
or improved, according to the agreement. 
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Determination of Rates for Properties Acquired 
 
120. The rates that will be used for the calculation of compensation for the acquired 
properties will be based on the prevailing market rates in order to reflect the cost of 
replacement of the properties acquired. NIRP and Safeguard Policy Statement, 2009 
mandate that the compensation payable to DPs should be adequate enough to replace their 
loss assets. Project has taken into consideration those policy guidelines in determining the 
relevant rates. 
 
Special Needs of Vulnerable Households 
 
121. Vulnerable households have been identified during the census and socio-economic 
surveys .Women headed households, families with very elderly persons, differently able 
persons, people in abject poverty and with no titles to their land have been included in to this 
category. They are entitled to a special grant of Rs.15,000/- per household in addition to the 
compensation available for other losses. PMU will support them during the construction of 
their houses. 
 
Special Preparation for the Vulnerable Groups 
 
122. PMU undertakes to develop specific plans for the vulnerable groups as they would 
feel the effect of resettlement more seriously than others .The identified group of vulnerable 
people will be helped by community organizers who will identify their needs and interests in 
consultation with them, prior to resettlement. These community workers in a position to help 
the vulnerable DPs to build their skills, identify opportunities, and review constraints that 
hinder improvement to their socio economic status with the support of PMU. The small 
groups of vulnerable people depending on the category and degree of vulnerability may be 
linked to national institutions that provide assistance and interventions to such groups.  
 
Entitlements for Tenant Cultivators (Under Paddy Lands Act) 
 
123. Paddy Lands Act of 1958 recognizes the tenant rights for cultivation paying a 
prescribed share of harvest to the land owner. The Paddy Lands Act ensures the perpetuity 
of tenancy. As per the provisions of the Paddy Lands Act, part of the compensation of the 
acquired property is allocated to the tenant. 
 
Land Owned by state Corporations 
 
124. People who are in possession of lease agreements with state corporations are 
entitled to loss of income for the balance period of the lease agreement. 
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6.3. Project Entitlement Matrix 
 

Type of 
loss  

Entitled 
Persons  

Entitlements  Intent/ 
Requirement  

Responsibility  

A. AGRICULTURAL LAND  
Loss of 
Agricultural 
land  

Owner with 
title deed or 
registration 
certificate  

All (cash) payments for land 
will be at replacement costs. 
Cash payment for loss of 
standing crops and trees at 
market prices In case the DP 
loses 10% or more of their 
productive, income generating 
assets and / or remaining 
portion is economically not 
viable for continued use as 
determined by LARC, these 
options will be available: - 1) If 
opted by DP, the remainder 
land will be acquired or injury 
will be paid at replacement 
cost if economically not viable. 
Reasonable time will be given 
to harvest perennial crops if 
not payment will be made at 
market value. 2) Preference 
will be given to DPs for land 
for land option (similar location 
and productive quality, subject 
to availability or cash payment 
for loss of land at full 
replacement costs. Cash 
Payment for loss of income for 
portion of land as per the land 
acquisition Act or as 
determined by the LARC. 

Payment for lost 
assets and 
restoration of 
livelihood. Payment 
for loss of income 
based on 
entitlement under 
Land Acquisition 
Act [46 1 (iii)] or as 
determined by the 
LARC.  

RDA, CV, DS, 
LARC. LARC  

Loss of 
access to 
agricultural 
land  

Tenant, user 
with lease  

No payment for land. Cash 
payment for loss of standing 
crops and trees at market 
prices, if cultivated by tenant 
or user with lease; AND Cash 
payment for loss of net income 
for portion of land affected for 
the remaining leased/assigned 
period. 

Payment to cover 
lost crops and 
restoration of 
livelihood  

RDA, CV, DS, 
LARC.  

Loss of 
access to 
agricultural 
land  

Ande farmer 
(sharecropper)  

No payment for land. Cash 
payment for loss of standing 
crops and trees at market 
prices; AND Transition 
subsistence (in cash or kind) 
allowance equivalent to loss of 
crop or harvest for portion of 
land affected for the remaining 

Payment to cover 
lost crops and 
restoration of 
livelihood  

RDA, CV, DS, 
LARC.  
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Type of 
loss  

Entitled 
Persons  

Entitlements  Intent/ 
Requirement  

Responsibility  

period of sharecropping 
agreement.  

Loss of 
access to 
agricultural 
land  

Non-titled user 
or squatter on 
private land or 
state land  

No payment for land. Cash 
payment for loss of standing 
crops and trees at market 
prices, if cultivated by him. 

Payment to cover 
lost crops and 
restoration of 
livelihood.  

RDA, CV, DS, 
LARC.  

B. RESIDENTIAL LAND AND STRUCTURES  
Loss of 
Residential 
land and 
structure  

Owner with 
title deed or 
registration 
certificate  

All (cash) payments for land 
and structure will be made at 
replacement costs. All 
payments at replacement cost 
in cash, according to the 
actual loss to repair or rebuild 
the structure to original or 
better condition when 
remaining land sufficient to 
rebuild upon; For structures 
not having sufficient land to 
rebuild upon will be entitled to 
the following: 1. All (cash) 
payments for land and 
structure at full replacement 
cost (for materials and labor) 
in cash, WITHOUT deduction 
for depreciation or salvageable 
materials; 2. Assistance from 
LARC to locate alternative plot 
for relocation; OR 3. 
Rehabilitation package G 2. 
Shifting allowance see G1.  
4. Displaced persons who lose 
their residence completely 
he/she is entitled to extra 
allowance between Rs. 
150,000 to Rs. 500,000 
depending on the location.  
5. For non-title holder the 
allowance for a alternative 
land varies from the Rs. 
100,000 to Rs. 250,000 
depending on the location. 
Rent allowance varying from 
Rs. 20,000 to Rs. 100,000 will 
be paid according to the 
location (Local Authority Area). 
Minimum payment for a house 
(Hut) irrespective of the title 
will be Rs. 300,000 

Payment for lost 
assets, assistance 
to reorganize on 
existing land or 
relocate on 
alternate land and 
support for 
transition period. 
 
  

RDA, CV, DS, 
LARC.  
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Type of 
loss  

Entitled 
Persons  

Entitlements  Intent/ 
Requirement  

Responsibility  

Shops and 
Houses 
under the 
Rent Act 

Owner/Renter/
Lessee 

Difference between 
replacement cost and statutory 
payment to be divided 
between the owner and the 
occupant on the following 
basis. 
Payment of compensation at 
replacement cost, according to 
the following criteria. 
 

Period of 
occupatio
n 

% of payment 

occupa
nt 

owner 

Over 20 
years 

75 25 

10-20 
years 

50 50 

05-10 
years 

25 75 

Less than 
05 years 

10 90 

Equitable 
distribution of 
compensation 
depending on the 
period of 
occupation. 

D.S, Valuation 
Department, 
RDA 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Loss of rental 
accommodati
on  

Tenant, user 
with lease   

If there is partial loss of rental 
accommodation, DP has the 
option to stay with the owners 
agreement OR if DP chooses 
to move out, cash assistance 
of Rs. 15000 AND Assistance 
in finding new affordable rental 
accommodation. 

Cash payment for 
rental allowance or 
cash value of 
remaining lease, 
assistance for 
finding alternate 
rental 
accommodation 
and support during 
transition period.  

RDA, CV, DS, 
LARC.  

Loss of 
residential 
structure  

Non-titled 
user, non-
permitted user 
or squatter  

No payment for land. All 
payments for structure at 
replacement costs in 
materials, cash according to 
the actual loss for repairing or 
rebuilding the structure; AND If 
affected land is state land DP 
may rebuild on the remaining 
land with permission, and if 
affected land is private land 
the project will encourage DP 
to relinquish the land and 
relocate on alternate land or 
DPs can rebuild on existing 
land then shifting assistance G 
1 i. If DP has to relocate then 

Payment for lost 
assets, assistance 
to reorganize on 
land or provision of 
alternate site if 
choosing to 
relocate and 
support for 
transition period.  

RDA, CV, DS, 
LARC.  
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Type of 
loss  

Entitled 
Persons  

Entitlements  Intent/ 
Requirement  

Responsibility  

Rehabilitation package – G 1 ii 
and G 2. 
If part of the structure is 
acquired the area to be 
considered for payment will be 
calculated up to the structural 
support point. 

C. COMMERCIAL LAND AND STRUCTURE  
Loss of 
commercial 
land and 
structure   

Owner  / 
operator of 
registered 
business  

All (cash) payments for land 
lost at full replacement cost; 
Payment at replacement cost 
in cash, according to the 
actual loss to repair or rebuild 
the structure to original or 
better condition when 
remaining land sufficient to 
rebuild upon; Payment for any 
associated loss of income 
while commercial structure is 
being rebuilt. For structures 
not having sufficient land to 
rebuild upon will be entitled to 
the following: 1. All (cash) 
payments for structure lost at 
full replacement cost (for 
materials and labor) cash, 
WITHOUT deduction for 
depreciation or salvageable 
materials; 2. Assistance from 
LARC to locate alternative plot 
for relocation; OR if opted by 
DP on recovery of the 
undeveloped value of the plot 
depending on availability of 
land 3. For income losses 
cash payment not exceeding 
three times the average 
annual net profits from 
business, as shown by the 
books of accounts, for three 
calendar years immediately 
preceding acquisition or 
livelihood restoration grant, 
whichever is higher 1. For 
businesses who do not 
maintain books of accounts 
cash payment equivalent to 6 
months net income OR 4. 

Project shall give 
reasonable time for 
DPs to continue 
their business 
operation while 
rebuilding their 
structures.  DPs will 
rebuild their 
structure as soon 
as payment is 
released and clear 
the area in the 
agreed timeframe. 
Transition 
assistance and 
income restoration.  

RDA, CV, DS, 
LARC.  
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Type of 
loss  

Entitled 
Persons  

Entitlements  Intent/ 
Requirement  

Responsibility  

Livelihood assistance grant, 
Rs. 15,000 whichever is the 
higher; 5. Rehabilitation 
Package – G 2 and G2 ii if 
required.   

Loss of 
commercial 
Structure  

Tenant / 
operator of 
registered 
business   

If there is partial loss of 
structure, DP has the option to 
stay with the owners 
agreement or if DP chooses to 
move out, cash assistance of 
15,000 AND Assistance in 
finding new affordable rented 
premises to re-establish 
business For income losses 
cash payment not exceeding 
three times the average 
annual net profits from 
business, as shown by the 
books of accounts, for three 
calendar years immediately 
preceding acquisition or 
livelihood restoration grant, 
whichever is higher. For 
businesses who do not 
maintain books of accounts 
cash payment equivalent to 6 
months net income OR Rs. 
15,000 Livelihood assistance 
grant, whichever is the higher. 
If part of the structure is 
acquired the area to be 
considered for payment will be 
calculated up to the structural 
support point. 

Cash payment for 
livelihood 
restoration, 
assistance for 
finding alternate 
rental 
accommodation 
and support for 
income losses and 
during transition 
period.  

RDA, CV, DS, 
LARC.  

Loss of 
commercial 
Structure   

Owner or 
operator of 
non-registered 
business / 
squatter  

For structure – all payments 
for structure lost at 
replacement cost in  cash, 
according to the actual loss; 
AND For income - cash 
payment equivalent to 6 
months income OR Livelihood 
assistance grant, whichever is 
the higher; AND If affected 
land is state land DP or if land 
is private land the project will 
encourage DP to relinquish the 
land and relocate on alternate 
land or; AND Rehabilitation 
package – Items G.2, and G.2 
ii if required. 

Payment for lost 
assets, transition 
assistance and 
income restoration  

RDA, CV, DS, 
LARC.  

D. OTHER PRIVATE PROPERTIES OR SECONDARY STRUCTURES  
Partial or 
complete loss 
of other 
property or 

Owners of 
structures 
(regardless if 
the land is 

All (cash) payments for 
affected structure at 
replacement cost; OR Cost of 
repair of structure to original or 

Payment for loss 
and relocation if 
required  

RDA, CV, DS, 
LARC.  
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Type of 
loss  

Entitled 
Persons  

Entitlements  Intent/ 
Requirement  

Responsibility  

secondary 
structure (i.e. 
shed, outdoor 
latrine, rice 
store, animal 
pen etc)  

owned or not)  better condition; OR Cash 
assistance for relocation of 
structure.  

Loss of 
tombs or 
graves  

All owners  All cash payments per tomb to 
cover the cost of exhumation 
(including any religion 
ceremony) if required 
relocation OR cash payments 
af  Rs. 15,000 per tomb to 
cover the cost of exhumation 
(including any religious 
ceremonies if required) 

Payment for loss 
and relocation if 
required  

RDA, CV, DS, 
LARC.  

E. LOSS OF INCOME OF EMPLOYEES OR HIRED LABORERS  

E.1 Temporarily Affected    
While 
business re-
establishes 
(i.e. 
reorganizing 
on remaining 
land or 
relocating in 
the same 
area)  

All affected 
employees, 
wage or daily 
laborers’ in 
private or 
government 
businesses  

Cash payment of Rs. 15000 or 
Three month salary whichever 
is more  

Businesses will be 
encourage to retain 
existing employees 
Payment for lost 
income during 
business re-
establishment  

RDA, CV, 
LARC  

E.2 Permanently Affected  
Job loss due 
to relocation 
of business to 
another area 
or business 
operator 
decides not 
to re-
establish  

All affected 
employees, 
wage or daily 
laborers in 
private or 
government 
businesses  

Cash payment of Rs. 15000 or 
Three month salary whichever 
is more 

Payment for lost 
income, 
rehabilitation 
package to provide 
support and income 
restoration  

RDA, CV, 
LARC  

F. TREES & STANDING CROPS (already included under A)  
Loss of crops 
and trees  

Person who 
cultivates 
crops and/or   
trees owns by 
private /state; 
if the trees in 
private the 
timber given to 
owner and if 
trees in state 
land the 
timber given to 
timber 
cooperation; 

For owner, payment for crops 
and trees at market prices; For 
tenant, payment for crops shall 
be paid to tenant;  For 
sharecropper, payment for 
crops shall be shared between 
owner and sharecropper 
according to the sharecropping 
agreement; For all - advance 
notice to harvest crop; AND 
Payment for net value of crops 
where harvesting is not 
possible; AND Cash payment 
for loss of trees and standing 
crops at market prices; AND 
Rights to resources from 
privately owned trees (i.e. 

Payment for losses 
Payment for trees 
calculated on 
market value on the 
basis of land 
productivity, type, 
age, and productive 
value of affected 
trees  

RDA, CV, DS, 
LARC  
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Type of 
loss  

Entitled 
Persons  

Entitlements  Intent/ 
Requirement  

Responsibility  

(regardless if 
the land is 
owned or not)  

timber or firewood) All felled 
trees will be given back to the 
owners. 
  

G. LIVELIHOOD RESTORATION & REHABILITATION ASSISTANCE  

G.1  Materials Transport Allowance    
i. 
Reorganizatio
n of 
residential 
structure  

DPs 
reorganizing 
or rebuilding 
on same plot  

Cash assistance (shifting 
allowance) of Rs 5000 to 
15000 depending on the floor 
area of the house 
DP/household  

Payment for 
disturbance and to 
assist in rebuilding  

RDA, CV, 
LARC  

ii. DP 
requiring 
relocation for 
housing  

Relocating 
DPs  

Cash assistance (relocation 
allowance) of Rs. 5000 up to 
an amount of Rs 15,000 
DP/household for 
transportation to new location 
or site based on floor area of 
the house in occupation before 
relocation.  

Allowance to cover 
transport of 
household or 
commercial effects, 
salvaged and new 
building materials  

RDA, CV, 
LARC  

G.2 Livelihood Restoration (Grant & Training)    
i. Permanent 
effects on 
livelihood  

DPs/househol
d  

Livelihood restoration grant - 
as cash assistance of Rs 
15,000 per household (plus 
professional assistance and 
advice, if required, to invest 
funds or to set up a business 
at a commercially viable 
location).  

Cash sum to offset 
income losses not 
directly paid for, to 
provide support 
while business re-
establishing or as 
start-up investment 
for new business if 
DP has to change 
livelihood.  

RDA, CV, 
LARC  

ii. Permanent 
effects on 
livelihood  

Displaced 
farmers with 
major effects 
remaining on 
affected land  

Assistance to increase 
productivity on remaining land 
(i.e. increasing cropping 
intensity, use of high yielding 
seeds, diversification and 
introduction of new seeds or 
crops etc) and assistance to 
access existing subsidies.  

Access to existing 
agricultural 
extension services 
and development of 
new services as 
per the specific 
needs of DPs as 
identified through 
consultation with 
them, support for 
access to existing 
subsidies, 
development and 
training from 
Department of 
Agriculture, Tea 
Smallholding 
Authority, Agrarian 
Services 
Department, 
Coconut 
Development 
Board, and Rubber 
Control Department  

RDA, CV, 
LARC  

G.4 Special Assistance  
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Type of 
loss  

Entitled 
Persons  

Entitlements  Intent/ 
Requirement  

Responsibility  

Agricultural 
Lands other 
than paddy 
lands title 
holder 

Owner For the agricultural land 
compensation payable under 
A and B in item one is 
applicable, payment of 5% of 
the statutory value subject to a 
minimum value of Rs.10,000 
and a maximum of 
Rs.100,000, if vacant 
possession is handed over on 
or before a date nominated by 
the RDA/DS  
Sufficient time to be given to 
harvest crops or 
Compensation for the loss of 
crops. 

 RDA, Valuation 
Department, 
D.S 

Incentive 
payment 

Owner or 
occupant at 
the time of 
handing over 
the property.  

Ex-gratia payment of 25% of 
the statutory value of the 
building to be paid, if the 
vacant possession is handed 
over on a date stipulated by 
the D.S/ RDA, subject to a 
minimum of Rs.25,000 and 
maximum of Rs.500,000 

To encourage DPs 
to handover the 
acquired properties 
on a timely basis. 

D.S, Valuation 
Department, 
RDA 
 

Effects on 
vulnerable 
DPs  

Vulnerable 
DPs including 
the poor, 
elderly DPs, 
ethnic minority 
households 
IPs, female - 
headed 
households, 
and disabled  

A special grant of Rs 15,000 
per DP/household to improve 
living standards of vulnerable 
DPs and households 
Assistance to vulnerable 
households in finding suitable 
land for relocation and shifting. 

Assistance, over 
and above payment 
for lost assets,  to 
reduce impacts of 
resettlement which 
can 
disproportionately 
affect the already 
vulnerable and to 
ensure that the 
project does not 
simply re-establish 
levels of poverty, 
vulnerability or  
marginalization  

RDA, CV, 
LARC  

H. COMMUNITY ASSETS  

Loss of 
buildings and 
other 
structures 
(schools, 
temples, 
clinics, walls 
etc), 
infrastructure 
(local roads, 

Divisional 
Secretary of 
the division, 
urban ward, 
village, local 
community or 
local authority 
owning or 
benefiting 

Restoration in existing location 
of affected community 
buildings, structures, 
infrastructure and common 
property resources to original 
or better condition; OR 
Replacement in alternative 
location identified in 
consultation with affected 

Full restoration of 
buildings, 
structures, 
infrastructure, 
services or other 
community 
resources by 
contractor (costs to 
be borne by 

RDA, CV, 
LARC  
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Type of 
loss  

Entitled 
Persons  

Entitlements  Intent/ 
Requirement  

Responsibility  

footpaths, 
bridges, 
irrigation, 
water points 
or communal 
hand pumps 
etc), common 
resources 
(such as 
water supply, 
community 
forests)  

from 
community 
property, 
infrastructure 
or resources  

communities and relevant 
authorities; OR (Cash) 
Payment at full replacement 
cost; AND restoration of 
buildings, structures, 
infrastructure, services or 
other community resources.  

project) or payment 
for such if 
agreement for local 
authority or 
community to 
undertake the 
restoration works.  

Any 
unanticipated 
adverse 
impact due to 
project 
intervention  

Any unanticipated consequence of the project will be documented and mitigated based 
on the spirit of the principles agreed upon in this policy framework.  

 
6.4. Cut-off Date  

 
125. As per the cutoff date stipulated in the previous RPs eligibility for entitlement is the 
date of publication of the Section 2 notice under LAA for titleholders and for non title holders 
as well. The date of Section 2 notification is 3rd October 2007 for this stretch of road. In case 
of title holders, the relevance of cut-off date is related to the additional constructions and 
improvements which have to be excluded from compensation.  In case of non-titleholders, 
cut-off date is important as it prevents new encroachers coming to the area after formal 
identification of land required for the project. The Section 2 notification is the first official 
announcement making publicly on the acquisition and hence provide a meaningful ground 
for the cut-off date.  
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Chapter 7 - GRIEVANCE REDRESSES 
MECHANISM 
 
126. Grievance Redress Mechanism (GRM) is necessary to support genuine claimants to 
resolve their problems through mutual understanding and consensus reaching process with 
relevant parties. This is in addition to the available legal institutions for resolving unsatisfied 
DP’s appeals against the disagreeable decisions. In respect of this section of the road, as 
PMU has been already functioning, opportunities prevailed from design stage to 
implementing stage to take mitigation measures to resolve grievances from the inception of 
the project. Field level information confirms that PMU has successfully used public 
consultation, stakeholder participation and awareness creation sessions to reach public 
consensus on the project. This positive approach of the PMU has to be continued and 
strengthened with the commencement of land acquisition process as more grievances at 
individual level of DPs will crop up after land acquisition commences.   

 
7.1. Grievance Redress Committee 

 
127. The best practice for resolving grievances is to settle issues in the first instance at 
the community/village or the Grama Niladai level through consultative process. This 
community based approach is an informal setup that can be tried at lower levels with the 
initiatives of PMU and its extension staff. However, issues that can’t be addressed at this 
level informally have to be taken at a higher level formally for reconciliation. RDA has 
considerable experience in handling grievances of DPs especially with the implementation of 
SEW project, which is incidentally the first major expressway of the country. The main 
objective of establishing Grievances Redress Committee (GRC) setup in Southern Transport 
Development Project (STDP) was to solve these problems in an efficient, timely and cost 
effective manner in a cordial environment.  With this experience, road development projects 
of RDA have adopted a similar approach with GRCs keeping some uniformity in resolving 
grievances. Grievance Redress Committee established by the RDA has well defined 
functions, composition, and a procedure to redress grievances. A GRC system based on the 
Resettlement Framework for NHSP is proposed for Matara – Godagama section of A024 
road.  
 
128. GRC approach gives an opportunity for DPs bring their unsolved grievances to the 
committee established for the said purpose at divisional level. The innovative intervention of 
this approach is the establishing of a GRC at a divisional level consisting of key official 
partners involved in land acquisition and a representative from public as committee 
members to find solutions for DPs unsolved grievances. Any disagreed DP can bring his 
case to this committee, free of charge (not even a stamp duty), for hearing of his/her case. 
GRC is not the only body which DPs can approach to solve their grievances. There are 
series of formal bodies; some are with special focus on certain matters, available for DPs to 
take their unsolved grievances, problems and issues. PMU’s responsibility is to make DPs 
familiar and knowledgeable with these institutional arrangements and play the role of a 
facilitator if DPs wish to process their grievances and claims through those institutions for 
better judgements.  A GRC can deal with complaints relating to unaddressed losses or social 
and environment issues resulting from project implementation. It cannot challenge the 
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statutory entitlements of DPs and should refrain from making decision relating to designs or 
engineering matters or on any compensation matters that are pending before the 
Compensation Review Board or courts.  
 
 
Composition of GRC 
 
129. The GRC will be a five member committee and headed by the Assistant Divisional 
Secretary with the relevant division, Project Manager/Resettlement Officer, District Valuation 
Officer, and four civil society representatives (who may be chosen from among the 
recognized NGOs/ CBOs, clergy, persons representing DPs groups and women).  In 
addition, the Resettlement Officer/ Social Impact Monitoring Officer (SIMO)  of  the  RDA/ 
PMU will function as the Secretary of the GRC and will be responsible for keeping record of 
all grievances registered and action taken on them. When required, the GRC can seek the 
assistance of other persons/institution. 
 
 

  
Asst. Divisional Secretary 
 
Chairman 

 

 
Representative from the PMU (to be 
the Secretary to the GRC) 

 
President 
Peace Council 

 
Member of 
Clergy 

 
Representative of 
NGO/CBO 

 
 
Figure 7.1. Proposed Structure of GRC 
 
130. There is a provision in the LAA for any aggrieved party to appeal to the LARB, in 
respect of the statutory valuation determined by the Valuation Department. Such appeals 
should be made within 21 days of the award of the compensation under section 17of 
LAA. 
 
Operational aspects of GRC 
 
131. For Whom: Any DP may approach the GRC to seek its assistance in resolution of 
any problem, complaint or dispute concerning land acquisition, compensation and 
resettlement. DPs dissatisfied with awards may also appeal to the GRC where GRC will 
refer it to the appropriate forum after examining the complain. Only appellants or others 
specifically authorised may attend the GRC meetings.  
 
132. Functions: The function of the GRC is to remove grievances, settle disputes of the 
displaced persons regarding land acquisition, compensation and resettlement. The GRC 
mandate and procedures will be given wide publicity so that DPs have a better 
understanding of their entitlements, rights, and responsibilities. Grievances relating to land 
titles, which is a legal issue, will remain outside the purview of this Committee, and persons 
with such grievances will be advised to approach the appropriate courts of the laws to settle 
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such disputes. DPs will be exempted from all administrative and legal fees associated with 
the grievance settlement procedure, except for cases filed in courts. 
 
133. Venue of the GRC Meetings: The GRC will meet at the project site keeping in view 
the convenience of the displaced persons. But it will be free to hold its meetings at any other 
locations if that will be more convenient to DPs.   
 
134. Working System: The GRC will deal promptly with any issue relating to land 
acquisition, compensation and resettlement that is brought before it.  The GRC will make all 
efforts to see that these issues are also resolved within 2-3 weeks. The GRC will take 
decisions on the basis of a majority vote.  
 
135. Powers: The GRC has no authority to deal with cases pending in a court of law. It 
cannot challenge the legal entitlements of DPs. The GRC will also refrain from making 
decisions on issues relating to design and related engineering matters and on pending 
compensation cases. However, the GRC can invite the contractor and the engineer to clarify 
issues including construction impacts. 
 
136. Procedure for Resolution of Disputes:  Displaced persons will be free to present 
their grievances without any fear or pressure from government authorities. They can present 
their grievance verbally. They can also present their grievances in writing, for which 
assistance will be provided if so required. 
 
137. The decisions of the GRC will be conveyed to DPs in writing. Three copies of the 
decisions will be provided: one for the DP, second copy for the Project office and the third 
copy for the Divisional Secretary. The decisions of the Grievance Redress Committee will be 
in conformity with the resettlement policy and the entitlement matrix. 
 
138. Appeal against GRC Decisions: Displaced persons not satisfied with the GRC 
decisions can appeal to higher authorities in the Project, the Ministry of Ports and Highways, 
or to even Courts of Law. 
 
139. The displaced persons who are aggrieved by the decision of GRC will be free to 
approach higher authorities for grievance redress.  
 
140. GRC is not the only body that DPs can approach for grievances solving. There are 
series of formal bodies, some are with special focus on certain matters, available for DPs to 
take their unsolved grievances, problems and issues. PMU’s responsibility is to make DPs 
knowledgeable and familiar with these institutional arrangements and play the role of a 
facilitator if DPs wish to process their grievances and claims through those institutions for 
better judgements.  
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Grievance Redress Process 
 

Step One The displaced person approaches the Project staff at site with 
a complaint regarding his problems that he thinks have not 
been addressed properly or compensation is inadequate 
restore is loss properties and standard of living. The project 
staff explains him to steps  taken  to  assist  him  and  solved  
his  grievances  but,  he remains unconvinced. 

Step Two Not satisfied with the explanation by the Project staff, DP 
goes to the Grievance Redress Committee about which he 
had come to know from a consultation meeting that he had 
once attended. He first makes his complaint to the GRC 
verbally but he follows it up with a written petition. The GRC 
assures him that his complaint will be looked into and a reply 
sent to him within 4-5 weeks. If the complaint is within the 
mandate of the GRC, GRC will examine it and submit the 
findings to appropriate forum for necessary action. If required 
DP will be invited to GRC when his complaint is taken for   
scrutiny.   If   the   complaint is   not   based   on   a   proper 
understanding of compensation procedure or any legal issue 
was involved or complaint is not within the mandate of GRC 
the DP will be accordingly informed within 15 days. This again 
leaves the DP disappointed. 

 
Step Three 

 
The DP persists and this time knocks at the door of the 
Compensation Review Board with hopes of getting his 
grievance redressed forever. But this does not happen. 

 
Step Four 

 
The last resort left for the DP is the Court of Law if he still 
feels that none of the above organization has delivered justice 
to him. The decision of the court would be final. Since his 
problem has adjudicated by a competent, knowledgeable legal 
body. 

7.2. Other agencies that the DPs could forward their grievances 
 
Land Acquisition Compensation Review Board (LARB) 
 
141. There is a provision in the LAA itself for any aggrieved party to appeal to the LARB, 
in respect of the statutory valuation determined by the Valuation Department. Such appeals 
should be made within 21 days of the award of the compensation under section 17 of LAA. 
 
 
 
 



57 
 

Samatha Mandalaya – SM (Board of Mediation) 
 
142. This is a body of distinguished citizens functioning as a conflict resolving committee 
appointed by the Ministry of Justice for each Judicial District, the decisions of the Samataha 
Mandalaya is not binding on the parties to the conflict. It has no mandate to enforce 
decisions, this is purely a consultative process, and disputes between DPs could be referred 
to SM to persuade the parties to arrive at an amicable solution without resorting to protracted 
litigation. 
 
Human Rights Commission (HRC) 
 
143. By the constitution of Sri Lanka, commission has been established to entertain and 
inquire into the violation of human rights by state officials and agencies. This is a built in 
mechanism provided by the state to safeguard the rights of the citizens against arbitrary and 
illegal actions of the state officials. An aggrieved party could seek relief from HRC. Chairman 
and members of the HRC is appointed by the President.  
 
Parliamentary Ombudsman 
 
144. Independent official appointed under the Constitution, to inquire into the grievances 
brought to his notice by the members of the public. 
 
Parliament Petition Committee (PPC) 
 
145. An aggrieved member of public could bring to the notice of the Hon. Speaker of 
Parliament through a member of parliament (peoples’ representative) about his grievance. 
Hon. Speaker will direct the PPC to inquire into the matter. The committee will direct the 
offending party to provide relief to the aggrieved, if the committee finds that relief sought is 
justifiable.  
 
Parliament Consultative Committee of the Ministry of Ports and Highways 
 
146. This is another forum where an aggrieved DP could direct his grievance. Secretary to 
the Ministry of Ports and Highways, Chairman and Director General and other relevant 
senior officers are members of this committee which will be chaired by the Minister in charge 
of the portfolio of highways. 
 
Litigation 
 
147. A displaced person aggrieved by a decision of any public official in the process of 
implementation of the land acquisition and implementation process could challenge such 
decisions in an appropriate court of law, if such person is unsuccessful in obtaining a 
reasonable redress through discussions.  
 
Legal Aid Commission 
 
148. Government of Sri Lanka has established an agency to help people who cannot 
afford legal expenses, when they seek redress from the judiciary .On an application made to 
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the Secretary of the Legal Aid Commission with evidence of his income, the Legal Aid 
Commission will make arrangements to appear for the aggrieved party in a court of law 
without fees. 
 
 



59 
 

Chapter 8 - RELOCATION OF HOUSING 
AND SETTLEMENTS 
 
 
 
149. The PMU with the assistance of Divisional Secretaries will take adequate measures 
to help the displaced persons to relocate their businesses in a manner that would not disrupt 
their style of lives and socio economic standards. In the area covered by the road project, 
the partially displaced houses and business establishments could be relocated in the same 
premises, if sufficient land is available to do so. It would be a very desirable option for the 
DPs. However, the decisions in this regard are completely in the hands of DPs and PMU will 
see that DPs have sufficient information for their decisions. 
  

8.1. The Options Available for DPs for Relocation; 
 
a. On the same premises if sufficient land is available to reconstruct the lost building. 
b. On a land up to 20 perches provided by the PMU in consultation with the DP and the 
host community, provided suitable land is available in close proximity to the DPs original 
habitats. 
c. On a land selected and bought by the DP of his own for relocation (self-relocation)  
 
Table 8.1 below shows DHHs preference on method of compensation 
 
Table 8.1.  DPs Preferred Method of Compensation 
 

Preferred Compensation for 
Land 

Frequency Percentage 

Land for land 6 1.4 
Cash compensation 36 8.8 
Don’t arise 365 89.6 
Total 407 100 

Source: Field survey July 2011, conducted for RP updating exercise 
 
150. Out of the 42 DHHs who have to be relocated elsewhere (Table 3.4), only 6 DHHs 
(1% of all 407 DHHs) wished to have land for land option and 36 DHHs (8.8% of all 407 
DHHs) wished to have cash compensation. For 365 DHHs (89.6% of all 407 DHHs), this is 
not an option as they don’t come under the category of relocation elsewhere. They are 
entitled for various other cash compensation payments.   
 
151. In the case of sites chosen by the PMU in consultation with the DPs and host 
community, if such sites are available, all infrastructure facilities required at the resettlement 
site will be provided by the PMU. This involves only six (6) household heads and host 
community negotiations may not problematic as impact created for host community by six (6) 
settlement units is very minimal. 
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 152. Where a DP has taken the decision to relocate by himself/ herself at a site purchased 
by him/ her or another site owned by him/ her, such DPs are entitled to following additional 
assistance depending on the local authority area of his original residence. However, to 
ensure that relocating households would not be impoverished or worse off as a result of their 
relocation, the following measures will be undertaken to assist the DPs based on the 
entitlement matrix developed for this project.  

 
Local Authority Area   Amount of additional compensation 
Municipality      Rs.500, 000 
Urban Council      Rs.300, 000 
Pradeshiya Sabah     Rs.150, 000 
 
153. Replacement cost will be paid for all buildings irrespective of the age of the building. 
DPs are entitled to retain the salvage materials. All DPs subject to relocation are entitled to 
following payments to assist them in the relocation process.  
 
1. Rent allowance of Rs.50, 000 to Rs 100,000 (one time) depending on the area of his 

original residence and the floor area. 
2. A transport allowance of Rs.5000 to 15,000 depending on the floor area of the original 

residence  
3. A livelihood grant of Rs.15, 000 to vulnerable households. 
 

8.2. Resettlement Preferences 
 
154. As the number of DP households get displaced is 42, this question was not asked 
from many DPs. Out of the 42 DPs responded, 36 preferred to resettlement by self with the 
receipt of cash component.  These DPs are of the view that self relocation owes greater 
flexibilities in respect of site selection, arranging public utilities (being an urban are), privacy 
and timing considerations etc. In addition, this community is economically and socially 
belongs to a better-off group, and therefore they wish to have matters under their control 
with a considerable degree of independency. Table 8.2 presents a summary of the method 
of resettlement preferred by DPs. 
  
Table 8.2. DPs Preferred Method of Resettlement 
Preferred Relocation Frequency Percentage  
Resettlement by self 36 85.7 Same plot or another 

place 
Resettlement as 
community 

6 14.3 With government 
assistance 

Don’t know/ can’t say 0 0  
Total 42 100  
Source: Field survey July 2011, conducted for RP updating exercise 
  
  155. In addition, 34 of these 42 DHHs are shops/commercial units, and owners of these 
commercial units are of the view that most suitable locations for their business have to be 
selected on individual basis to suit particular business requirements. According to them, 
common resettlement approaches would undermine their expectations.   
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Incentive Payments 
 
156. All DPs who hand over the possession of their properties on a date prescribed by the 
PMU will be entitled to an ex-gratia payment of 25% of the statutory valuation of the building 
subject to a minimum of Rs.25,000 and a maximum of Rs. 500,000.  
 
Relocation Assistance for Encroachers 
 
157. A housing block up to 10 perches free of charge is targeted at a fully serviced 
resettlement site developed by the PMU. In lieu of a building block, if encroacher’s the 
original habitat was in a Municipal or Urban Council area, he/she eligible for 50% of the cash 
grant entitled for a title holder and Rs.100,000 if he/she comes from a Pradeshiya Sabah 
areas. They are also entitled to all other payments applicable to title holders except for the 
compensation for the land. 
 
Cultivated Agricultural Land  
 
158. A 5% of the statutory payment is made (section 17) subject to a minimum of Rs. 
10,000 and a maximum of Rs. 100,000. 
 
Relocation of Sub Families 
 
159. Those married adult children who had lived with parents in the same house at least 
03 years prior to the publication of Sec 02 notice under LAA, are entitled to a plot of land if 
suitable land is available from a fully serviced resettlement site up to 10 perches free of 
charge or cash grant applicable to an encroacher in lieu of a plot of land. 
 
Loss of Community Facilities and Resources 
 
160. Affected community buildings and facilities will be repaired to their previous condition 
or replaced in consultation with displaced communities and relevant authorities. These 
include schools, temples, health centers, public wells, irrigation canals, foot bridges, 
cemeteries and accesses to community resources. 
 
Loss of Public Utilities  
 
161. PMU will meet the relocation cost of all public utilities destructed, while respective 
state agencies that are specialized in such functions undertake construction/relocation 
responsibility of them under PMU’s monitoring. 
 
Damages Caused During Construction  
 
162. All damages caused during construction will be compensated by the contractor. This 
activity is monitored by the Social and Environmental Impact Monitoring Officers attached to 
the PMU.PMU has a close supervision on contractors.  
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Construction Related Disturbances  
 
163. If DPs living close to the ROW have to be temporarily evacuated during blasting and 
other operations that can make harmful incidents to DPs, contractor has to compensate for 
the disturbances and inconvenience caused to them.  
 
Transfer of Ownership of Housing Lots Allocated at Resettlement Sites 
 
164. Titles to the housing lots given to the DPs will be transferred to them as soon as 
possible and all legal and stamp fees will be borne by the PMU. 
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Chapter 9 - INCOME RESTORATION AND 
REHABILITATION 
 

9.1. Loss of income and livelihood of DPs 
 
165. Fifty four business premises are partially affected (40 shops/commercial and 14 
combine shop/house), and the number of fully affected business premises is one hundred 
and two (78 shops/commercial units and 24 combine shops/houses). Out of 102 fully 
affected business premises, 68 units could be re-established on same premises and 34 
needs relocation elsewhere.  As project road runs through an urban area, impact on 
agricultural pursuits is near zero level; only three DPs framing their own lands are 
temporarily displaced, and two DPs are permanently displaced. Five agriculture laborers are 
temporarily displaced and another three permanently displaced.  
 
166. The loss of income due to temporary disruption to business during readjustment 
period will be compensated as per the provisions made in the entitlement matrix.  Those who 
lost income from their business and services are eligible to receive substantial income 
depending on their previous income received from their respective engagements. There are 
57 such DPs losing their income permanently while 131 DPs   are losing their income 
temporarily.  
 
Table 9.1.  Lost livelihood of DPs by the project 
Type of 
livelihood 

Temporarily Displaced Permanently Displaced Total 
Male Female Male Female Male Female 

Farming 
own land 

2 1 1 1 3 2 

Agriculture 
Laborer 

3 2 2 1 5 3 

Non – Agric 
Laborer 

1 0 0 0 1 0 

Commercial 
Activities 

113 18 51 6 164 24 

Total 119 21 54 8 173 29 
Source: Preliminary Plans prepared for A024  road and field Survey July, 2011 conducted for RP 
updating exercise  
 
167. A total of 202 persons have lost their livelihood due to the project. Among them, 140 
persons have lost their livelihood temporarily while 62 people have lost them permanently. 
Livelihood losses incurred to farming and non-agriculture labors are insignificant, like 14 
persons. There is only one non-agriculture labor with temporarily displacement.  It is a 
significant matter that most losses are seen in commercial activities amounting to 188 
persons out of 202 DPs (93%).  The losses incurred to female members are less in 
commercial activities as this is not a prominent economic activity of female population in the 
country.  Very often, these road side commercial ventures have limited staff consisting of 
owner/manager and an assistant. As most of these commercial ventures are like garages, 
carpentry/furniture shops and welding plants etc., their female staff is significantly low. As 
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such only 24 female DPs are undergoing livelihood losses in all categories of commercial 
activities, permanently and temporarily, accounting only for 11.8% of all DPs with livelihood 
losses. 
  
168. Table 9.2 below provides inside information of work force by adding information on 
the composition of labor force.  
 
Table 9.2.  Workers /Laborers in Business /Enterprises displaced by the Project 
Type of livelihood Temporarily 

displaced 
Permanently 

displaced 
Total 

Male Female Male Female Male Female 
Manager/Supervisor 18 3 7 1 25 4 
Permanent 
Employee 

23 10 14 2 37 13 

Unskilled Labor  4 0 3 0 7 0 
Other Categories 2 0 0 0 2 0 
Total 47 13 24 3 71 17 
Source: Preliminary Plans prepared for A024  road and field Survey July, 2011 conducted for RP 
Updating exercise  
 
169. According to the information in table 9.2,a total of  60 workers of all categories are 
temporarily displaced while 27 workers of all categories are permanently displaced. As such, 
a total of 87 workers are displaced as a result of the project. The male DPs undergo 
livelihood losses account for 80.6% of the total number of DPs undergoes livelihood losses 
while female corresponding value is 20.4%.  
 
170. As mentioned above, this composition of workforce in above business enterprises 
gives an idea of the size of business enterprises. Out of the total work force, 29 perform as 
Manager/supervisor and 59 work as subordinate level workers. This suggests that there are 
only two workers for a manager for supervision. This shows the simplicity and smallness of 
business enterprises located along the road. 
 
Project as a Development Opportunity 
 
171. In principal, PMU views the resettlement programme as a development opportunity 
for the displaced. As a priority matter, project benefits should flow to the displaced through 
associated institutional interventions such as adequate and timely compensation, income 
restoration programmes, rehabilitation of vulnerable groups, and employment opportunities 
in construction related activities etc. 
 
172. Before designing a plan for income restoration, an appraisal will be done with the 
participation of needy displaced persons to assess their needs, potentials and preferences 
for income restoration. Some of the strengths visible among the displaced persons and the 
environment include; reasonably high level of literacy, access to credit facilities, diversity of 
businesses, and macro-economic climate prevailing in the area. These desirable features 
emerged through socioeconomic profiles of the area were further confirmed during one to 
one discussions had with many of the businessmen in the area. 
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173. Matara is the capital city of Matara district and endowed with a reasonably wealthy 
population, with above average per capita purchasing power in the city area. Economy of the 
district is largely contributed by tea plantations, industries and services. Large numbers of 
people are employed in the public and private sector organizations. Tourism too plays a 
significant part in the economic growth of the district. The prevailing physical and 
socioeconomic climate is very conducive for business opportunities and the situation   
prevailing in the area provides ample opportunities for those who are compelled to relocate 
their businesses elsewhere, in small to medium scales. The favorable situation for 
businesses will be enhanced by many folds with the commissioning of SEW.  Assistance 
provided by the PMU, is an additional encouragement for this favored situation.  
 
Strategies for Income Restoration Programme (IRP) 
 
174. Most of the displaced would suffer only temporary loss of business. The IRP strategy 
would be based on multiple approaches, reinforcing each other,  targeted at them as 
detailed given below. 

 
Proposed invigorative activities for income generation   

a) Increase the awareness of the DPs 
b) Development of vocational, managerial and entrepreneurial skills 
c) Improve and promote leadership qualities 
d) Formation of societies by members to address common issues. 
e) Training in Human Resources Development  
f) Training in occupational skills development 
g) Members of target groups attend regular meetings conducted by RDA 
h) Members of target groups open savings accounts and promote banking practices 
i) Feedback information to the PMU to facilitate the implementation process. 

 
Organization to implement Income Restoration Plan 
 
 175. PMU will act as a facilitator and a coordinator for the DPs to obtain the services and 
inputs available from the respective state and private institutions in the area of entrepreneur 
development. NGOs and CBOs will play a key role in planning and implementation of 
income restoration programme, as it is necessarily a community level programme. PMU 
provides logistic support and initial funds required to implement the programme. The 
Resettlement Officer attached to the PMU will be the focal person of PMU with regard to 
income restoration. Whenever required, expertise services for specific areas will be drawn 
from outside sources to assist DPs. The restoration plan will have linkages with following 
institutions. 
 

• Banks and other financial institutions 

• Vocational Training Authority 

• National apprentice and Industrial Training Authority   

• Assistance of the NGOs such as Chambers of Commerce 
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• All income restoration programs will be undertaken in consultation with  individual 
DPs and their associations  
 

Categories of DPs Entitled to Income Restoration Benefits 
 

• Farmers losing agricultural lands 

• Farmers with less than one acre of residual agricultural land 

• DPs losing reasonable income from homestead gardens.  

• DPs losing businesses. 

• Very poor who need institutional support to improve their income. 

• Vulnerable categories  

Potential Income Restoration Programmes 
 
176. RDA has conceived resettlement as a development opportunity aiming at full 
rehabilitation of DPs. There is difference between title holders and non-title holders for 
income generation programme. Everyone will be afforded with an opportunity to improve 
their living standards as planned. Provisions also have been included in the Entitlement 
Matrix to assist the farmers, agricultural holders, tenants, business units and others who lose 
their income as a result of this project. 
 
177. As project involves only primary improvements to existing road, majority of effects will 
be from the strip acquisition of their property frontages. This nature of acquisition is very 
severe in highly urbanized areas where residential and commercial areas are very close, 
with little or no room to move back for relocation on the same plot. However, people residing 
close to public roads are aware that one day their land would be required for improvements 
for the road and this is true in the case of main roads. This is not an unexpected occurrence 
for them. In this situation, DPs are compelled to lose their existing homes and or businesses. 
Sri Lankan experience is that they prefer to stay close to the roads and remain on lands with 
reduced standards in order to remain on land enjoying direct road frontages. DPs will be 
given the option under these conditions to remain on the existing plot if the road widening 
allows and will not be forced to relocate. All DPs whose livelihoods are displaced under the 
project will be provided with livelihood restoration measures which will include the following. 
 

• A livelihood restoration allowance to assist as seed money to re-establish a business 

• Allowance and interventions for poor and vulnerable families 

• Vocational or skilled training  

• Project related employment 

178. When identifying potential income generating opportunities for needy people, greater 
emphasis will be paid to raw materials, availability of required infrastructure and market 
potentials.   
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Training in Skills Development 
 
179. One person from each fully displaced household will be selected for the development 
of skills. Adult children of the households losing dwellings and commercial premises will be 
given priority in the selection of trainees. 
   
Training in Entrepreneur Development 
 
180. Entrepreneur development will be provided to selected individuals who are capable 
of benefiting from such training after an initial screening purpose. This is an advance step 
from income generation interventions   focus on low income earners. The basic requirements 
would be willingness to commence a business or an industry and ability to raise capital. 
PMU will act as a facilitator to raise the capital and develop business plans of the interested 
DPs. 
 
Employment Opportunities during the Construction Phase 
 
181. It is envisaged that the following contractual opportunities will be available to DPs 
during the construction phase of the project. 

• Light vehicle drivers. 
• Heavy vehicle drivers. 
• Masons. 
• Carpenters. 
• Welders. 
• Bar benders 
• Computer operators, 
• Clerks  
• Office Aids  
• Labourers. 

 
182. The PMU will liaise with the contractor to find employment opportunities in the 
construction related activities. 
 
183. Above are related to the preliminary preparations at general programming for income 
generation targeting DPs at project level. The programme doesn’t stop at this level. It has to 
go deeper beyond this level to address requirements of each and every DP who need 
income restoration assistance from the project. This involves micro level planning for income 
generation at individual DP level. Project will employ its settlement staff to support each and 
every DP who needs to start income generation activity especially by providing coordination 
support to obtain technical and financial assistance from best relevant sources. For 
individuals, from identification of an activity, including preparation of feasibility reports to 
when applicable up to marketing arrangements; require timely interventions of the project 
office till they reach sustainable levels. Project office takes this responsibility and 
immediately makes arrangements to sensitize its settlement staff on planning and 
implementation of individual level income generation projects for desired DPs. 
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Interim Measures 
 
184. Compensation for the loss of income due to acquisition of properties or employment 
will be paid as listed in the entitlement matrix. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



69 
 

Chapter 10 - RESETTLEMENT BUDGET 
 

10.1. Total Cost for Resettlement 
 
185. Total cost of land acquisition and resettlement will be in the region of Rs. 
1,008,154,584, equivalent to US$ 9,165,042. This amount includes provisions for income 
restoration including training and contingencies. 
 
Table 10.1. Estimated Cost of Land Acquisition and Resettlement of Road Project A024 
(Revised and updated) 

Item 
No. Item No. Unit Rs/unit Total Rs Total US$ 

C
om

pe
ns

at
io

n 
fo

r L
an

ds
 

Agricultural 
Lands 
(Highlands) 108 

Perch 

25,000 2,700,000 24,545 

Commercial 
Lands 838 379,500 

     
318,021,000  

             
2,891,100  

Residential 
Lands 745 220,000 

     
163,900,000  

             
1,490,000  

Non Agricultural 
Lands 

297 20,000 
          

5,940,000  
                   

54,000  
Marshy lands, 
Roads and 
Drains 175 15,000 

          
2,625,000  

                   
23,864  

C
om

pe
ns

at
io

n 
fo

r S
tru

ct
ur

es
 

Houses - Class 
1 4366 

 m2  

28,200 
     

123,121,200  
             

1,119,284  

Shops/Houses - 
Class 2 13098 17,045 

     
223,255,410  

             
2,029,595  

Secoundary 
Structures 1525 3,000 

          
4,575,000  

                   
41,591  

Loss of tombs  20 
Number 

15,000 
             

300,000  
                     

2,727  

Lo
ss

 o
f 

In
co

m
e:

 Business 
Income  156 DHH 15,000 

          
2,340,000  

                   
21,273  

Loss of 
Wage/Salary  202 DH 15,000 

          
3,030,000  

                   
27,545  

   
Tr

ee
s:

 

Fruit Trees  472 

Trees 

2,000 
             

944,000  
                     

8,582  

Timber 265 5,000 
          

1,325,000  
                   

12,045  

Al
lo

w
an

ce
s 

5% of Statutary 
(Agriculture) 

5% of 
sum 

Lump 
sum   

             
135,000  

                     
1,227  

25% of 
Statutory 
(Buildings) 

25% of 
sum 

Lump 
sum   

       
86,594,153  

                 
787,220  



70 
 

Item 
No. Item No. Unit Rs/unit Total Rs Total US$ 

Shifting 
allowance 145 DHH 15,000 

          
2,175,000  

                   
19,773  

Relocation 
allowance  42 DHH 150,000 

          
6,300,000  

                   
57,273  

Vocational 
Training Grant 62 DP 15,000 

             
930,000  

                     
8,455  

Temporary 
Accommodation 

42 DHH 50,000 
          

2,100,000  
                   

19,091  
Special grants 
for VP 62 DHH 15000 

             
930,000  

                     
8,455  

External Monitoring 18 Months 242,000 
          

4,356,000  
                   

39,600  
Sub Total  

      955,596,763 8,687,243 
Administration Cost 0.5% 

      
          

4,777,984  
                   

43,436  
Contingency 5% 

      
       

47,779,838  
                 

434,362  
TOTAL        1,008,154,584 9,165,042 

 
Source: Field survey July 2011, conducted for RP updating exercise and detail designs of A024 road 
+ As trees are of varying ages, an average rate was taken for budgeting purpose (Dollar calculation 
was taken as Rs.110 per US$)  
 
186. This estimate is prepared based on the revised numbers of DPs (data from PP) and 
present market values that were obtained during this RP updating exercise. It also 
considered the values presented in the previous RPs which were based on the information 
collected during the previous investigations and surveys carried out by the previous study 
teams. In this report relevant parties such as notaries, housing estate dealers and 
knowledgeable residents of the area were consulted. Their general view was that during the 
past 3 – 4 years land / property prices have not significantly changed, around 5 – 10% 
increase can be reasonable variation. Accordingly, 10% increase for land / properties have 
been included in this updating exercise. 
 
Rates used in the Preparation of the Resettlement Budget 
 
187. The rates used in the preparation of the resettlement budget (during the FS) have 
been derived from the rates used in paying compensation of DPs of STDP, interviews with 
stakeholders, rates paid for the DPs of the adjoining project (Nupe–Nilwala Bridge widening 
and improvement project), discussion with Valuation officers, property developers, paper 
advertisements by prospective sellers etc.  As the road project area is falling within only one 
DS division (Matara Four Gravets) the comparison of rates, among the GN divisions of the 
Matara DS division have also been analyzed. The present study also referred to the above 
information sources. The opinion of the personal engaged in the business was that the land 
and property prices have not drastically enhanced during the last five years. According to 
them, a slight increase of 5-10% is reasonable to be considered. Hence, the previous rates 
were increased by 10% to arrive at a realistic resettlement budget. Rates used for this 
budget (budget of this report) are given in the Table 10.2 below. 
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Table 10.2 Land Value in Project Area 
Location / GN 
Division 

Commercial Land (Rs.) Residential Land (Rs) 
Minimum 
(Per) 

Maximum 
(Per) 

Minimum 
(Per) 

Maximum 
(Per) 

Hittetiya 110,000 275,000 82,500 220,000 
Welegoda 110,000 275,000 82,500 220,000 
Weliweriya  220,000 385,000 110,000 275,000 
Pamburana 440,000 660,000 110,000 220,000 
Noope 550,000 770,000 330,000 550,000 
Source: Field survey July 2011, conducted for RP updation 
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Chapter 11 - IMPLEMENTATION SCHEDULE 
  
188. The implementation schedule carries the time frame of accomplishment of each and 
every activity of the plan. Resettlement activities has commenced from 1st March 2011 with 
the recruitment of team leader/consultants, resettlement assistants and supporting staff. The 
resettlement plan will be implemented during a period of one and half years from March 
2011. 
 
Table 11.1 Implementation Schedule – Major Events 
Activities Time after 

Commencement 
Responsibility 

Recruitment of resettlement staff  
and initial training 

Month 1 MoPH, PMU/RDA,  

Conduct of Census & SES and 
input of data &analysis 

Month 2-3 PMU, LARD/ESD  

Preparation of RP and submission 
to MoL & ADB for approval 

Month 4 PMU, MoL, ESD, ADB 

Land Acquisition -Process Month 1-11 PMU, DS, SD, VD, GP, RDA, 
MoPH, MoL 

Payment of Compensation Month 6-10 PMU, SD, VD, MoPH, CSC, 
NGO 

Relocate houses, shops, 
businesses 

Month 16-18 PMU, LARD/ESD, CSC, NGO 

Clear the ROW Month 17 - 18 PMU,  CSC  
Issue notice for commencement 
of civil workers 

Month 10-18 PMU and ,MoPH, ADB 

Income Restoration Month 17 - 18 PMU, LARD/ESD,  CSC, NGO 
Management Information System Month 1- ongoing PMU, LARD/ESD, CSC, NGO 
Grievance Redressing Month 5 - ongoing GRC, Samatha Mandala, Other 

state institutions 
Internal Monitoring Month 03 - ongoing PMU,LARD/ESD,CSC 
External Monitoring Month 6 – 24 External monitor, PMU, 

ARD/ESD & ADB 
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Chapter 12 - INSTITUTIONAL FRAME WORK 
FOR RESETTLEMENT 
 
189. The overall implementing responsibility of the project lies with the GOSL and MoPH 
is the line ministry for the matters pertaining to the highway sector.  RDA being the execution 
agency for road development has administrative responsibility for implementation of the 
project under general supervision of the Ministry of Ports and Highways.  MoPH has 
established Project Management Units (PMU) for execution of special projects due to their 
importance, priority, magnitude of investment and external collaboration etc. PMUs have to 
accomplish a time-bound programme through a planned set of interventions agreed upon by 
concerned authorities.  PMUs work under the general supervision of RDA, but have direct 
linkages and access to MoPH to expedite their work. Thus, PMU is the focal institution 
responsible for RP’s implementation at operational level. PMUs have been strengthened 
with certain degree of financial autonomy and administrative flexibility subject to the 
guidance and supervision of the Ministry of Ports and Highways and directives of the 
General Treasury.   
 
190. Opening of a new road or improving and widening existing roads involve 
accomplishments of several legal and social requirements in addition to their construction 
related work. In this regard, several agencies have direct involvements with these activities 
and early identification of them has several advantages for project implementation. Following 
are the key state agencies that will have direct involvement with resettlement interventions; 
 
1.Ministry of Ports and Highways  
2.Ministry of Land and Land Development 
3.Divisional Secretary and his staff including Grama Niladaris 
4.Survey Department 
5.Valuation Department 
6.Government Printer 
7.Central Environmental Authority 
8.Urban  Council Matara  
9.Ceylon Electricity Board  
10.Water Supply and Drainage Board 
11.Sri Lanka Telecom Ltd. 
 
191. Contractors and consultants employed by the PMU, Community Based Organizations 
of DPs, NGOs and other civic organizations also play a significant role in the implementation 
process of the road project.   
 
Project Management Unit 
 
192. The Project Management Unit is headed by Project Director who’s staff consisted of 
engineers, technical officers, two consultants; 1) land acquisition, and 2) resettlement, and 
the administrative staff.  
 
193. PMU performs following major activities; 
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• Conduct awareness meetings with stake holders to disseminate information in 

respect of the project and make continuous efforts to update information with 
necessary feedback  and support two-way communication regarding 
information collection and dissemination  

• Distribute informative bulletins to ensure transparency  
• Conduct Land Acquisition and Resettlement (LARS) and Social and 

Economic (SES)  surveys to collect necessary data for resettlement planning 
• Coordinate and assist  the land acquisition process with the DS, Survey and 

Valuation departments and other relevant government agencies and DPs 
• Prepare Resettlement Plans and implement them with the aim of 

restoring/improving    the lives of the Displaced Persons at least to the pre 
project level. 

• Support execution of reasonable compensation package to realize the 
objectives of the NIRP. 

• Assist/ and coordinate with relevant agencies to restore/improve the income 
of the DPs 

• Coordinate with the community based organizations to assist the DPs in 
resettlement activities. 

• Identify resettlement sites in consultation with the DPs and host communities 
when necessary 

• Assist DPs on resettlement in new sites selected jointly 
• Expedite the payment of compensation by assisting the DS and the DPs 
• Coordinate/monitor the activities of GRCs. 
• Assist vulnerable; including women and poor. 
• Monitor the resettlement plan with identifiable indicators. 
• Develop a plan to address gender concerns. 
• Implement the construction programme through contractors and supervision 

consultants. 
• Monitor the construction programme. 
• Prepare/submit required periodic reports to the relevant state agencies and 

ADB. 
• Ensure flow of funds to maintain a healthy cash flow 
o Maintain MIS for the project with networking to MoPH and RDA  

 
ESD & Land Division 
 
194. ESD & Land Division is the focal division of RDA for safeguard compliance.  ESD 
assists PMU in conducting the Land Acquisition and Resettlement and Social and Economic 
surveys including training of survey enumerators and data analysts. Reviewing of RPs is a 
major function of ESD before they are submitted to the external authorities, including ADB. 
ADB has assisted to establish and improve ESD with its technical assistance support in 
2006/2007. 
 
Divisional Secretariat  
 
195. Divisional Secretary is responsible for civil administration of the division and hence 
land acquisition comes under his/her purview within the division. He/ She has coordinating 
responsibilities of all development work, in addition to planning and implementation of its 
own development projects/ programmes in the division.  DS is empowered with statutory 
provisions to acquire land and vest them with the agencies that required land under LAA. 
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Similarly, before commencement of construction, RDA has to wait till DS vest land in RDA 
after going through LAA process. Although, formally all land acquisition work has to be done 
by the DS office, now for acceleration of the process, PMU assists DS for various activities 
of the acquisition, including arranging meetings with DPs and other stakeholders, 
preparation of paper work and gazette announcements for DS signature, and distribution of 
DS office notices  to public. DSs are happy with this arrangement as it helps him to 
overcome DS office resource constraints with regard to land acquisition.  
 
Field Office of the PMU 
 
196. A field office will be established to facilitate the land acquisition and resettlement 
inclusive of income restoration activity. This office will be located within the project area. A 
Resettlement Assistant will be stationed at this office with supportive staff to attend to the 
problems of DPs and take necessary actions to solve them under the guidance of Project 
Director/ NHSP. It will help DPs to have better solutions by way of coordinating DPs and 
relevant authorities that are functioning in the areas where DPs need attention. Especially, 
this field office will be an attractive resource center for DPs who need income restoration 
support. It will be equipped with information required for various types of livelihood 
development opportunities and post product situations, including marketing. This office will 
help DPs to identify feasible income generating ventures and implement them successfully 
with the support of PMU.  
 
Construction Supervision Consultants (CSC) 
 
197. Construction Supervision Consultant is responsible to monitor, supervise and guide 
the construction and assist resettlement planning and implementation.  
 
Responsibility of RDA on Payment of Compensation 
 
198. For acceleration of acquisition process and ensuring justice for DPs, PMU support 
DPs with following;  
 
1. Advise the DPs regarding the list of documents to be submitted at the title 

determination inquiries conducted under Section 9 of the LAA. 
2. Ensure timely cash flows to assist DSs to pay the statutory payments as they are 

due. 
3. Prepare individual cheques and hand them over to DS to effect payments  
4. Assist DS to inform the DPs in advance regarding the payment of compensation  
5. Prepare the list of DPs with categories of compensation they are entitled to  
6. Document grievances if any made by the DP 
7. Make arrangement to pay the interest due on the statutory payment through the DS 
8.  Arrange to distribute a certificate with details of the compensation paid to each DP 
9. Allow a period of 4-6 weeks after the payment of statutory compensation and other      
            assistance for the DP to hand over vacant possession of the property  
10.       PMU should pay the incentive payment due to the DP immediately after the DP    

      handover the vacant possession within the prescribed period to the DS/PMU. 
           Store all data in respect of compensation in a pre-prepared data base. 
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12. Maintain a file for each DP, this file should contain, data on each DP collected at land 
acquisition and LARS and SES survey and the details of payments made and other 
correspondence with the DPs. 
 
Responsibilities of DPs during compensation payment 
 
199. Produce all relevant documents at the Section 9 inquiries to establish the rights and 
ownership of the DP, including title deeds, government grant certificates, lease permits, 
rental agreements, documents on tenancy rights, registration extracts etc…which is relevant 
to each DP. 
 
200. Ensure DP present personally to receive compensation as far as possible, if due to 
an unavoidable reason if DP is unable to collect the payment cheque personally, a proxy 
could collect the payment upon authorization by the DP in writing certified by the GN of the 
area, on the alternative he/her could request for another date to accept the payment. 
(Statutory payment from the DS) 
 
201. It is the responsibility of the DP to raise objections, if any within 21 days of the issue 
of Section 10(1) notice to confirm to provisions of the LAA. If no objections are raised order 
under Section 17 will be issued by the DS conveying the quantum of statutory compensation 
due to he/her for the property acquired.   
 
202. DP should hand over the vacant possession of the property within the prescribed 
period in order to qualify for the incentive payment. 
 
Institutional arrangement to attend to gender concerns 
 
203. PMU has already recruited resettlement staff including female officers to address 
gender concerns, in addition to the four consultants/ team leaders, employed by the PMU. 
One of the consultants/team leaders will be directly in charge of the road project with inputs 
from other consultants/team leaders as the needs arise. One female resettlement assistant, 
a graduate with a degree in Social Sciences is stationed at the project to attend to 
resettlement matters including gender concerns. She is assisted by a female clerk. This 
arrangement will permit a closer interface by the resettlement staff with the female DPs. 

 
Table 12.1. Matrix of Roles and Responsibilities of Government Agencies and Other 
Organizations involved in Resettlement Planning and Implementation 
Agency / Unit Roles and Responsibilities 
RDA / PMU Preparation of land acquisition proposals, staffing, coordination with 

other relevant agencies, consultation with stake holders, dissemination 
of information, secure funds, identify  lands for resettlement with DPs, 
procure land for resettlement sites when necessary, develop 
infrastructure at resettlement sites, arrange IRP 
Attend to internal monitoring, progress review,   Project MIS  and 
documentation  

Ministry of Ports 
and  Highways  

Submit proposals forwarded by the PMU to MOL, arrange for funds 
including reimbursement responsibility  
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Agency / Unit Roles and Responsibilities 
Ministry of Land 
and Land 
Development 

Approval for the publications of relevant orders under LAA. 

Divisional 
Secretary       

Acquisition of land, payment of statutory compensation, payment of 
interest, consultation, information dissemination, GRC, and vesting of 
acquired land with the RDA 
Support implementation of RP when necessary on PMUs’ request 
Support rehabilitation and improvement of public utilities disturbed by 
land acquisition and construction programme 

Grama Niladhari Delivery of notices under LAA to the DPs, consultation, facilitate 
acquisition of alternate lands, preparation of advance tracing and  final 
plan by assisting the surveyors to identify the claimants, 

Dept of Survey  Preparation of required survey maps on the request of DS 
Valuation 
Department 

Preparation of condition reports of the properties to be acquired, 
preparation of valuation reports, 

Government 
Printer 

Publication of gazette notifications relevant to land acquisition 

Local Authority approval of resettlement sites, housing plans 
Displaced  
Persons 

Help in planning of resettlement site development, IRP 

Construction 
Supervision 
Consultants 

Planning, monitoring construction and resettlements 
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Chapter 13 - MONITORING AND 
REPORTING 
 
204. Resettlement Monitoring Means the collection, analysis, reporting and use of 
information on the progress of resettlement, based on the RP. Monitoring focuses on 
physical and financial targets and the delivery of entitlements to persons Displaced. 
Monitoring is usually conducted internally by the executing agency, sometimes with the 
assistance from external monitoring specialists.  
 

13.1. Internal Monitoring 
 
Aims and Objectives 
 
205. Internal monitoring will be done by the PMU. Monitoring will be done in relation to the 
activities detailed out in the RP against the time frame and each activity. In addition to 
recording the progress in compensation payment and other resettlement activity the EA will 
prepare monitoring report to ensure the implementation of the RP has produced the desired 
outcome. Information gathered from the monitoring exercise will be subjected to review by 
the PMU and other relevant stake holders, take effective remedial measures to mitigate or 
solve the problems that need institutional interventions. 
 
Method and approach to provide the Information 
 
206. The collection of base line data for each indicator identified to measure the benefits 
for the target groups that will be displaced by the project.  Monitoring during project 
implementation is particularly to inform the management about progress any discrepancies 
in the delivery, use, and immediate effects of these services. Management is required to act 
upon the information and together with displaced communities or target groups, design and 
implement solutions to reduce the discrepancies. 
 
Detailed Methodology  
 
207. Field level monitoring will be done by the unit office of the PMU with the assistance of 
the DPs, GNs CBOs.The mechanisms to be used in field level monitoring Include (a) review 
of files, (b) informal sample survey of DPs, (c) key informant interviews, (d) in-depth case 
studies and (e) community public meetings. 
 
Key Indicators for Monitoring 
 
208. Following set of key indicators will be used to conduct the monitoring (a) Comparison 
of pre / post socio economic status (b) restoration of income earning capacity (c) 
development of kingship ties (d) integration with the host villagers (e) access to education, 
water supply, and sanitation etc. 
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Reporting Requirements 
 
209. Unit Office of the PMU will submit monthly progress reports on the following activities 
to the PMU. PMU will submit a consolidate progress report of all road projects to ESD, 
Steering Committee and Project Coordinating Committee monthly. 
 

• Number of Displaced persons category wise 
• Land acquisition with details of the stage of the process for e.g number of Sec2 

notices issued. 
• Number of DP prepared number of Sec 38 (a) issued etc. 
• Number of DPs paid with statutory compensation  
• Number of Buildings taken over by PMU  
• Number of DPs resettled at RDA site  
• Number of self-relocated people 
• Number of vulnerable people Assisted by the PMU 
• Number of gender issues reported by the DPs  
• Number of gender issues solved  
• Number of DPs need income and livelihood restoration assistance  
• Number of DPs assisted under IRP 
• Number of GRC meetings held  
• Number of complaints received by the GRC 
• Number of grievances solved by the GRC 

 
13.2. External Monitoring 

 
210. External monitoring will be done by an external agency experienced in monitoring 
resettlement programmes. Refer Annexure 13.1 for TOR of external monitoring agency. The 
PMU/RDA will select a suitable agency for this purpose. 
The specific tasks and methodology for external monitoring shall include  

a) Review of pre project (before displacement) baseline data on DPs ,  

b) The external monitors will verify the EAs monitoring information  

c) Advise on safe guard compliance issues if significant involuntary resettlement issues 
are identified, prepare a corrective action plan to address such issues  

d) Identification and selection of an appropriate set of indicators for gathering and 
analysing information on resettlement impacts 

e) Use of various formal and informal surveys for impact analysis 

f) Assessment of resettlement efficiency, effectiveness, impact and sustainability, 

g) Provide guidelines for future resettlement policy making and planning from the 
lessons learned. 

 
211. External monitoring will commence after the commencement of the resettlement 
programme. External monitors will prepare semi-annual monitoring reports that describe the 
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progress of implementation of resettlement activities and any compliance issues and 
corrective actions. Reports will be submitted to ADB on semi-annual basis. 
 
 
Computerized Management Information System (MIS) 
 
212. All information regarding loss of assets (inventory of losses) of individual DPs, and 
socio economic information will be stored in a data base maintained by the PMU. Soft copies 
of such data will be given to ESD for them to maintain a centralized data base for all highway 
projects. A  Database Manager will be recruited to store and maintain the database. 
 
MIS will include the following data: 
  

• Information of all losses suffered by individual DPs, the data will include the extent of 
land acquired, area of structures lost, number and type of trees lost, compensation 
paid according to category of losses, other entitlement  

• MIS should be capable of generating monthly, quarterly and annual reports required 
for the management and the ADB 

 
Table13.1. Monitoring and Evaluation Indicators 
Type Indicator Examples of Variables 

Pr
oc

es
s 

In
di

ca
to

r 

Staffing No .of RDA staff employed  functional wise 
No. of surveyors & valuation officers available 
for                                                                       
Training programmes held for the project staff  
No of unit offices established 

Consultation No of awareness meetings held with the stake 
holders 

Participation No of training programmes held for the, officers 
No of informative bulletins distributed 

Grievance 
Resolution 

No of GRC established 
No of complaints received and resolved 

O
ut

pu
t 

Acquisition of Land Type and extent of private land acquired  
Type and extent of state land acquired 

Structures No .type and area of private structures acquired
  
No .type and area of  state structures acquired 
No. type and area of community structures 
acquired 

Trees & Crops No and type of trees owned by private people 
acquired 
No and type of trees owned by state agencies 
Acquired 

Compensation & 
Rehabilitation 

No of households Displaced according to type of  
losses 
Ag .paid for a perch of land 
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Type Indicator Examples of Variables 

Ag. paid  for a sq. ft of buildings 
Type, number and total of allowances paid  
No. of resettlement sites developed  
No of houses constructed by DPs at 
resettlement sites 
No of DPs constructed houses by themselves 

Im
pa

ct
 in

di
ca

to
r 

Household Earning 
Capacity 

No. of DPs loss employment   
No of DPs suffered loss of income from 
(a) agriculture 
(b) Business 
(c) No obtained loans from bank and other 
sources  
(d) No. assisted by IRP 
(e) No. employed by the project 

Changes to Status 
of Women 

Participation in Community Based activities 
Loss of employment 
Aggravation /facilitation of gender issues 
Participation in project activities 

Changes to status 
of Children 

Changes in school attendance by gender wise 
Employment in road project 
No attending new schools, gender wise 

Settlement & 
Population 

Generation of new businesses ,Influx of 
population 
Outsiders buying land in the near vicinity of the 
road project, increase in encroachers /squatters 
in state lands 
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Annexure 1.1 

Location Map – 2 

Matara – Godagama section of Matara – Akuressa (A024) Road 

 

 

 

 



Annexure 1.2 

Land Acquisition and Resettlement Survey (LARS) Questionnaire 
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National Involuntary Resettlement Policy 

(Approved by Cabinet Members of GOSL on 24.05.2001) 

Rational 

1. Public and private sector development projects increasingly involve acquisition of 
land. People whose homes and lands are acquired then have to move elsewhere and resettle 
in locations that may be unfamiliar. In general resettlement has not been very successful and 
there are several recent examples in Sri Lanka where people have shown resistance to 
project that cause displacement. Among the significant consequences of resettlement has 
been impoverishment of Displaced persons due to landlessness, homelessness, 
joblessness, relatively higher morbidity, food insecurity, lack of access to common property 
and public services, and disruption of the existing social organization. International, regional 
and national experience with resettlement has generated considerable knowledge on 
the planning and implementation of involuntary resettlement and this experience if used 
effectively can ensure that adverse impacts of Displaced persons are fully addressed in 
terms to established policy objectives. 

 
2. In Sri Lanka the Land Acquisition Act of 1950 as amended from time to time only provides 

for compensation for land, structures trees and crops. It does not require project executing 
(PEAs) to address key resettlement issues such as (a) exploring alternative project options that 
avoid or minimize impacts on people; (b) compensating those who do not have title to 
land; (c) consulting Displaced persons and hosts on resettlement option; (d) providing for 
successful social and economic integration of the Displaced persons and their hosts; and (e) 
full social and economic rehabilitation of the effected persons. 
 

3. The National Environmental Act (NEA), No.47 of 1980, amended by Act No.56 of 1988, 
has some provisions relevant to involuntary settlement. The Minister has by gazette 
notification No.859/14 of 23 February 1995 determined the projects and undertaking for 
which Central Environmental Authority (CEA) approval in needed in terms of part IV C of the 
NEA. The schedule includes item 12, which refer to Involuntary Resettlement Exceeding 100 
families, other than resettlement resulting from emergency situations. However, these 
provisions do not adequately address key resettlement issues mentioned in paragraph 2 
above. 
 

4. To ensure that persons Displaced by development projects are treated in a fair and 
equitable manner, and that they are not impoverished in the process, it is necessary that Sri 
Lanka adopts a National Involuntary Resettlement Policy (NIRP). Such a policy wood 
establishes the framework for project planning and implementation. Subsequently, it will be 
necessary to prepare guidelines on resettlement planning and implementation to be used by 
PEAs. 
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5. People have moved voluntarily, mainly to the dry zone, starting from colonial days. These 
were state sponsored settlement programs aimed at developing and exploiting land resources 
in that region, while relieving on land in the wet zone. There are many commonalties in the 
objectives and implementation of voluntary and involuntary settlement and resettlement 
programs. 
 

6. Nonetheless, the policy proposed here refers only to development-induced involuntary 
resettlement, where the option to stay behind does not exist. It does, however, also apply to 
cases where people do not have to be physically relocated.  

Objectives of the Policy 

• Avoid, minimize and mitigate negative impacts of involuntary resettlement by facilitating 
the reestablishment of the Displaced persons on a productive and self-sustaining 
basis. The policy should also facilitate the development of the project-Displaced 
persons and the project. 

• Ensure that persons adversely Displaced by development projects are fully and promptly 
compensated and successfully resettled. The livelihoods of the displaced persons should 
be re-established and the standard of living proved. 

• Ensure that no impoverishment of people shall result as a consequence of compulsory 
land acquisition for development purpose by the state. 

• Assets adversely Displaced persons in dealing with psychological, cultural, social and 
other stresses caused by compulsory land acquisition. 

• Make all Displaced persons aware of processes available for the redress of grievances 
that are easily accessible and immediately responsive. 

• Have in a place consultative, transparent and accountable involuntary resettlement 
process with a time frame agreed to by the PEA and the Displaced persons. 

Scope 

• The policy will apply to all development-induced land acquisition or recovery of 
possession by the state. 

• A comprehensive resettlement plan will be required where 20 or more families are 
displaced. 

• If less than 20 families are displaced the policy still applies but a plan can be prepared to a 
lesser level of detail. 

• The policy will apply to all projects regardless of source of funding. 
• The policy will apply to all projects in the planning phase on the date this policy comes in 

to effect, and all future projects 
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Policy Principles 

• Involuntary resettlement should be avoided or reduced as much as 
possible 
by reviewing to the projects as well as alternatives within the project. 

• Where involuntary resettlement is unavoidable, Displaced persons 
should be 
assisted to re-established them and improve their quality of life. 

• Gender equality and equity should be ensure and adhered to throughout 
the policy. 

• Displaced persons should be fully involved in the selections of relocation 
sites, livelihood compensation and development options at the earliest opportunity. 

• Replacement land should be an option for compensation in the case of 
loss of land; in the absence of replacement land cash compensation should be an 
option for all Displaced persons 

• Compensation for loss of land, structures, other assets and income should be based on 
full replacement cost and should be paid promptly. This should include transaction 
costs. 

• Resettlement should be plans and implemented with full participation of 
the provincial and local authorities. 

• To assist those displaced to be economically and socially integrated in 
to the host communities; participatory measures should be designed and implemented. 

• Common property resources and community and public services should 
be provided to Displaced persons. 

• Resettlement should be planned as a development activity for the 
Displaced persons. 

• Displaced persons who do not have documented title to land should 
receive fair and just treatment 

• Vulnerable groups should be identified and given appropriate assistance to 
substantially improve their living standards 

• PEAs should bear the full costs of compensation and resettlement. 

Institutional Responsibilities 

• The Ministry of Land and Land Development (MLD) will be responsible for 
the implementation of the NIRP 

• PEAs will be responsible for complying with all the requirements for 
planning and implementing resettlement according to the NIRP. 

• PEAs (like the Road Development Authority) that have significant 
resettlement in their projects will establish resettlement units with adequately trained staff 

• CEA will be responsible for the review of impacts and mitigating 
measures of projects involving involuntary resettlement. 

• CEAs capacity will be strengthened so that it could provide necessary 
guidance to public and private sector agencies undertaking projects that have involuntary 
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resettlement impacts. 
• MLD will prepare regulation and guidelines on involuntary resettlement 

planning, implementation and monitoring. 
• MLD and CEA will conduct training courses in resettlement planning , 

implementation monitoring. 
• CEA will review and approve the resettlement plans prepared by PEAs, 

and make plans publicly available. 
• MLD will draft amendment to the Land Acquisition Act in order to bring 

the law in line with the NIRP 
• Following consultation with stakeholders, MLD will submit a final draft of 

the amended Land Acquisition Act for government approval. 
• MLD will prepare the necessary implementation guidelines based on the 

amended LAA. 
• A steering committee will be formed comprising MLD, CEA, PEAs and 

other relevant agencies to exchange experience on resettlement, and coordinate and 
oversee the implementation of the policy. 

Monitoring and Evaluation 

• A system of internal monitoring should be established by PEAs to monitor 
implementation of resettlement plans, including budget, schedule, and delivery of 
entitlements, consultation, grievances and benefits. 

• PEAs should make adequate resources available for monitoring and 
evaluation. 

• A further system of external monitoring and evaluation by an 
independent party should be established to assess the overall outcome of resettlement 
activities. 

• Monitoring and evaluation reports should be review by the PEA, CEA, and MLD and action 
taken to make improvements where indicated. 

• Displaced persons and other stakeholders should be consulted in 
monitoring and evaluation. 

• Lessons thus learned from resettlement experiences should be used to improve 
resettlement experiences should be used to improve resettlement policy and practice. 

Summary of Institutional Responsibilities for Involuntary Resettlement 

Function Responsibilities  

Overall Policy 
Implementation 

Ministry of Land and Land Development (MLD) 

Preparation (Planning) Project proponent (Can be contracted to consultants, 
universities, non-government organizations) 

Review of Resettlement Project approving agency (PAA) and Central Environmental 
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Plans (RPs) Authority (CEA) 

approval of RPs PAA and CEA 

Implementation Project executing agency (PEA), divisional administration, 
provincial 

Monitoring PEA, with review by CEA and MLD 

Evaluation Independent organization on behalf of MLD, PEA, and CEA 

7. Definitions of Terms Used 

Displaced 
Person 

- Person Displaced by changes to use of land, water or other resources caused 
by development projects 

Compensation  - cash or payment in kind made to Displaced persons to replace assets, 
resources or income  

Emergency 
Situation 

- natural disasters, civil and political conflict situations 

Expropriation  - government taking possession of property or changing property rights in 
order to execute or facilitate development projects 

Entitlements - a variety of measures including compensation, income restoration and interim 
support, transfer assistance, relocation and other benefits that are due to 
Displaced persons, depending on the nature of their losses, to improve their 
economic and social base 

Gender Equity  - Recognition of both genders in the provision of entitlements, treatment and 
other measurement under the resettlement plan 

Host population - households and communities residing in or near the area to which 
Displaced persons are to be relocated 

Income 
restoration 

- re-establishing income sources and livelihoods of persons Displaced 

Involuntary 
resettlement 

- unavoidable displacement of people arising from development projects that 
creates the need for rebuilding their livelihoods, incomes and asset bases in 
another location 

Rehabilitation - re-establishing and improving incomes, livelihood, living, and social systems 

 

Relocation - moving Displaced persons and their moveable assets and rebuilding 
housing, structures, improvements, to land, and public infrastructure in 
another location 
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Replacement 
cost 

- the level of valuation for expropriated property sufficient to actually replace 
lost assets, or to acquire substitutes of equal value or comparable 
productivity or use; transaction costs are to be included 

Resettlement 
plan 

- a time-bound action plan with budget setting out resettlement strategy, 
objectives, options, entitlement, actions, approvals, responsibilities, monitoring 
and evaluation. 

Resettlement 
budget 

- a detailed breakdown of all the costs of a resettlement plan phased over the 
implementation period 

 

Resettlement 
effects 

- loss of physical and non-physical assets including homes, communities, 
productive land, income earning assets and sources, subsistence, cultural 
sites, social structures, networks and ties, cultural identity and mutual help 
mechanisms. 

Settlement 

 

- voluntary movement of people to a new site where they re-establish their 
livelihoods as in the case of the Mahaweli Scheme 

Social 
preparation 

- process of consultation with Displaced persons undertaken before key 
resettlement decisions are made; measures to build their capacity to deal with 
resettlement, taking into account existing and cultural institutions 

Vulnerable 
groups 

- distinct groups of people who might suffer disproportionately from 
resettlement effects such as the old, the young, the handicapped, the poor, 
isolated group and single parent households 
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List of Affected Properties – Private Land 

SI 
No. 

DS 
Division GN Division P Plan No. Lot No.  Use of Land 

Affected Area 
(Ha) Name of the Owner 

1 Matara Nupe MR - 2424 11 Non Agricultural 0.0012 T.D.Madduma Arachchi & R Wickramasinghe 
2 Matara Nupe MR - 2424 12 Commercial 0.0039 P Wijerama 
3 Matara Nupe MR - 2424 24 Commercial 0.0037 R.K.Abeywardhana  *                 
4 Matara Nupe MR - 2424 30 Residential 0.0047 N Samararathne 
5 Matara Nupe MR - 2424 35 Private road 0.0022 L.W Kaluarachchi & Others 

6 Matara 
Welegoda 
East MR - 2424 48 Private road 0.0009 M.S Chandrakumara & N Jayasinghe 

7 Matara 
Welegoda 
East MR - 2424 55 Residential 0.0089 H.M.A.S.S Silva 

8 Matara 
Welegoda 
East MR - 2424 57 Private road 0.0023 W Widanapathirana & K Liyanage 

9 Matara 
Welegoda 
East MR - 2424 59 Non Agricultural 0.0025 A.P Hettiarachchi & R.M Witharana 

10 Matara 
Isadeen 
Town MR - 2417 1 Residential 0.0003 I.W.D Dissanayaka 

11 Matara 
Isadeen 
Town MR - 2417 4 Drain 0.0008 I.W.D Dissanayaka & Others 

12 Matara 
Isadeen 
Town MR - 2417 9 Non Agricultural 0.0006 D.B Abeygunasekara        *           

13 Matara 
Isadeen 
Town MR - 2417 12 Commercial 0.0002 K.K Nimal        *                          

14 Matara 
Isadeen 
Town MR - 2417 13,14 Private road 0.0018 L Masukorala & Others   *            

15 Matara 
Isadeen 
Town MR - 2417 17,18 Commercial 0.0028 Damayanthi Pathiranage *           

16 Matara 
Isadeen 
Town MR - 2417 20 Commercial 0.0006 R.K.R.C.K Pathirana   *                  

17 Matara 
Isadeen 
Town MR - 2417 21,22 Private road 0.0011 Damayanthi Pathirage *              

18 Matara 
Isadeen 
Town MR - 2417 24 Commercial 0.0009 R.K.P Sagadasa   *              

19 Matara 
Isadeen 
Town MR - 2417 25, 27 Commercial 0.0009 K.G.B Signgno    * 
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SI 
No. 

DS 
Division GN Division P Plan No. Lot No.  Use of Land 

Affected Area 
(Ha) Name of the Owner 

20 Matara 
Isadeen 
Town MR - 2417 28 Commercial 0.0129 Ariyawathi Witharana & Others      

21 Matara 
Isadeen 
Town MR - 2417 32 Commercial 0.0004 D.S Alahakoon                            

22 Matara 
Isadeen 
Town MR - 2417 39 Private road 0.0027 K.M Sumanasena & S Widanappathirana 

23 Matara 
Isadeen 
Town MR - 2417 41 Private road 0.0009 H.M.D Chalet 

24 Matara 
Isadeen 
Town MR - 2417 47 Residential 0.0054 R Abeysinghe                            

25 Matara 
Isadeen 
Town MR - 2417 49 Private road 0.0029 W Sirisena 

26 Matara 
Weliweriya 
West MR - 2417 64 Non Agricultural 0.0025 C Wickramasinghe                                    

27 Matara 
Weliweriya 
West MR - 2417 68 Agricultural 0.0179 K.S Alisnono & Others 

28 Matara 
Weliweriya 
West MR - 2417 72 Commercial 0.0132 C Liyanage 

29 Matara 
Weliweriya 
West MR - 2417 102 Private road 0.0011 S.M Palliyaguru & Others                  

30 Matara 
Weliweriya 
West MR - 2417 110 Non Agricultural 0.019 K.H.D Thushara De Silva 

31 Matara 
Hiththetiya 
West MR - 2409 2 Private road 0.0027 H.M.S Tharanga & Othres 

32 Matara 
Hiththetiya 
West MR - 2409 7,8 Private road 0.0002 G.H Ariyadasa                                   

33 Matara 
Hiththetiya 
West MR - 2409 16,39,40,41 

Residential, 
Non Agricultural 0.0107 

Rev. Godagama Choolalankarabhidhana  
& Others     

34 Matara 
Hiththetiya 
West MR - 2409 24 Residential 0.0002 L Ranjith De Silva Sapukotana  *                   

35 Matara 
Hiththetiya 
West MR - 2409 26 Residential 0.003 H.L.D Ariyasiri    *                                         

36 Matara 
Hiththetiya 
West MR - 2409 31,32 Private road 0.0006 W Dahanayake    *                              

37 Matara 
Hiththetiya 
West MR - 2409 37 Residential 0.0008 G,M.P Wijerathne 
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38 Matara 
Hiththetiya 
Meda MR - 2409 44 Commercial 0.0011 Upali Uluvita 

39 Matara 
Hiththetiya 
Meda MR - 2409 45 Non Agricultural 0.0003 K.W Abeypala & Others  *                                     

40 Matara 
Hiththetiya 
Meda MR - 2409 46 Residential 0.0003 G Wijewickrama  *                                                 

41 Matara 
Hiththetiya 
Meda MR - 2409 52 Private road 0.0031 E.W Anulawathi 

42 Matara 
Hiththetiya 
West MR - 2431 1 Residential 0.0039 Claimant not know 

43 Matara 
Hiththetiya 
West MR - 2431 2 Non Agricultural 0.07 C.A Thissa De Silva 

44 Matara 
Hiththetiya 
Meda MR - 2431 6 Agricultural 0.0102 U.S Rohana 

45 Matara 
Hiththetiya 
Meda MR - 2431 7 Residential 0.0099 H.A Ginadasa 

46 Matara 
Hiththetiya 
Meda MR - 2431 10 Non Agricultural 0.009 H.L Indika Prabath 

47 Matara 
Hiththetiya 
Meda MR - 2431 11 Residential 0.0056 H.L Amarasena 

48 Matara 
Hiththetiya 
West MR - 2431 12 Residential 0.0063 A.S.W.M Susilawathi 

49 Matara 
Hiththetiya 
West MR - 2431 17 Commercial 0.0133 S.L Withanage 

50 Matara 
Hiththetiya 
Meda MR - 2431 18 Residential 0.001 Claimant not know 

51 Matara 
Hiththetiya 
Meda MR - 2431 20 Commercial 0.0039 Nihal Suraweera 

52 Matara 
Hiththetiya 
Meda MR - 2431 21 Residential 0.0072 Manjula Prasad Kumara 

53 Matara 
Hiththetiya 
West MR - 2431 22 Non Agricultural 0.0012 Claimant not know 

54 Matara 
Hiththetiya 
West MR - 2431 23,26 Non Agricultural 0.0166 H.M Chandrasiri                                     

55 Matara 
Hiththetiya 
Meda MR - 2431 24 Commercial 0.0054 Indika Manjula 
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56 Matara 
Hiththetiya 
Meda MR - 2431 25 Non Agricultural 0.0021 Indika Manjula & Others 

57 Matara 
Hiththetiya 
West MR - 2431 27 Residential 0.0075 M.L.C Damayanthi 

58 Matara 
Hiththetiya 
Meda MR - 2431 28 Non Agricultural 0.0106 Claimant not know 

59 Matara 
Hiththetiya 
West MR - 2431 30 Non Agricultural 0.0021 S.R Pathirana 

60 Matara 
Hiththetiya 
West MR - 2431 31 Residential 0.0082 E.G Sampath 

61 Matara 
Hiththetiya 
West MR - 2431 32 Residential 0.013 H.M.C Samantha 

62 Matara 
Hiththetiya 
Meda MR - 2431 33 Non Agricultural 0.0029 Claimant not know 

63 Matara 
Hiththetiya 
Meda MR - 2431 34 Non Agricultural 0.007 K.M.N Saman Kumari 

64 Matara 
Hiththetiya 
Meda MR - 2431 35 Non Agricultural 0.012 C Kodithuwakku 

65 Matara 
Hiththetiya 
Meda MR - 2431 39 Private road 0.0023 Claimant not know 

66 Matara 
Hiththetiya 
Meda MR - 2431 45 Non Agricultural 0.0049 H.M Miyurin 

67 Matara 
Hiththetiya 
Meda MR - 2431 47 Private road 0.0027 S Palliyaguruge & Others 

68 Matara 
Hiththetiya 
Meda MR - 2431 53 Private road 0.002 H.L Thasinona 

69 Matara 
Hiththetiya 
Meda MR - 2431 56 Private road 0.0015 Claimant not know 

70 Matara 
Hiththetiya 
West MR - 2431 58 Private road 0.0018 E.W Wasantha 

71 Matara 
Hiththetiya 
Meda MR - 2431 66 Private road 0.0022 K Sirisena 

72 Matara Godagama MR - 2414 3 Residential 0.013 Jestin Wijewardhane 
73 Matara Godagama MR - 2414 5 Residential 0.0069 L.L Yasawathi 
74 Matara Godagama MR - 2414 10 Residential 0.0169 H.B Alisnona 
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75 Matara Godagama MR - 2414 12 Residential 0.0168 H.L Bandulasena 
76 Matara Godagama MR - 2414 26 Private road 0.0026 Dayasena Samarawickrama 
77 Matara Godagama MR - 2414 28 Agricultural 0.003 K.D Samarawickrama                         
78 Matara Godagama MR - 2414 29 Non Agricultural 0.0079 H.W Roshan Chinthaka 
79 Matara Godagama MR - 2414 30 Commercial 0.0018 W.P Saranadasa 
80 Matara Godagama MR - 2414 33 Non Agricultural 0.0154 Jayasena Radampola 
81 Matara Godagama MR - 2414 34 Non Agricultural 0.0015 D.G Samarawickrama 
82 Matara Godagama MR - 2414 35 Residential 0.0033 H.B Nandasiri 
83 Matara Godagama MR - 2414 36 Non Agricultural 0.0144 Claimant not know 
84 Matara Godagama MR - 2414 37 Non Agricultural 0.0071 Claimant not know 
85 Matara Godagama MR - 2414 41 Non Agricultural 0.0338 Claimant not know 
86 Matara Godagama MR - 2414 42 Non Agricultural 0.0344 D.A Gunasekara 
87 Matara Godagama MR - 2414 45 Agricultural 0.0145 Claiment not know 
88 Matara Godagama MR - 2414 51 Private road 0.0042 H.K Sarath Kumara & Others 
89 Matara Godagama MR - 2414 54 Private road 0.0009 Buddhika Aththanayaka 
90 Matara Godagama MR - 2414 65 Residential 0.0028 Janaka Samarawickrama & Others 
91 Matara Godagama MR - 2414 70 Non Agricultural 0.0128 G Pathirana 
92 Matara Godagama MR - 2414 71 Non Agricultural 0.0004 Claimant not know 
93 Matara Godagama MR - 2407 1 Residential 0.0814 H.M Upasena 

94 Matara Godagama MR - 2407 8,10  
Residential, Non 
Agricultural 0.0552 S Danapala                                             

95 Matara Godagama MR - 2407 14 Residential 0.0066 Dulawansa Gunawardhene 
96 Matara Godagama MR - 2407 15 Private road 0.0022 K.L Sugathawansa & Others 

97 Matara Godagama MR - 2407 18,19 
Residential, 
Private road 0.0178 U.H Kapila Sisira Kumara & Others           

98 Matara Godagama MR - 2407 20 Agricultural 0.0044 S Danapala De Silva                            
99 Matara Godagama MR - 2407 23 Non Agricultural 0.0093 Dadli Hettiarachchi 

100 Matara Godagama MR - 2407 24 Non Agricultural 0.0026 Piyasena Amarasinghe 
101 Matara Godagama MR - 2407 26 Residential 0.01 S.A Danapala & S.A Irangani                   
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102 Matara Godagama MR - 2407 29 Commercial 0.0091 Bandusena Samarawickrama 
103 Matara Godagama MR - 2407 33 Agricultural 0.028 H.D.C Pardnendis Yapa 
104 Matara Godagama MR - 2407 37 Agricultural 0.0153 R.D Rathnayaka 
105 Matara Godagama MR - 2407 38 Residential 0.0215 S.T Prasad 
106 Matara Godagama MR - 2407 40 Private road 0.0021 K.J.E lokuge 
107 Matara Godagama MR - 2407 48 Agricultural 0.0241 B.P Ariyarathna & M.W G Pathmini 
108 Matara Godagama MR - 2407 52 Agricultural 0.0158 Ananda Serasinghe & Others 
109 Matara Godagama MR - 2407 55 Residential 0.0093 Samanmali Gamage 
110 Matara Godagama MR - 2407 57 Non Agricultural 0.0083 C Gamage 
111 Matara Godagama MR - 2407 58 Private road 0.001 M.K Duminda 
112 Matara Godagama MR - 2407 59 Agricultural 0.0274 Lalith Wijewardhane 
113 Matara Godagama MR - 2407 61 Agricultural 0.0025 Chithrapala Ruvanpathirana & Others 
114 Matara Godagama MR - 2407 62 Non Agricultural 0.0023 Claimant not know 
115 Matara Godagama MR - 2407 63 Non Agricultural 0.0066 J.C Ranaweera                                            
116 Matara Godagama MR - 2407 66 Non Agricultural 0.0003 Claimant not know 
117 Matara Godagama MR - 2459 1 Marshy Land 0.0067 Claimant not know 
118 Matara Godagama MR - 2459 2 Marshy Land 0.0527 P.G. Gamini 
119 Matara Godagama MR - 2459 3 Marshy Land 0.0194 Piyawathi Manamperi 
120 Matara Godagama MR - 2459 4 Marshy Land 0.1205 Nandawathi Weerasekara 
121 Matara Godagama MR - 2459 5 Marshy Land 0.001 Claimant not know 
122 Matara Godagama MR - 2459 6 Marshy Land 0.0305 J. Weththasinghe 
123 Matara Godagama MR - 2459 7 Marshy Land 0.0266 Karunawathi Weerasekara 
124 Matara Godagama MR - 2459 8 Marshy Land 0.0486 Pathirage Seetha 
125 Matara Godagama MR - 2459 9 Marshy Land 0.0227 M.A. Dyawathi 
126 Matara Godagama MR - 2459 10 Marshy Land 0.0267 W.N.V Epa 
127 Matara Godagama MR - 2459 11 Marshy Land 0.0321 D.H.A. Gunasekara 
128 Matara Godagama MR - 2459 12 Non Agricultural 0.0052 M.M. Dayawathi 
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129 Matara Godagama MR - 2481 1 Commercial  0.002 W.N. Premadasa 
130 Matara Godagama MR - 2481 2,4 Agricultural 0.0384 W.A. Piyasena 
131 Matara Godagama MR - 2481 6 Agricultural 0.0334 K.A.S.M. Rathnayake 
132 Matara Godagama MR - 2481 7 Road 0.0063 K.A.S.M. Rathnayake & Lathish Ariyawansa 
133 Matara Godagama MR - 2481 8 Non Agricultural 0.0722 Lathish Ariyawansa 
134 Matara Godagama MR - 2481 9 Non Agricultural 0.198 Preethi Sampath Alas & Others 
135 Matara Godagama MR - 2481 10 Residential 0.0014 C.L. Alas 
136 Matara Godagama MR - 2481 11 Non Agricultural 0.0819 Kshanthi Alas 
137 Matara Godagama MR - 2481 12 Non Agricultural 0.0006 W.K.A. Ranjani 
138 Matara Godagama MR - 2481 13 Non Agricultural 0.0092 Kshanthi Alas & Sunimal Alas 
139 Matara Godagama MR - 2481 15 Non Agricultural 0.0298 Sunimal Alas 
140 Matara Godagama MR - 2481 18 Residential 0.0001 D.G. Haputhanthri 
141 Matara Godagama MR - 2481 25 Non Agricultural 0.0091 U.L. Munasinghe 

 

Source: Preliminary Plans prepared for A024 Road and information found during the RP updating exercise 
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1 Matara Nupe MR-2424 4,5 Commercial 0.0086 J Wickramasinghe                   183.5 Permanent, Secondary Shop 
2 Matara Nupe MR-2424 6 Commercial 0.0026 S.P Wickramasinghe 36.5 Permanent Shop 
3 Matara Nupe MR-2424 7 Commercial 0.0077 D.G Wickramasinghe 162 Permanent, Secondary Shop 

4 Matara Nupe MR-2424 8 Commercial 0.0062 W Abeysinghe 185 

3 Permanent, 
Secondary, 
Temporary Shop 

5 Matara Nupe MR-2425 10 Commercial 0.008 K Kusumawathi 60 Permanent House 
6 Matara Nupe MR-2424 13 Residential 0.0048 K.W.P Chandika 57 Permanent House 

7 Matara Nupe MR-2424 14 Residential 0.0102 K.W.N Dammika 60 
Permanent, Secondary, 
Temporary Shop 

8 Matara Nupe MR-2424 15 Commercial 0.0232 A.K Premalatha 124 
Permanent, 
Secoundary,Temporary Shop 

9 Matara Nupe MR-2424 16 Commercial 0.0249 A.R Hewa Gajamange 133 
Permanent, 
Secoundary,Temporary Shop 

10 Matara Nupe MR-2424 17 Commercial 0.0137 G.M.O Thilakerathne 162.5 
Permanent, 
Secoundary,Temporary Shop 

11 Matara Nupe MR-2424 18 Commercial 0.0105 M Siriwardhana 71 
Permanent, 
Secoundary,Temporary Shop 

12 Matara Nupe MR-2424 21,22, 23, 25 Commercial 0.001 R.K.Abeywardhana  *                 74.5 
Permanent, 
Secoundary,Temporary Shop 

13 Matara Nupe MR-2424 29 Commercial 0.0101 R.T Samararathne 25 
Permanent, 
Secoundary,Temporary Shop 

14 Matara Nupe MR-2424 31 Commercial 0.0177 L Samararathne 80 
Permanent, 
Secoundary,Temporary Shop 

15 Matara Nupe MR-2424 34 Residential 0.0108 E.A.P Dayawathi 56.5 
Permanent, 
Secoundary,Temporary House 

16 Matara 
Welegoda 
East MR-2424 36, 38 Commercial 0.0109 U.M Kodithuwakku                 184 

Permanent, 
Secoundary,Temporary Shop 

17 Matara 
Welegoda 
East MR-2424 37 Commercial 0.0043 K.G Wimalawathi 52 

Permanent, 
Secoundary,Temporary Shop 

18 Matara 
Welegoda 
East MR-2424 41 Commercial 0.0097 H.W Sanath & Others  96 

Permanent, 
Secoundary,Temporary Shop 
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19 Matara 
Welegoda 
East MR-2424 42 Commercial 0.0209 

M.Kaluarachchi & 
Others 109 

Permanent, 
Secoundary,Temporary Shop 

20 Matara 
Welegoda 
East MR-2424 43 Commercial 0.0095 K.W Amitha & Others 42 

Permanent, 
Secoundary,Temporary Shop 

21 Matara 
Welegoda 
East MR-2424 44 Commercial 0.009 

S.L.M.C Nalaka & 
Others 66 

Permanent, 
Secoundary,Temporary Shop 

22 Matara 
Welegoda 
East MR-2424 47 Residential 0.0074 B.S Premadasa 67 

Permanent, 
Secoundary,Temporary House 

23 Matara 
Welegoda 
East MR-2424 49 Residential 0.0044 R.K Wegappuli 54 Permanent House 

24 Matara 
Welegoda 
East MR-2424 51 Residential 0.015 S. Wickramasekara 90 Permanent, Secondary House 

25 Matara 
Welegoda 
East MR-2424 54 Commercial 0.0048 H.M.A Lalith Chandra 10.5 Permanent, Secondary Shop 

26 Matara 
Welegoda 
East MR-2424 56 Commercial 0.0131 H.L.Sirisena 147.5 

Permanent, Secondary, 
2 Temporary Shop 

27 Matara 
Welegoda 
East MR-2424 61 Residential 0.0132 L Surendra 54 Secoundary,Temporary House 

28 Matara 
Welegoda 
East MR-2424 62 Residential 0.0208 S.P Gunasena 129.5 

2 Permanent, 
Secoundary,Temporary House 

29 Matara 
Welegoda 
East MR-2424 63 Commercial 0.0492 

N.T Abeygunarathne & 
Others 325 7 Permanent Shop 

30 Matara 
Isadeen 
Town MR -2417 2,3 Commercial 0.0803 I.D.W Dissanayaka                     264.7 

Permanent, 
Secoundary,Temporary 

Shop &  
House 

31 Matara 
Isadeen 
Town MR -2417 5 Commercial 0.0193 Menaka Jinadasa 72.5 Secoundary,Temporary Shop 

32 Matara 
Isadeen 
Town MR -2417 10 Commercial 0.006 D.B Abeygunasekara                  25.7 Permanent, Secondary Shop 

33 Matara 
Isadeen 
Town MR -2417 15, 16 Commercial 0.0095 

Nandani Pathirana & 
Others  *      120 3 Permanent, Secondary Shop 

34 Matara 
Isadeen 
Town MR -2417 19 Commercial 0.0029 R.K.R.C.K Pathirana                     50 Permanent Shop 

35 Matara 
Isadeen 
Town MR - 2417 23 Commercial 0.0056 R.K.P Sagadasa                 24 Permanent Shop 

36 Matara Isadeen MR - 2417 26 Commercial 0.0124 K.G.B Signgno                   72 Permanent Shop 
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Town 

37 Matara 
Isadeen 
Town MR - 2417 30,31 Commercial 0.0157 D.S Alahakoon                             328.5 Permanent, Secondary Shop 

38 Matara 
Isadeen 
Town MR - 2417 34,35 Commercial 0.0078 W.A Siripala  *                            20.7 Permanent, Secondary Shop 

39 Matara 
Isadeen 
Town MR - 2417 38 Residential 0.0111 A.B Samaradasa 45.7 Permanent, Secondary House 

40 Matara 
Isadeen 
Town MR - 2417 44 Commercial 0.0202 G.H Premasiri 108.7 Permanent, Secondary Shop 

41 Matara 
Isadeen 
Town MR - 2417 50 Residential 0.0114 A.N Nallaperuma 91.5 Permanent, Secondary House 

42 Matara 
Isadeen 
Town MR - 2417 51 Residential 0.009 W.A Siril Nona 41.5 Permanent, Secondary House 

43 Matara 
Isadeen 
Town MR - 2417 52 Commercial 0.0159 

N.A Gunawardhane & 
Others 117 Permanent, Secondary 

Shop &  
House 

44 Matara 
Isadeen 
Town MR - 2417 53 Residential 0.0154 K.A Sri Wickrama 69.5 Permanent, Secondary House 

45 Matara 
Weliweriya 
West MR - 2417 56,57 Commercial 0.0732 

Rev. Getamanne 
Dammakitthi  
& Others     691.5 

5 Permanent, 
Secoundary.Transformer 

Shop & 
 House 

46 Matara 
Weliweriya 
West MR - 2417 58, 59 Commercial 0.0083 

W.G Dagles De Silva & 
Others  *               216.8 Permanent, Secondary 

Shop &  
House 

47 Matara 
Weliweriya 
West MR - 2417 60,61 Residential 0.0106 U.G Gunasekara                                       390.7 Permanent, Secondary House 

48 Matara 
Weliweriya 
West MR - 2417 62 Residential 0.0119 A.B Tanisan De Silva  63.7 Permanent, Secondary House 

49 Matara 
Weliweriya 
West MR - 2417 66 Commercial 0.0081 

R Wickramasekara & 
Others 52.5 Permanent, Secondary 

Shop &  
House 

50 Matara 
Weliweriya 
West MR - 2417 70 Commercial 0.0101 B.S R Wanigasekara 46.7 Permanent, Secondary Shop 

51 Matara 
Weliweriya 
West MR - 2417 74, 75 Commercial 0.0083 N Athapaththu                                    40.5 Permanent, Secondary Shop 

52 Matara 
Weliweriya 
West MR - 2417 76,77 Residential 0.0088 S Kahakachchi    *                               69 Permanent, Secondary House 

53 Matara Weliweriya MR - 2417 37,78,79 Commercial 0.0197 K.A Piyasiri                                        98.2 2 Permanent, Secondary Shop 



Annexure 3.2 

iv 
 

SI  
No. 

DS  
Division 

GN 
Division P Plan No. Lot No. 

Use of 
Land 

Affected 
Area  
(Ha) Name of the Owner 

Area of 
affected  
structure 
Sq. m. Type of Structure 

Use of  
structure 

West 

54 Matara 
Weliweriya 
West MR - 2417 80 Commercial 0.0188 N Jayasinghe 189.7 2 Permanent, Secondary Shop 

55 Matara 
Weliweriya 
West MR - 2417 81 Commercial 0.0125 K Athapaththu 34.2 3 Permanent, Secondary 

Shop &  
House 

56 Matara 
Weliweriya 
West MR - 2417 82 Commercial 0.0025 S.S  Athapaththu 87.5 2 Permanent, Secondary Shop 

57 Matara 
Weliweriya 
West MR - 2417 83 Commercial 0.0038 C  Athapaththu 42 Permanent Shop 

58 Matara 
Weliweriya 
West MR - 2417 84 Commercial 0.0049 A.B Anura De Silva  7 

Permanent, 
Secoundary,Temporary Shop 

59 Matara 
Weliweriya 
West MR - 2417 86,87,89 Commercial 0.0074 U.H Chandrakumara                         68.2 3 Permanent, Secondary Shop 

60 Matara 
Weliweriya 
West MR - 2417 88 Commercial 0.0024 N Mallawarachchi 30 Permanent Shop 

61 Matara 
Weliweriya 
West MR - 2417 90 Commercial 0.0047 

W.G Dharmadasa & 
Others 69.7 4 Permanent Shop 

62 Matara 
Weliweriya 
West MR - 2417 91 Commercial 0.0001 T.A.W Rajapaksha 2 Permanent Shop 

63 Matara 
Weliweriya 
West MR - 2417 92 Commercial 0.0001 W.G.S Nayanajith 1.2 Permanent Shop 

64 Matara 
Weliweriya 
West MR - 2417 93 Commercial 0.0001 

K Abeygunarathne & 
Others 2.7 Permanent Shop 

65 Matara 
Weliweriya 
West MR - 2417 94,96 Commercial 0.011 M.I.M Isadeen & Others                    241.1 4 Permanent Shop 

66 Matara 
Weliweriya 
West MR - 2417 95 Commercial 0.0061 D.P.M Renuka 96 2 Permanent Shop 

67 Matara 
Weliweriya 
West MR - 2417 97 Commercial 0.0033 H.G.S Chaminda 72 Permanent Shop 

68 Matara 
Weliweriya 
West MR - 2417 98 Commercial 0.003 K.M.A Jayantha 81 Permanent Shop 

69 Matara 
Weliweriya 
West MR - 2417 99 Commercial 0.0019 A Lokuhetti 22.5 Permanent Shop 

70 Matara 
Weliweriya 
West MR - 2417 100 Commercial 0.0018 

S.G Plliyaguru & 
Others 18 Permanent Shop 
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71 Matara 
Weliweriya 
West MR - 2417 101 Commercial 0.0026 S.H Gamage 31.5 Permanent Shop 

72 Matara 
Weliweriya 
West MR - 2417 105 Commercial 0.0105 N Pandithasekara 31.4 Permanent 

Shop &  
House 

73 Matara 
Weliweriya 
West MR - 2417 106 Residential 0.0059 A Pandithasekara 9 2 Permanent House 

74 Matara 
Weliweriya 
West MR - 2417 107 Commercial 0.0091 M Pandithasekara 30 Permanent Shop 

75 Matara 
Weliweriya 
West MR - 2417 108 Commercial 0.0082 W.K.N Deepika 39 2 Temporary Shop 

76 Matara 
Weliweriya 
West MR - 2417 112 Commercial 0.0121 K.A.P Jayathilake 276.5 

3 Permanent , 
Secondary Shop 

77 Matara 
Weliweriya 
West MR - 2417 113 Commercial 0.0193 

G.G Wijayarathne & 
Others 347 2 Permanent, Secondary 

Shop &  
House 

78 Matara 
Weliweriya 
West MR - 2417 114 Residential 0.0112 A.A Senarath & Others 187.7 Permanent, Secondary House 

79 Matara 
Weliweriya 
West MR - 2417 115 Residential 0.035 Amarangani Herath 137.2 Permanent, Secondary House 

80 Matara 
Weliweriya 
West MR - 2417 116 Residential 0.015 H.L.G.C Wanigasekara 93.5 Permanent House 

81 Matara 
Hiththetiya 
West MR - 2409 1 Residential 0.0068 G.R Saruwa Bandara 74 Permanent, Secondary House 

82 Matara 
Hiththetiya 
West MR - 2409 3 Residential 0.0157 A.H Kodippili 142 Permanent, Secondary House 

83 Matara 
Hiththetiya 
West MR - 2409 6 Commercial 0.0016 G.H Ariyadasa                                   17 Permanent, Secondary Shop 

84 Matara 
Hiththetiya 
West MR - 2409 9 Residential 0.0006 

Gunasoma 
Wijewickrama 12 Permanent House 

85 Matara 
Hiththetiya 
West MR - 2409 10 Residential 0.0045 I.K Amarasinghe 30 Secoundary,Temporary House 

86 Matara 
Hiththetiya 
West MR - 2409 11 Residential 0.0046 K.W kithsiri Bandu 37.5 

Permanent, 
Secoundary,Temporary House 

87 Matara 
Hiththetiya 
West MR - 2409 13 Commercial 0.0185 I.W Wijesena 11 Permanent, Secondary Shop 
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88 Matara 
Hiththetiya 
West MR - 2409 14,15,17,18,19,20, 

3 
Commercial, 
Residential, 
Non 
Agricultural 0.2685 

Rev. Godagama 
Choolalankarabhidhana  
& Others     205.9 

4 Permanent,  
Secondary, 
2 Temporary 

2 Shop, 
House, 
Shop & 
House 

89 Matara 
Hiththetiya 
West MR - 2409 23 Residential 0.04 

L Ranjith De Silva 
Sapukotana  *                   9.5 Permanent, Secondary House 

90 Matara 
Hiththetiya 
West MR - 2409 25 Residential 0.0062 H.L.D Ariyasiri                                              20 Permanent, Secondary House 

91 Matara 
Hiththetiya 
West MR - 2409 27,28 Commercial 0.0095 U.H Chandrakumara                         93 Permanent, Secondary Shop 

92 Matara 
Hiththetiya 
West MR - 2409 Fu Commercial 0.0089 G Hettiarachchi                                  102 Permanent, Secondary Shop 

93 Matara 
Hiththetiya 
West MR - 2409 33,34 Residential 0.0105 N.N.M.P Amarasiri                              157 Permanent, Secondary House 

94 Matara 
Hiththetiya 
West MR - 2409 35,36 Commercial 0.0213 M.G Pathmini                                      129 Permanent, Secondary Shop 

95 Matara 
Hiththetiya 
Meda MR - 2409 38 Residential 0.025 M.K Chandrakumara 64 Permanent, Secondary Shop 

96 Matara 
Hiththetiya 
Meda MR - 2409 47 Residential 0.0417 G Wijewickrama                                                   2.5 Permanent, Secondary House 

97 Matara 
Hiththetiya 
Meda MR - 2409 48 Residential 0.0151 P.W Sarath & Others 53 2 Permanent,  House 

98 Matara 
Hiththetiya 
Meda MR - 2409 49 Commercial 0.0088 L.H Witharana 122 Permanent, Secondary 

Shop & 
 House 

99 Matara 
Hiththetiya 
Meda MR - 2409 50 Commercial 0.0044 M.H Witharana 46.5 2 Permanent,  

Shop &  
House 

100 Matara 
Hiththetiya 
Meda MR - 2409 51 Residential 0.0217 

Kusumapala 
Senanayake 176 

2 Permanent, 
Secoundary,Temporary House 

101 Matara 
Hiththetiya 
Meda MR - 2431 4 Commercial 0.007 W.A Dayananda 82.5 Permanent, Secondary Shop 

102 Matara 
Hiththetiya 
Meda MR - 2431 5 Residential 0.0093 U.C Rohini 28 Permanent House 

103 Matara 
Hiththetiya 
Meda MR - 2431 8 Commercial 0.0122 H.A Gnanawathi 81 Permanent Shop 
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104 Matara 
Hiththetiya 
Meda MR - 2431 9 Commercial 0.0084 H.A Priyantha 47 Permanent, Secondary Shop 

105 Matara 
Hiththetiya 
Meda MR - 2431 15 Residential 0.0151 H.L Sumanathissa 46 Secoundary,Temporary House 

106 Matara 
Hiththetiya 
Meda MR - 2431 16 Commercial 0.0104 H.L Wimalasena 14 Temporary Shop 

107 Matara 
Hiththetiya 
Meda MR - 2431 29 Commercial 0.0108 N.H Nandani 39 Permanent, Temporary 

Shop &  
House 

108 Matara 
Hiththetiya 
West MR - 2431 37 Residential 0.0155 D.P Siripala 128 Permanent, Secondary House 

109 Matara 
Hiththetiya 
Meda MR - 2431 41 Commercial 0.0109 H.W Lalani 50 2 Permanent 

Shop &  
House 

110 Matara 
Hiththetiya 
West MR - 2431 42 Residential 0.0065 W.A Jayantha 75.5 Permanent, Secondary House 

111 Matara 
Hiththetiya 
West MR - 2431 43 Residential 0.0067 W.A Chandrasena 78.2 Permanent, Secondary House 

112 Matara 
Hiththetiya 
West MR - 2431 44 Commercial 0.0102 K Rohan Kumara 60 Permanent Shop 

113 Matara 
Hiththetiya 
Meda MR - 2431 46 Commercial 0.0093 H.M Dicson 85 Permanent, Secondary 

Shop &  
House 

114 Matara 
Hiththetiya 
Meda MR - 2431 48 Residential 0.0111 E.W Laxman 73 Permanent, Secondary House 

115 Matara 
Hiththetiya 
West MR - 2431 49 Commercial 0.0067 L.G Widanarachchi 75 Permanent Shop 

116 Matara 
Hiththetiya 
West MR - 2431 50 Residential 0.0082 K.H Asantha 49 Permanent, Secondary House 

117 Matara 
Hiththetiya 
West MR - 2431 51 Residential 0.0062 E.W Jayasiri Susantha 71 Permanent, Secondary House 

118 Matara 
Hiththetiya 
West MR - 2431 52 Commercial 0.0031 E.W Jayasiri Wasantha 38.5 Permanent Shop 

119 Matara 
Hiththetiya 
Meda MR - 2431 54 Commercial 0.0056 E.W Saman Keerthi 122 Permanent, Secondary 

Shop &  
House 

120 Matara 
Hiththetiya 
Meda MR - 2431 55 Residential 0.0081 E.W Sanath Ranjana 22 Permanent House 

121 Matara Hiththetiya MR - 2431 57 Residential 0.024 P Hettiarachchi 183.5 Permanent, Secondary House 
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Meda 

122 Matara 
Hiththetiya 
West MR - 2431 59 Residential 0.0122 Saman Lal Withana 4 Permanent House 

123 Matara 
Hiththetiya 
West MR - 2431 60 Residential 0.0118 B.G Madarasinghe 81 2 Permanent, Secondary House 

124 Matara 
Hiththetiya 
West MR - 2431 61 Residential 0.0087 S Palliyaguruge   66 Permanent, Secondary House 

125 Matara 
Hiththetiya 
Meda MR - 2431 62 Residential 0.0134 G.H Premawathi 166.5 Permanent, Secondary House 

126 Matara 
Hiththetiya 
Meda MR - 2431 63 Residential 0.0147 P.K Somawathi 189.5 2 Permanent, Secondary House 

127 Matara 
Hiththetiya 
West MR - 2431 64 Residential 0.0107 H.M.S Tharanga 48.5 Permanent, Secondary House 

128 Matara 
Hiththetiya 
Meda MR - 2431 67 Commercial 0.0022 Siri Saman Pathirana 69.5 Permanent Shop 

129 Matara 

Hiththetiya 
Meda, 
Hiththetiya 
West MR - 2431 68,69 Commercial 0.0233 E.W Anulawathi                                118.5 

2 Permanent, 
Temporary Shop 

130 Matara Godagama MR - 2414 1 Commercial 0.0089 S.P Dharmasena 36 Permanent Shop 

131 Matara Godagama MR - 2414 2 Commercial 0.0166 
Mahinda 
Samarawickrama 127.5 2 Permanent 

Shop &  
House 

132 Matara Godagama MR - 2414 4 Residential 0.0219 H.M.A Karunadasa 12 Secoundary,Temporary House 

133 Matara Godagama MR - 2414 6 Commercial 0.0085 L.L Rone 88.2 2 Permanent, Secondary 
Shop &  
House 

134 Matara Godagama MR - 2414 7 Commercial 0.0156 W.U Dahanayake 120 Permanent, Secondary 
Shop &  
House 

135 Matara Godagama MR - 2414 8 Commercial 0.0178 Maulis Ranasinghe 51.5 Permanent Shop 
136 Matara Godagama MR - 2414 13 Residential 0.0235 W.W G Jayantha 1.5 Permanent House 
137 Matara Godagama MR - 2414 14 Residential 0.0089 U.V Gamage 39.2 Permanent, Secondary House 
138 Matara Godagama MR - 2414 15,16 Residential 0.0186 R Withanagamage                             48.7 Permanent, 2 Secondary House 

139 Matara Godagama MR - 2414 18 Commercial 0.0071 H.G.M.A Premathilake 49 Permanent 
Shop &  
House 

140 Matara Godagama MR - 2414 19 Commercial 0.0059 Henri Wickramarachchi 84 Permanent, Secondary Shop 
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141 Matara Godagama MR - 2414 20 Commercial 0.0113 A.H Kodippili & Others 63.5 Permanent, Secondary Shop 
142 Matara Godagama MR - 2414 22 Residential 0.0112 Semi Liyanage 49.5 Permanent, Secondary House 
143 Matara Godagama MR - 2414 23 Commercial 0.0118 K Wellappili 102 Permanent, 2 Secondary Shop 

144 Matara Godagama MR - 2414 24 Residential 0.0105 
Siripala 
Samarawickrama 48 Permanent, Secondary House 

145 Matara Godagama MR - 2414 25 Commercial 0.0164 K.D Samarawickrama                         154.5 Permanent, Secondary 
Shop &  
House 

146 Matara Godagama MR - 2414 38 Residential 0.0056 S.L.G Samalatha 1 Permanent House 

147 Matara Godagama MR - 2414 40 Residential 0.0112 
K.W Amarawathi & 
Others 26 Permanent, Secondary House 

148 Matara Godagama MR - 2414 44 Commercial 0.0114 L.H Kalyani 90 2 Permanent Shop 
149 Matara Godagama MR - 2414 46 Residential 0.01 U Samarawickrama  98 Permanent House 
150 Matara Godagama MR - 2414 47 Commercial 0.0141 R.D Samarawikrama 175.5 Permanent, Secondary Shop 

151 Matara Godagama MR - 2414 49 Commercial 0.0072 
Somapala 
Aththanayake 20 Permanent Shop 

152 Matara Godagama MR - 2414 52 Residential 0.014 U.H Prasad Indunil 50 2 Permanent, Secondary House 
153 Matara Godagama MR - 2414 53 Residential 0.0121 G.G Nandani 39 Permanent House 

154 Matara Godagama MR - 2414 55 Residential 0.025 S.H Pathirana & Others 91 3 Permanent 
Shop &  
House 

155 Matara Godagama MR - 2414 56 Commercial 0.023 L Samarawickrama 56 Permanent, Secondary Shop 
156 Matara Godagama MR - 2414 57 Residential 0.0128 D Samarawickrama 70 Permanent House 
157 Matara Godagama MR - 2414 58 Residential 0.0269 A.D Samarawickrama 6 Permanent, Secondary House 
158 Matara Godagama MR - 2414 59 Residential 0.007 H.G Sumanatissa 5 Permanent House 
159 Matara Godagama MR - 2414 60 Residential 0.0105 S.K.H Gajanayake 45.5 Permanent, 2 Secondary House 

160 Matara Godagama MR - 2414 61 Commercial 0.0099 
Indrani 
Samarawickrama 24 Permanent Shop 

161 Matara Godagama MR - 2414 62 Commercial 0.0531 
Rev. Godagama 
Choolalankara 78 Permenant,Temporary Shop 

162 Matara Godagama MR - 2414 64 Commercial 0.0145 T.G Wickramasinghe 44 Permanent Shop 

163 Matara Godagama MR - 2414 66,67 Commercial 0.0249 W.T Upananda                                         122.5 3 Permanent 
Shop &  
House 

164 Matara Godagama MR - 2414 69 Commercial 0.0108 K.L Indrani 40 Permanent 
Shop &  
House 
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165 Matara Godagama 
MR –2407,  
MR - 2481 2,24 Commercial 0.0139 B.K.P Gunawardhane 65 Permanent 

Shop &  
House 

166 Matara Godagama MR - 2407 3 Residential 0.0174 L.R.A Gunawardhane 38.7 Permanent, Secondary House 
167 Matara Godagama MR - 2407 4 Residential 0.0167 H.M Chandrasiri                                     81 Permanent, Secondary House 
168 Matara Godagama MR - 2407 5 Commercial 0.0066 Kalyani Gunawardhane 77.25 Permanent, Secondary Shop 
169 Matara Godagama MR - 2407 6 Residential 0.0143 G.I Kodithuwakku 124.5 Permanent, Secondary House 
170 Matara Godagama MR - 2407 7 Residential 0.0271 P.C Wijegunawardhane 156.7 Permanent, Secondary House 
171 Matara Godagama MR - 2407 9 Commercial 0.0172 Swarna Kodikara 24.5 Permanent Shop 

172 Matara Godagama MR - 2407 11,30 
Commercial, 
 Residential 0.0364 H.M Karunasena                                     60 2 Permanent, Secondary 

Shop &  
House 

173 Matara Godagama MR - 2407 12 Residential 0.0095 Asilin Pathirana 21.2 Permanent, 2 Secondary House 

174 Matara Godagama MR - 2407 13 Residential 0.0152 
Sumana 
Gunawardhana 3.5 Permanent, Secondary House 

175 Matara Godagama MR - 2407 17 Residential 0.0015 U.H Anura Somathilaka  24.7 Permanent, 2 Secondary House 

176 Matara Godagama MR - 2407 21 Residential 0.0274 
S.A Danapala & S.A 
Irangani                   43 Permanent, 2 Secondary House 

177 Matara Godagama MR - 2407 22,25 
Residential,  
Commercial 0.0254 H.M.A Ranjani                                        69.2 

1 Permanent, 2 
Secoundary,Temporary 

Shop &  
House 

178 Matara Godagama MR - 2407 27 Residential 0.0163 H.A Premasiri 58.5 
2 Permanent, 4 
Secondary House 

179 Matara Godagama MR - 2407 28 Residential 0.0129 K.M Karunawardhane 51 2 Permanent, Secondary House 

180 Matara Godagama MR - 2407 31 Residential 0.0125 
Amarasena 
Samarawickrama 0.5 Permanent House 

181 Matara Godagama MR - 2407 41 Residential 0.015 

E.L.H Jayaneththi & 
E.L  
Jinadasa 39 Permanent House 

182 Matara Godagama MR - 2407 42 Commercial 0.027 W.A Lional 10 Permanent Shop 

183 Matara Godagama MR - 2407 43 Residential 0.0028 

E.L.H Jayaneththi & 
Gunadasa 
 Wijewardhane 7.8 Permanent House 

184 Matara Godagama MR - 2407 44 Commercial 0.0158 

K.A.G Gunawathi & 
K.Gayani  
Ranathunga 104.2 2 Permanent, Secondary Shop 

185 Matara Godagama MR - 2407 45 Residential 0.0063 S.A Chandralatha 49.7 Permanent, Secondary House 
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186 Matara Godagama MR - 2407 47 Residential 0.0166 L.J Ruvan Pathirana 89.7 Permanent, Secondary House 
187 Matara Godagama MR - 2407 49 Commercial 0.0064 R.A Suni 75.5 Permanent Shop 

188 Matara Godagama MR - 2407 50 Commercial 0.0093 R.A Gunapala 95 Permanent 
Shop &  
House 

189 Matara Godagama MR - 2407 51 Residential 0.0093 R.A Seelawathi 49.5 Permanent House 

190 Matara Godagama MR - 2407 53 Commercial 0.0238 
Premawathi 
Senanayake 83 2 Permanent, Secondary 

Shop &  
House 

191 Matara Godagama MR - 2407 56 Residential 0.0179 T.I Gamage & Others 24.7 Permanent House 
192 Matara Godagama MR - 2407 60 Commercial 0.0078 Sunil Ruvanpathirana 103 Permanent Shop 

193 Matara Godagama MR - 2407 64 Commercial 0.0086 Wasantha Ranaweera 84 Permanent 
Shop &  
House 

194 Matara Godagama MR - 2407 65 Residential 0.0098 J.C Ranaweera                                            96.2 Permanent House 
195 Matara Godagama MR - 2481 3 Commercial 0.0487 W.A. Buddadasa 422.5 Permanent, Secondary Shop 

196 Matara Godagama MR - 2481 5 Residential 0.091 
W.N.V. Epa & K.K.G 
Chintha Manel 123 Permanent, Secondary House 

197 Matara Godagama MR - 2481 14 Commercial 0.0198 
Nanada Hewa 
Madduma 308 Permanent, 2 Secondary 

Shop &  
House 

198 Matara Godagama MR - 2481 16 Residential 0.004 
Ariyadasa Amarasiri 
Gunawardena 1.5 Permanent House 

199 Matara Godagama MR - 2481 17 Commercial 0.0479 W.K.A. Ranjani 347.5 
2 Permanent, 
Secondary, Temporary 

Shop &  
House 

200 Matara Godagama MR - 2481 19 Commercial 0.0062 D.G. Haputhanthri 72 Permanent Shop 

201 Matara Godagama MR - 2481 20 Commercial 0.0153 
E.W. Suneth 
Priyankara 16 Permanent Shop 

202 Matara Godagama MR - 2481 23 Residential 0.0261 A.S. Gnawathi 247 
2 Permanent, 
Secondary, Temporary House 

           1 Matara Noope MR - 2424 1 Commercial 0.0035 H. J Samarasinghe 11.5 Secondary   
2 Matara Noope MR - 2424 2 Residential 0.007 T Wickramasinghe 24.5 Secondary   
3 Matara Noope MR - 2424 3 Commercial 0.0063 C Wickramasinghe                                    4.5 Secondary   
4 Matara Noope MR - 2424 9 Commercial 0.0151 K.G Laxman 30 Secondary   
5 Matara Noope MR - 2424 19 Residential 0.0179 M.A Ariyasena 43.5 Secondary   
6 Matara Noope MR - 2424 20 Commercial 0.0061 K.A Premachandra 19.5 Secondary   
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7 Matara Noope MR - 2424 26 Residential 0.0166 
M.D Jayasooriya & 
Others 54 Secondary   

8 Matara Noope MR - 2424 27 Residential 0.0037 T.G Manawadu 13.5 Secondary   

9 Matara 
Welegoda 
East MR - 2424 40 Commercial 0.0091 

P.M 
Abeygunawardhana 2 Secondary   

10 Matara 
Welegoda 
East MR - 2424 50 Commercial 0.0038 W.J.P Deerasekara 11 Secondary   

11 Matara 
Welegoda 
East MR - 2424 52 Commercial 0.0132 P.H Kandambi 43.5 Secondary   

12 Matara 
Welegoda 
East MR - 2424 53 Residential 0.0112 K.W Nandasiri 39 Secondary   

13 Matara 
Welegoda 
East MR - 2424 58 Residential 0.0113 H.L Leelasena 43.5 Secondary   

14 Matara 
Welegoda 
East MR - 2424 60 Residential 0.0115 

R.M Vitharana & 
Others 24 Secondary   

15 Matara 
Isadeen 
Town MR - 2417 6 Commercial 0.0132 Bhanthi Jinadasa 30.7 Secondary   

16 Matara 
Isadeen 
Town MR - 2417 7,8 Commercial 0.0115 

P.A Gunasekara & 
Others           48.7 Secondary   

17 Matara 
Isadeen 
Town MR - 2417 11 Commercial 0.0059 K.K Nimal                                  8.2 Secondary   

18 Matara 
Isadeen 
Town MR - 2417 29 Commercial 0.0016 

Ariyawathi Witharana & 
Others      23.2 Secondary   

19 Matara 
Isadeen 
Town MR - 2417 36 Commercial 0.0102 D.Y Akalanka 31.5 Secondary   

20 Matara 
Isadeen 
Town MR - 2417 40 Commercial 0.0138 N Abeywickrama 47.2 Secondary   

21 Matara 
Isadeen 
Town MR - 2417 42 Commercial 0.0099 T.L Gunawardhane 21.7 Secondary   

22 Matara 
Isadeen 
Town MR - 2417 43 Commercial 0.0231 A Wanniarachchi 12.7 Secondary   

23 Matara 
Isadeen 
Town MR - 2417 45 Residential 0.0056 N.S Meemaduwa 12.7 Secondary   

24 Matara 
Isadeen 
Town MR - 2417 46 Residential 0.0141 N Dissanayake Yapa 41.2 Secondary   
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25 Matara 
Isadeen 
Town MR - 2417 48 Residential 0.0053 R Abeysinghe                            22.5 Secondary   

26 Matara 
Weliweriya 
West MR - 2417 63 

Non 
Agricultural 0.006 M.A.D Sooriyawansa 22.5 Secondary   

27 Matara 
Weliweriya 
West MR - 2417 65 Residential 0.0184 P.R Wickramasurendra 60 Secondary   

28 Matara 
Weliweriya 
West MR - 2417 67 Commercial 0.0129 L Gunadasa 39 Secondary   

29 Matara 
Weliweriya 
West MR - 2417 73 Residential 0.0126 K.A Upasena 48 Secondary   

30 Matara 
Weliweriya 
West MR - 2417 85 Commercial 0.0044 Sarath Bandara 8.2 Secondary   

31 Matara 
Weliweriya 
West MR - 2417 103 Commercial 0.0075 

S.M Palliyaguru & 
Others                  114.2 Secondary   

32 Matara 
Weliweriya 
West MR - 2417 104 Commercial 0.0002 

J.K Palliyaguru & 
Others 9.7 Secondary   

33 Matara 

Weliweriya 
West , 
Hiththetiya 
West 

MR - 2417,  
MR - 2431 111, 14 

Residential,  
Agricultural 0.0077 

W.M Weerasinghe & 
Others           33.7 Secondary   

34 Matara 
Hiththetiya 
West MR - 2409 4 Residential 0.0142 Wineetha Haththotuwa 51 Secondary   

35 Matara 
Hiththetiya 
West MR - 2409 5 Residential 0.0073 R.M Witharana 6 Secondary   

36 Matara 
Hiththetiya 
West MR - 2409 12 Agricultural 0.0112 W.A Siripala 11 Secondary   

37 Matara 
Hiththetiya 
West MR - 2409 21,22 Residential 0.0048 A.H Mrambage                                           18 Secondary   

38 Matara 
Hiththetiya 
Meda MR - 2431 3 

Non 
Agricultural 0.0003 Clainment Not Know 12 Secondary   

39 Matara 
Hiththetiya 
West MR - 2431 13 Residential 0.0078 Upul Dissanayake 9 Secondary   

40 Matara 
Hiththetiya 
West MR - 2431 36 Residential 0.0137 H.M.D Chishantha 10.5 Secondary   

41 Matara Hiththetiya MR - 2431 38 Residential 0.0027 Shantha Subasinghe & 10.5 Secondary   
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Meda Others 

42 Matara 
Hiththetiya 
Meda MR - 2431 40 Commercial 0.0188 H Withanage 57 Secondary   

43 Matara Godagama MR - 2414 9 Residential 0.014 D.K Jennona 51 Secondary   
44 Matara Godagama MR - 2414 11 Residential 0.0142 I.K Choolasena 1.5 Secondary   
45 Matara Godagama MR - 2414 17 Residential 0.0079 C.N Samarawickrama  36 Secondary   

46 Matara Godagama MR - 2414 21 Commercial 0.0084 
A Chandani 
Wickramarachchi 21 Secondary   

47 Matara Godagama MR - 2414 27 
Non 
Agricultural 0.0198 Daya Wijewardhane 3.7 Secondary   

48 Matara Godagama MR - 2414 31 Commercial 0.0049 W.A Nihal 3 Secondary   
49 Matara Godagama MR - 2414 32 Agricultural 0.0062 D.A Gunasekara 10.5 Secondary   

50 Matara Godagama MR - 2414 39 Residential 0.0044 

Karunarathne 
Samarawickrama & 
Others  4.5 Secondary   

51 Matara Godagama MR - 2414 48 Residential 0.0071 Nihal Samarawickrama 6 Secondary   
52 Matara Godagama MR - 2414 50 Residential 0.007 H.K Chaminda 2 Secondary   
53 Matara Godagama MR - 2414 63 Residential 0.0127 J.C Ranaweera                                            34.5 Secondary   
54 Matara Godagama MR - 2414 68 Residential 0.0105 R.S liyanage 4.5 Secondary   

55 Matara Godagama MR - 2414 72 Commercial 0.0096 

Janaka 
Samarawickrama 
Liyanage 9 Secondary   

56 Matara Godagama MR - 2407 16 Commercial 0.0061 
G.B 
Abeygunawardhane 8.2 Secondary   

57 Matara Godagama MR - 2407 32 Agricultural 0.0162 
N.N.K 
Samarawickrama 30 Secondary   

58 Matara Godagama MR - 2407 34 Residential 0.0043 H.A Janakhantha 6.75 Secondary   
59 Matara Godagama MR - 2407 35 Residential 0.0046 S.N Samarawickrama 6.75 Secondary   
60 Matara Godagama MR - 2407 36 Residential 0.0174 W.A.S.K Jayawardhane 1.5 Secondary   
61 Matara Godagama MR - 2407 39 Residential 0.0059 R.D Vararathne 21.7 Secondary   
62 Matara Godagama MR - 2407 54 Residential 0.0137 L Sriyani Rupasinghe 57 Secondary   
63 Matara Godagama MR - 2459 13 Residential 0.0016 D.H.A. Gunasekara 13.5 Secondary 

 64 Matara Godagama MR - 2481 21 Agricultural 0.0051 D.K.Dias 7.5 Secondary 
 Source: Preliminary Plans prepared for A024 Road and information found during the RP updating exercise 
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List of Affected Common Properties – Land and Structures 

SI 
No. 

DS 
Division 

GN 
 Division P Plan No. Lot No.  

Use of 
Land 

Function of 
the  
Institution 

Affected 
Area  
(Ha) 

Area of affected  
structure sq.m. 

Type of  
Structure Name of the Institution 

1 Matara 
Welegoda 
East MR - 2417 39 School Educational 0.0096 54.5 Permanent Rahula Collage, Old Boys Society 

2 Matara 
Isadeen 
Town MR - 2417 54, 55 School Educational 0.0844 272.7 

3 Permanent, 
Secondary Rahula Collage, Matara 

3 Matara Godagama MR - 2414 43 School Educational 0.012 55.5 
Permanent,  
Secondary 

Anagarika Dharmapala Collage, 
Godagama  

4 Matara 
Hiththetiya 
Meda MR - 2409 42 Temple Religious 0.174 68.6 

Secondary, 
Transformer Hiththetiya Raja Maha Viharaya 

5 Matara Godagama MR - 2407 46 Temple Religious 0.0242 106.5 
Permanent, 
Secondary Godagama Sri Pantharamaya 

6 Matara 
Weliweriya 
West MR - 2417 69 Cemetery Community 0.0072 15.5 Secondary Cemetery 

7 Matara Nupe MR- 2424 32 Cemetery Community 0.0319 80 Secondary Cemetery 

8 Matara 
Welegoda 
East MR-2424 46 Cemetery Community 0.0152 59 Secondary Cemetery 

9 Matara 
Hithatiya 
Meda MR-2409 43 Cemetery Community 0.034 18 Secondary Cemetery 

10 Matara 
Hiththatiya 
West MR-2431 65 Cemetery Community 0.0063 7 Secondary  Cemetery 

 

Source: Preliminary Plans prepared for A024 Road and information found during the RP updating exercise 
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List of Affected Properties – Government Land 

SI 
No. 

DS 
Division GN Division P Plan No. Lot No.  Use of Land Affected Area (Ha) Name of the Institution 

1 Matara Nupe MR - 2424 33 Road 0.0034 Industrial Development Board 

2 Matara Weliweriya West MR - 2417 109 Non Agricultural 0.001 Urban Council Matara 

3 Matara Hiththetiya Meda MR - 2431 19 Transformer 0.0018 Ceylon Electricity Board 

4 Matara Godagama MR - 2481 22 Commercial 0.0038 Co-Operative Society 
 

Source: Preliminary Plans prepared for A024 Road and information found during the RP updating exercise 

 



Annexure 5.1 

i 
 

 

yssñlï o¾Ylh 

wysñùfï 

iajNdjh 

yssñlï iys; 

mqoa.,hka 

yssñlï mrud¾:h$ 

wjYH;djh 

j.lSu 

 

w&  lDIsld¾ñl bvï 

j.d lrk 

,o bvï 

wysñùu 

yssñlï Tmamq 

fyda 

,shdmosxÑ 

iy;sl iys; 

ysñlrejka' 

ish,q uQ,Huh f.ùï m%;sia:dk.; 

lsrsfï msrsjeh mokï fldg f.k 

f.jkq ,efí' j.djka wysñùu i|yd 

jk uQ,Huh f.ùï fj<|fmd, 

jákdlu u; ;SrKh lrkq ,nk 

w;r wj;eka jQfjl=g ;u wdodhï 

Wmhk ysñlï j,ska 10] fyda Bg 

jeä m%udKhla wysñ jqjfyd;a fyda 

bvï w;am;a lr.eksfï yd 

m%;sia:dk.; lsrsfï lñgqj ^,d¾la& 

u.ska ;yjqre lr.;a mrsos tlS bvfï 

b;srs fldgi wd¾:sluh f,i 

m%fhdackhla .; fkdyels ;;ajhg 

m;aù we;akï my; ls%hdud¾. j,ska 

tlla wkq.ukh l<yelsh' 

 

1' bvfï b;srs fldgi fN!;sl 

jYfhka  

   j.d lghq;= i|yd fhdod .eksug  

   fkdyels kï tu fldgi i|yd  

   m%;sia:dk.; lsrsfï msrsjeh u;  

   uQ,Huh jkaoshla f.jkq ,nk  

   w;r jkaos f.ùu fj<|fmd,  

   jákdlu u; isoq fkdjk úg  

   nyq jd¾Isl j.djkays wiajkq  

   fk,Su i|yd idOdrK ld,iSudjla  

   ,nd fokq ,efí' 

 

2' wysñ bvug" bvula ,nd.ekSfï  

   úl,amh ,nd.kakd wj;ekajQjka  

   fj; úfYaI;djla olajkq ,efí' ta  

   wkqj tu m%foaYfhkau" tu  

   M,odhs;dju iys;j ,nd.; yels  

   ;;ajfha mj;sk bvula ,ndoSu 

cSjk jD;a;sh 

m%;sia:dmkh yd 

wysñ jq foam, 

fjkqfjka f.ùï 

isoq lsrSu' 

 

bvï w;am;a 

lr.eksfï 

mkf;a 46'1 

hgf;a fyda 

,d¾la ys kshuh 

mrsos wdodhï 

ud¾. wysñ ùu 

ms<sn|j f.ùï 

isoq lsrsu' 

* ud¾.   
  ixj¾Ok  

  wêldrsh"  

 

* m%Odk   
 ;lafiarelre" 

 

*m%dfoaYsh  
 f,alï"  

 

* ,d¾la"  
 

* ,d¾la 



 ii 

wysñùfï 

iajNdjh 

yssñlï iys; 

mqoa.,hka 

yssñlï mrud¾:h$ 

wjYH;djh 

j.lSu 

fyda  

   m%;sia:dk.; lsrsfï msrsjeh u;  

   mokïj iïmq¾K jkaos uqo,  

   ,ndoSug lghq;= lrkq ,efí'  

   bvfï fldgila wysñ ù hdu ksid  

   bvï w;am;a lr.eksfï mk;  

   hgf;a fyda ,d¾la hgf;a uQ,Huh  

   jkaos ,ndoSu isoq flf¾' 

lDIsld¾ñl 

bvï i|yd 

m%fõY ud¾. 

wysñùu' 

l=,shg" 

noaog 

isákakka' 

bvï i|yd jkaoshla ,nd fkdfoa' 

noqlre fyda l=,Slre úiska j.dlr 

we;akï ta i|yd fj<|fmd, ñ< 

mokï lrf.k jkaos ,nd fohs' 

noq .súiqfï fyda l=,S .súiqfï b;srs 

ld,h i|yd Y=oaO wdodhu wvq ùu 

fjkqfjka uQ,Huh jkaos ,nd fokq 

,efí' 

fnda. j.d wysñ 

ùu fjkqfjka yd 

wdodhï ud¾. 

m%;sia:dmkh 

fjkqfjka jkaos 

,ndoSu' 

* ud¾.   
  ixj¾Ok  

  wêldrsh"  

* m%Odk   
 ;lafiarelre" 

*m%dfoaYsh  
 f,alï"  

* ,d¾la"  

lDIsld¾ñl 

bvï i|yd 

m%fõYh 

wysñùu' 

w| f.dùka bvu i|yd jkaoshla ,nd fkdfoa' 

wysñ jk fnda. j.djka fjkqfjka 

fj<|fmd, w.h u; jákdlu 

f.jkq ,efí' 

cSúld jD;a;sh udreùu iïnkaOj w| 

.súiqfï b;srs ld,h fjkqfjka ydkshg 

m;ajk bvï fldgi ;=, mj;sk fnda. 

j.djkag iudk m%udKj jkaos f.ùug 

isoq flf¾' 

fnda. j.d wysñ 

ùu yd cSúld 

m%;sia:dmkh 

i|yd jkaos 

,ndoSu' 

* ud¾.   
  ixj¾Ok  

  wêldrsh"  

* m%Odk   
 ;lafiarelre" 

*m%dfoaYsh  
 f,alï"  

* ,d¾la"  

lDIsld¾ñl 

bvï i|yd 

m%fõYh 

wysñùu' 

mqoa.,sl 

bvï ;=, 

ysñlï rys; 

fyda wkjir 

mosxÑlrejka  

bvï i|yd jkaos f.ùula isoq 

fkdflf¾' 

tu mqoa.,hd úiska j.d fldg ;sfí 

kï" ta fjkqfjka fj<|fmd, w.h 

u; jkaos f.ùula  isoq flf¾' 

 

 

fnda. j.d wysñ 

ùu yd cSúld 

m%;sia:dmkh 

i|yd jkaos 

,ndoSu' 

* ud¾.   
  ixj¾Ok  

  wêldrsh"  

* m%Odk   
 ;lafiarelre" 

*m%dfoaYsh  
 f,alï"  

* ,d¾la"  

wd&  jdiia:dk N+ñ yd f.dvke.s,s 
mosxÑ bvï 

yd 

f.dvke.s,s  

wysñùu' 

ysñlï Tmamq 

fyda 

,shdmosxÑ 

iy;sl iys; 

ysñlrejka' 

bvï yd f.dvke.s,s i|yd jk 

ish,qu f.ùï m%;sia:dk.; lsrsfï 

msrsjeh u; mokïj f.jkq ,efí' 

b;srsj we;s bvï fldgi 

f.dvke.s,a, ;snq ;;a;ajfhka fyda ta 

úkdY jq foam, 

i|yd f.ùï 

lsrsu" mj;sk 

bvfïu kej; 

ilia ùug fyda 

* ud¾.   
  ixj¾Ok  

  wêldrsh"  

* m%Odk   
 ;lafiarelre" 



 iii 

wysñùfï 

iajNdjh 

yssñlï iys; 

mqoa.,hka 

yssñlï mrud¾:h$ 

wjYH;djh 

j.lSu 

yd iudk fyd| ;;a;ajhlska kej; 

ia:dmkh lsrsug m%udKj;a kï" ta 

i|yd uqo,ska jkaos f.ùula isoq lrkq 

,efí'  

kej; f.dvke.su i|yd wjYH 

m%udKfha bv m%udKhla fkdue;s 

wjia:d j,oS my; mrsos lghq;= lrkq 

,efí' 

 

1' WmlrK" o%jH hkdoshg lsisoq  

  wvq lsrSulska f;drj  

  m%;sia:dk.; lsrsfï msrsjeh  

  mokï fldg f.k jkaos ,nd  

  fokq ,efí' 

 

 

2' kej; mosxÑh i|yd ia:dkhla  

   f;dard .eksug ,d¾la iydh  

   ,ndoSu' 

 

3' h:d ;;a;ajhg m;a lsrsfï  

  meflach G2, ia:dkh udre lsrsu  
  i|yd jk oSukdj' 

 

 

4' ;u jdiia:dkh iïmq¾Kfhka  

   wysñjqjka i|yd re'150"000$}  

- re'500"000$} olajd jq  

wu;r oSukdjlg ysñlï ,efí' 

 

 

5' Wreu ysñlï fkdue;sjqjka  

   i|yd úl,am bvula  

   ,nd.eksug ,ndfok oSukdj  

   ia:dkh mokï fldg f.k  

   re'100"000$} - re'250"000$}  

   olajd w.hla .kS' 

 

 

  ia:dkh u; mokïj re'20"000$} - 

úl,am bvul 

kej; ia:dk.; 

ùug iydhùu 

yd ixl%uKssl 

ld, 

mrsÉfPaofhaoS 

iyfhda.h 

,ndoSu' 

*m%dfoaYsh  
 f,alï"  

* ,d¾la"  



 iv 

wysñùfï 

iajNdjh 

yssñlï iys; 

mqoa.,hka 

yssñlï mrud¾:h$ 

wjYH;djh 

j.lSu 

re'100"000$} l=,S oSukdjla f.jkq 

,efí' ^m%dfoaYsh iNd iSudj ;=,& 

ysñlu fkdi,ld ksjilg ,nd fok 

wju oSukdj re' 300"000$} ls' 

l=,S mk; 

hgf;a jk 

ksjdi yd 

fj<|ie,a 

ysñlre" 

l=,Slre" 

noqlre' 

kej; ilia lsrsfï .dia;= yd 

jHjia:dms; oSukd ysñlre yd oekg 

mosxÑj isákakd w;r my; i|yka 

mrsos fnoS hhs' 

 

kej; ia:dk.; lsrsfï úhou u; 

,nd fok jkaos my; i|yka mrsos 

fnoS hhs' 

 

fiajd f.ùï m%;sY;h 

ld,h fiajlhd ysñlre 

jir 20g jeä 75 25 

jir 10 - 20 50 50 

jir 05 - 10 25 75 

jir 05 g wvq 10 90 

 

 

mosxÑj isá 

ld,h u; 

mokï ù 

iudkj jkaos 

,ndoSu' 

* ud¾.   
  ixj¾Ok  

  wêldrsh"  

* m%Odk   
 ;lafiarelre" 

* m%dfoaYsh  
  f,alï"  

 

 

l=,S 

jdiia:dk 

wysñùu' 

 

l=,Slre" 

noqlre'  

 

l=,S jdiia:dkfhka fldgila wysñ 

ùfïoS wj;ekajq mqoa.,hdg ysñlref.a 

wkque;sh u; ;joqrg;a tys /|s 

isáug fyda tu ia:dkfhka neyerùug 

woyia lrhs kï re'15"000$} l 

uQ,Huh iydhla yd kj l=,S ia:dkhla 

fidhd .eksfï iydh ,nd foa' 

 

 

 

b;srs noq ld,h 

i|yd jk 

uQ,Huh 

jákdlu"  

l=,S oSukdj 

i|yd uqo,auh 

f.ùula " 

kj l=,s 

ia:dkhla fidhd 

.eksu Wfoid 

iydh yd 

ixl%uKsl 

ld,mrsÉfPaofhaoS 

iydh ,ndoSu' 

 

* ud¾.   
  ixj¾Ok  

  wêldrsh"  

* m%Odk   
 ;lafiarelre" 

*m%dfoaYsh  
 f,alï"  

* ,d¾la"  

jdiia:dk 

wysñùu' 

yssñlï rys; 

wjir rys; 

fyda wkjir 

mosxÑlrejka 

bvï i|yd f.ùula lrkq fkd,efí' 

m%;sia:dk.; lsrsfï msrsjeh u; 

f.ùï lrkq ,efí' tysos 

m%;sixialrKhg fyda kej; 

wysñ jq foam, 

fjkqfjka f.ùï 

lsrsu" 

tu bvfuysu 

* ud¾.   
  ixj¾Ok  

  wêldrsh"  

*m%dfoaYsh  



 v 

wysñùfï 

iajNdjh 

yssñlï iys; 

mqoa.,hka 

yssñlï mrud¾:h$ 

wjYH;djh 

j.lSu 

f.dvke.sug wod,j o%jHuh fyda 

uqo,a wdOdr ,nd fokq ,efí' wod, 

bvu rcfha bvula kï wj;eka jq 

mqoa.,hdg wjir ,ndf.k tu bvu 

u;u kej; f.dvke.su isoq l<yels 

w;r wod< bvu fm!oa.,sl tlla 

kï tu  bvu w;ayer fjk;a 

ia:dkhl mosxÑ ùug tu mqoa.,hdj 

osrs .kajk w;r tysos ixl%uKsl 

wdOdr G 1, iy mqkre;a:dmk meflac 

G 1 (ii)   yd  G 2    ,nd fokq ,efí' 
 

f.dvke.s,a,ka fldgila w;am;a lr 

.;a wjia:djloS f.ùï ;SrKh 

lrkqfha f.dvke.s,af,a wysñ jq 

m%udKh mokï lrf.kh' 

 

fyda fjk;a 

úl,am ia:dkhl 

kej; 

ia:dk.;ùug 

woyia lrhs kï 

ta i|yd 

iyfhda.h 

,ndoSu  yd 

ixl%uKsl 

ld,mrsÉfPaofhaoS 

iydh ,ndoSu' 

 f,alï"  

* ,d¾la"  

we&  jdKsc f.dvke.s,s yd bvï 
jdKsc bvï 

yd 

f.dvke.s,s  

wysñùu' 

yssñlre $ 

,shdmosxÑ 

jHdmdrh 

mj;ajd f.k 

hkakd' 

ish,q uQ,Huh oSukd m%;sia:dk.; 

lsrsfï msrsjeh mokï lrf.k f.jkq 

,efí' b;srs bvï fldgi 

f.dvke.s,a, kej; ;snq ;;ajhg m;a 

lsrsug fyda fyd| ;;ajhlska 

f.dvke.sug m%udKj;a f,i 

m%;sia:dk.; lsrsfï oSukd f.úh 

hq;=h'  

 

jdKsc f.dvke.s,a, kej; f.dvk.k 

;=re wdodhï wysñùu fjkqfjka lrkq 

,nk f.ùu' 

 

kej; f.dvke.s,a, bos lsrsug 

m%udKj;a fkdjk wjia:d j,oS my; 

ls%hdud¾. j,g fhduq úhyel' 

 

^1& f.dvke.s,s wysñùu  fjkqfjka  

   ish,q f.ùï m%;sia:dk.;  

   lsrsfï msrsjeh mokï lrf.k  

   isoq flf¾ ^o%jHuh yd ld¾ñl&' 

   fuysos w.h wvq jq fyda  

kej; 

f.dvke.s,s 

ilia lrk ;=re 

Tjqkaf.a jHdmdr 

lrf.k hdug 

idOdrK ld,hla 

wj;eka jqjka 

fj; ,nd foa' 

 

wj;ekajQjka 

úiska f.ùï 

,enqKq jydu 

f.dvke.s,s 

kej; bos lsrsu 

wrUk w;r 

m%foaYh 

t<sfmfy,s lr 

ksoyia lr oSu 

tl. jqq 

ld,iSudj ;=,oS 

isoq lrhs' 

 

* ud¾.   
  ixj¾Ok  

  wêldrsh"  

* m%Odk   
 ;lafiarelre" 

*m%dfoaYsh  
 f,alï"  

* ,d¾la"  



 vi 

wysñùfï 

iajNdjh 

yssñlï iys; 

mqoa.,hka 

yssñlï mrud¾:h$ 

wjYH;djh 

j.lSu 

   .,jd.;a o%jH j,g jákdlu  

   wvq fkdflf¾' 

 

^2& kej; ia:dk.; lsrsfï oS    

   úl,am ia:dkhla fidhd.ekSu  

   i|yd ,d¾la iydh ,ndoSu fyda  

   wj;eka jq mqoa.,hd b,a,d isá  

   kï bvï mj;sk wdldrh wkqj  

   jeäoshqKq fkdl< fldgia h:d  

   iajNdjhg m;a lsrsug hk  

   úhou' wdodhu wysñ ùuloS .sKqï  

   fmd;a j, i|yka mrsos Y=oaO  

   ,dNfha uOHkh fuka ;=ka .=Khl  

   m%udKhla fyda bvï w;alr  

   .eksfuka fyda cSjk ud¾.  

   m%;sia:dmkh m%odkh lr jir 3l  

   ld,hla miqmig .Kkh lr ta   

   wkqj jvd jeä m%udKhla m%odkh  

   flf¾' 

^3& .sKqï fmd;a ;nd fkd.kakd úgos  

   06 uil Y=oaO ,dNhg iudk  

   f.ùula fyda  

^4& cSjk jD;a;sh i|yd iyKhla  

   f,i re' 15"000$} la fyda jeä  

   m%udKhla 

^5& mqkre;a:dmk meflac G 2 ,  G2 (ii)  
   wjYH úgoS' 

 

wdodhï ud¾. 

m%;sia:dmk yd 

ixl%uK 

myiqlï imhd 

fokq ,efí' 

jdKsc 

f.dvke.s,s  

wysñùu' 

l=,slre $ 

,shdmosxÑ 

jHdmdrh 

mj;ajd f.k 

hkakd' 

f.dvke.s,af,ka fldgila muKla 

n,mEug ,lajkafka kï wj;eka jq 

mqoa.,hdg ysñlref.a tl.;djh 

;sfí kï tysu jdih l<yel'   

 

Tyq tu ia:dkfhka bj;aj hdug 

woyia lrhs kï re' 15"000$} l 

uQ,H Wmldrhla yd jHdmdrh kej; 

ia:dmkh lsrsu i|yd iqoqiq ia:dkhla 

fidhd .eksug iydh ùu'   

 

* wdodhu wysñ ùu fjkqfjka jd¾Isl  

cSùld jD;a;sh 

m%;sia:dmkh 

i|yd uq,H 

f.ùï"  

 

úl,am l=,S 

ia:dkhla fidhd 

.ekSu i|yd 

iydh ùu" 

 

wdodhï ud¾. 

wysñùu 

* ud¾.   
  ixj¾Ok  

  wêldrsh"  

* m%Odk   
 ;lafiarelre" 

*m%dfoaYsh  
 f,alï"  

* ,d¾la"  



 vii 

wysñùfï 

iajNdjh 

yssñlï iys; 

mqoa.,hka 

yssñlï mrud¾:h$ 

wjYH;djh 

j.lSu 

  Y=oaO wdodhfuys uOHkh fuka ;=ka  

  .=Khla fkdblaujk  m%udKhla  

  .sKqï fmd;a j,g wkql+,j" 

 

* bvï w;alr .eksfuka fyda cSúld 
  m%;sia:dmkh m%odkh lsrsug fmr  

  jir 3l wdodhu  

 

hk tajdhska jvd jeä m%udKh m%odkh 

flf¾'.sKqï fmd;a ;nd fkd.kakd 

fkd.kakd úgos udi 06 l Y=oaO 

,dNhg iudk m%udKhla fyda re' 

15"000$} l cSjk jD;a;sh iyKhla 

hk tajdhska jvd jeä m%udKh m%odkh 

flf¾' 

 

f.dvke.s,af,ka fldgila w;am;a lr 

.kS kï f.ùï lsrsu msKsi i<ld 

n,kqfha  f.dvke.s,af,a wysñ jq 

m%udKhg iudkqmd;sljh'   
 

fjkqfjka iydh 

ùu' 

 

jdKsc 

f.dvke.s,s  

wysñùu' 

,shdmosxÑ 

fkdl< 

jHdmdrhl 

ysñlre $ 

mj;ajd f.k 

hkakd' $ 

wkjir 

mosxÉlre 

f.dvke.s,s i|yd ish,q oSukd 

m%;sia:dk.; lsrsfï msrsjeh mokï 

lrf.k isoq lrkq ,efí'  

 

wdodhï ud¾. wysñùu i|yd udi 

06l wdodhug iudk f.ùula fyda 

csúld jD;a;s iydhla hk tajdhska jvd 

jeä oSukdj' 

 

n,mEug ,lajq bvu rcfha kï 

wjir iys;j kej; tysu mosxÑùug 

fyda fm!oa.,sl bvula kï tu  bvu 

w;ayer úl,am ia:dkhla f;dard 

.eksug wkqn, ,nd fokq ,efí' 

mqkre;a:dmk meflac G 2   yd  G 2(ii)   
wjYH úgos' 

cSùld jD;a;sh 

m%;sia:dmkh 

i|yd uq,H 

f.ùula lsrsu"  

 

úl,am l=,S 

ia:dkhla fidhd 

.ekSu i|yd 

iydh ùu" 

 

ixl%uKsl 

ld,mrsÉfPaofhaoS 

wdodhu wysñùu 

fjkqfjka 

iydhla ,ndoSu' 

 

* ud¾.   
  ixj¾Ok  

  wêldrsh"  

* m%Odk   
 ;lafiarelre" 

*m%dfoaYsh  
 f,alï"  

* ,d¾la"  

wE&  fjk;a fm!oa.,sl ysñlï yd oaù;sh f.dvke.s,s 
fjk;a 

fm!oa.,sl 

f.dvke.s,s 

ysñlrejka   

m%;sia:dk.; lsrsfï msrsjeh u; 

mokïj ish,q f.ùï isoq lrkq ,efí'  

wysñùu yd 

kej; ia:dmkh 

* ud¾.   
  ixj¾Ok  



 viii 

wysñùfï 

iajNdjh 

yssñlï iys; 

mqoa.,hka 

yssñlï mrud¾:h$ 

wjYH;djh 

j.lSu 

foam, fyda 

oaù;sh 

f.dvke.s,s 

iïmq¾Kfhka 

fyda 

fldgila 

wysñ ùu' 

^Wod( 

t<suyka 

jeisls<s"  

ù .nvd" 

i;a;aj mÜá" 

f.me,& 

 

^bvfï 

ysñlu 

ms<sn| i<ld 

ne,sulska 

f;drj& 

f.dvke.s,a, ;snq ;;ajhgu fyda 

fyd| ;;a;ajhg m;a lr.eksu Wfoid 

jehjk úhou fyda kej; 

f.dvke.s,a, ia:dmkh i|yd uQ,Huh 

iydh' 

i|yd f.ùï 

isoq lsrsu' 

  wêldrsh"  

* m%Odk   
 ;lafiarelre" 

*m%dfoaYsh  
 f,alï"  

* ,d¾la"  

fidfydka 

fld;a" 

iaudrl  

wysñ ùu' 

 

ish,q 

ysñlrejka   

 

 

Fidfydka fld;la i|yd kej; 

f.dvke.sug hk úhou wd.ñl 

W;aij i|yd hk úhouo we;=,;aj 

f.jkq ,efí' wjYH kï kej; 

ia:dmkh fyda tla fidfydka fld;la 

i|yd re' 15"000$} l oSukdjla 

,ndoSu isoq flf¾' 

wysñùu yd 

kej; ia:dmkh 

wjYHúgoS 

f.ùï isoq lsrsu' 

* ud¾.   
  ixj¾Ok  

  wêldrsh"  

* m%Odk   
 ;lafiarelre" 

*m%dfoaYsh  
 f,alï"  

* ,d¾la"  
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Details of consultation held during RP updating exercises 

 

1. W.A. Buddadasa, 

Godagama Road, Palatuwa  

(Hotel Owner) 

He will lose approximately 50 perches of land 
(including entire hotel, bakery, house and 
garden). He likes to develop his business in this 
particular area and expects compensation 
amount of 0.6 million rupees per perch. Also he 
will lose his livelihood and requested proper 
assistance from Government. 

2. I.K. Bandhu, 

“Samanthi”, Godagama, 
Palatuwa. 

(Retired Army Officer) 

He is not aware of this widening of the road and 
he doesn’t know exact area of land they will be 
acquired for this project. He will not object to 
this road development, but expecting adequate 
compensation for land (0.35 million rupees per 
perch). 

3. Priyantha Sanjeewa, 

“Hemasiri”, Godagama, 
Palatuwa. 

(Furniture Shop - 
Leaseholder)  

He doesn’t like the widening of this road.  

4. Kalyani Kodituwakku, 
“Samanthi”, Godagama, 
Palatuwa. 

(Running three wheel spare 
parts shop and service 
station ) 

She doesn’t like to lose her properties as well 
as livelihood until relevant authorities pay 
adequate compensation. She is expecting 
compensation amount of 1 million rupees per 
perch. Also suggested to carry out any 
development project without relocating them. 
She strongly opposed to this project and willing 
to establish “Community Organization” towards 
obtaining adequate compensation from relevant 
agencies.  

5. N.D. Karunadasa,  

‘Lendu Handiya’ , 
Godagama, Palatuwa. 

(Security Officer – Ruhunu 
University) 

He doesn’t like this project and get 
compensation. He knew that his existing house 
will be acquired by RDA for this road widening 
and constructed another house recently. 
Ultimately it also will be demolished for this 
project in future. Further he pointed out that, the 
relevant authorities never pay adequate 
compensation what they expected and it is not 
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possible to build another new house with their 
compensation. He mentioned that there are no 
transparency between displaced persons (DPs) 
and project implementing agencies.   

6. D.P. Putandiri Dona 
Piyadasa, 

“Gihan Hotel”, Godagama 
Junction, Matara 

(Hotel Owner) 

She said, more than 11 times the land surveys 
were done during the last 10 years. She doesn’t 
know exact area of land will be acquired for this 
project; however she will lose her entire hotel 
and part of the house. She will not oppose to 
the government project and also said that this 
project will accelerate economic development in 
a particular area. Further she mentioned that, 
this is most important location in this junction 
and cannot value the land price. According to 
this road project she will be losing her livelihood 
and expecting proper solution from government.    

7. W.L. Rohana, 

“Pelanna Gedera Kade”, 
Godagama, Palatuwa. 

(Welding Shop Owner) 

He will lose his entire welding shop and house. 
However he will support this project, but said 
“Government never carry out this project”. He is 
expecting compensation amount of 1 million 
rupees per perch. He will lose his livelihood 
under this project and said “I don’t know how to 
find out a suitable place in future to carry out my 
activities”.  

8. H.M. Chandrasiri, 

“Suwaga”, Godagama, 
Matara. 

(Businessman)  

Wife informed that they will not support this 
development project, for the simple reason that 
they can’t receive adequate compensation for 
their losing properties. They lose approximately 
9 perches of land (Including part of the house). 
Further she mentioned that “I don’t like to 
receive compensation & lose my properties and 
we have not built this house to demolish for any 
other purposes”.  

9. K. Gunadasa, 

“Jayamali”, Punchihewage 
watta, Godagama, Matara 

She will be losing approximately 2.5 perches of 
land (including part of the house) and expecting 
compensation amount of 1 million rupees per 
perch. She likes economic development to take 
place through this road project. 

10. Sahan Wijeya 
Gunawardana,  

They will be losing approximately 11 perches of 
land (Including entire house). They have 
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“Vaidya Wasa”, Godagama, 
Matara. 

estimated compensation amount of 7 million 
rupees for lost properties, but relevant 
authorities decided to pay only 0.8 million 
rupees. They will face difficulties to construct a 
new house with the compensation amount and 
mentioned that “It is very difficult to find a 
suitable place within Godagama area”. If 
adequate compensation paid only, they will 
support to widening of this road project.  

11. L.J. Ruwan Patirana, 

“Janaka”, Godagama, 
Matara. 

(House Owner) 

He will be losing approximately 3.5 perches 
(Including part of the house). He has estimated 
the compensation amount of 0.35 million rupees 
per perch, but relevant authorities are not ready 
to pay estimated amount. Further he said “there 
is no transparency in project implementing 
agencies in finalising the compensation 
amount”. However he will fully support to this 
road widening proposal.   

12. P. MahindDPala 

“Uswatta Pittaniya”, 
Godagama, Matara 

(Retail Shop - Leaseholder) 

Entire shop will be demolished for this road 
widening. As a leaseholder he like this 
development.  

13. N.N.K. Samarawickrama, 

“Samara Vila”, Godagama, 
Matara. 

(Working in Prison)  

He will be losing approximately 6.5 perches of 
land (including retaining wall, 5 coconut trees 
and 3 teak trees). He expected compensation 
amount of 0.6 million rupees per perch, but 
relevant authorities agreed to pay only 845,000 
rupees for the entire lost properties (including 
interest). He will support to this development 
and requested to pay adequate compensation.    

14. Siripala Samarawickrama, 

No.217, Godagama, 
Matara. 

(House Owner)  

He will lose approximately 4.5 perches 
(including front wall of the house). They 
estimated compensation amount of 0.3 million 
rupees per perch, but relevant authorities will 
pay only 0.14 million rupees per perch of lost 
properties. He likes this development, but 
pointed out that “there is no fairness in paying 
compensation”.  

15. S.M.P. Somalatha, She will lose approximately 2.5 perches of land. 
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No.42, Akuressa Road, 
Godagama. 

(House Owner) 

She has estimated compensation amount of 0.5 
million rupees per perch, but she will receive 
only 0.12 million rupees per perch. She likes 
this widening of this road and also mentioned 
that they have only small piece of land and it is 
very difficult to find out suitable land in close 
proximity to main road for residential purposes 
within Godagama area.  

16. U. Samarawickrama, 

“Galadibuwatta”, Akuressa 
Road, Godagama, Matara. 

(House Owner) 

He will be losing approximately 4.5 perches of 
land (including ½ of existing house). He has 
estimated compensation amount of 0.5 million 
rupees per perch, but he will get less amount 
than expected. Further he mentioned that he 
has only small portion of land and it is difficult to 
find out another suitable place within 
Godagama area. However he will not object to 
this road widening project.  

 

Consultation held during updating of RP in July 2011 

 

17. I.W.D. Dissanayake 

K.K. Nimal 

U.S. Rohana 

K. Sirisena 

 

Compensation is not adequate. Wish to appeal 
for better decision.  

18. H.M. Upasena 

Menaka Jinadasa 

K.A. Piyasiri 

T.A.W Rajapaksha 

 

Payments are delayed.  

19. M Pandithasekara 

A.H. Koddipilli 

H.L.D. Ariyasiri 

M.G. Pathmini 

 

Wish to see completion of the road soon to get 
benefits.  
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20. H.W. Lalani 

N.H. Nandani 

E.W. Anulawathi 

U.V. Gamage 

 

People who received compensation like to vacate 
premises by themselves. They like to take 
whatever material possible to take with them.   

21. W.T. Upananda 

K.L. Indrani 

W.A. Lional 

 

The road construction is good and beneficial.  

22. K.W. Nandasiri 

T.G. Manawadu 

J.C. Ranaweera 

 

In Isadeen town area, space is not available in 
backyard garden for construction. So, they prefer 
self relocation elsewhere.  

23. Edward Dias 

Licence Surveyor and Court 
Commissioner 

Hakmana Road 

Matara 

Land prices are going up due to general 
development work of the town. Scarcity of land is 
a problem in the town.  
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 TOR for the External Monitoring and Reporting Consultant / Agency 

Introduction 

Land acquisition and resettlement process will be monitored both internally by RDA 
through PMU, ESD, CSC and with the assistance of NGOs and externally by an 
independent agency with the objective of obtaining feedback to the management. This 
will facilitate the management to identify problems in the implementation and 
successes as early as possible and to take timely adjustments to the implementation 
arrangements.  

RDA / PMU with the approval of the ADB will appoint an experienced monitoring 
agency for the entire road project to carryout external monitoring.  

 

Scope of work – General 

This aspect will include the following activities (for example, in a road project): 

 
I. To review and verify the progress in resettlement plan implementation as 

outline in the resettlement plan through the monitoring information internally 
generated. 

II. To monitor the effectiveness and efficiency of the EA s monitoring reports. 
III. To assess whether the involuntary resettlement objectives, particularly the 

livelihoods of the displaced persons and the living standards of the displaced 
poor and vulnerable affected persons have been restored or enhanced. 

IV. To assess the significant involuntary resettlement issues and drawing on the 
policy and practices to advise on a corrective action plan if required. 

 

SCOPE OF WORK- SPECIFIC 

 

The major tasks expected from the external monitor 

For the purpose of preparing a monitoring report the consultant will visit each road 
section when payment of compensation and resettlement and social program are being 
implemented and completed and review the results of the internal monitoring. 

To identify the strengths and weaknesses of the land acquisition and the involuntary 
resettlement objectives and approaches as well as the implementation strategies. 

To review and verify progress in resettlement plan implementation of each of the sub 
project road and prepare semi annual report which will be submitted to ADB. 

To assess the effectiveness and results achieved for livelihood restoration program and 
the relocation sites.    
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The key tasks of the External Monitoring Agency 

1. Review and verification of internal monitoring reports prepared by the project. 

2. Review and examine the socio – economic baseline census and detailed 
measurement survey information of DPs to be relocated. 

3. Identify and select impact indicators. 

4. Assessment of impacts through formal and informal surveys with the Displaced 
persons. 

5. Consultation with DPs, Officials, Community Leaders for preparing review 
reports. 

6. Assess the resettlement efficiency, effectiveness impact and sustainability, 
drawing lessens for future resettlement policy formulation and planning. 

7. Prepare any corrective action plans if required. 

8. Guide and advise the EA suitable on the resettlement implementation 
efficiency. 

9. Review the functioning and efficiency of the Management Information System 

10. Assessment of DPs satisfaction on the valuation of assets and entitlements, 
timing of payments, fund availability and disbursements. 

 

The agency will carry out a baseline survey of the road project, prior to implementation 
of the resettlement plan enabling to collect adequate pre project data for monitoring. 
The outcome of the external monitoring reports will be communicated to PMU and ESD 
through a meeting and necessary remedial actions need to be taken will be 
documented. These external monitoring reports will be submitted directly to the ADB 
and PMU / RDA for necessary action. 

 

Qualification 

The external experts or NGO will have significant experience in monitoring and 
reporting. Work experience and familiarity with all aspects of involuntary resettlement 
operations would be desirable. Persons with background in social sciences will be 
preferred. 
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